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ABSTRACT
RESOURCE ASSIGNMENT IN
SHORT LIFE TECHNOLOGY INTENSIVE (SLTI)
NEW PRODUCT DEVELOPMENT (NDP)
by
Randy A. Reagan
Enterprises managing multiple concurrent New Product Development (NPD) projects
face significant challenges assigning staff to projects in order to achieve launch schedules
that maximize financial returns. The challenge is increased with the class of Short Life
Technology Intensive (SLTI) products characterized by technical complexity, short
development cycles and short revenue life cycles. Technical complexity drives the need
to assign staffing resources of various technical disciplines and skill levels. SLTI
products are rapidly developed and launched into stationary market windows where the
revenue life cycle is short and decreasing with any time-to-market delay. The SLTI-NPD
project management decision is to assign staff of varying technical discipline and skill
level to minimize the revenue loss due to product launch delays across multiple projects.
This dissertation considers an NPD organization responsible for multiple
concurrent SLTI projects each characterized by a set of tasks having technical discipline
requirements, task duration estimates and logical precedence relationships Each project
has a known potential launch date and potential revenue life cycle. The organization has a
group of technical professionals characterized by a range of skill levels in a known set of
technical disciplines.
The SLTI-NPD resource assignment problem is solved using a multi-step process
referred to as the Resource Assignment and Multi-Project Scheduling (RAMPS) decision
support tool. Robust scheduling techniques are integrated to develop schedules that
consider variation in task and project duration estimates. A valuation function provides a
time-value linkage between schedules and the product revenue life cycle for each product.
Productivity metrics are developed as the basis for prioritizing projects for resources
assignment.
The RAMPS tool implements assignment and scheduling algorithms in two
phases; (i) a constructive approach that employs priority rule heuristics to derive feasible
assignments and schedules and (ii) an improvement heuristic that considers productivity
gains that can be achieved by interchanging resources of differing skill levels and
corresponding work rates. An experimental analysis is conducted using the RAMPS tool
and simulated project and resource data sets. Results show significant productivity and
efficiency gains that can be achieved through effective project and resource prioritization
and by including consideration of skill level in the assignment of technical resources.
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CHAPTER 1
INTRODUCTION
1.1 Background
Effective New Product Development (NPD) has emerged as a major strategic initiative
and will continue to be the central focus of corporate management in the decades ahead
(Cooper 2005). This is especially true in organizations involved with technology
intensive NPD that requires highly skilled technical resources and where time to market
pressure is a constant reality. Managers responsible for NPD decisions face challenges
such as changing market conditions, evolving product definition and increasing
competition. At the same time they face constant pressure from within the firm to
improve productivity, reduce cost and achieve financial results.
Global spending on R&D is expected to exceed one trillion dollars (R&D
Magazine 2008) in 2009 with approximately one half of the R&D spending on NPD.
According to the American Productivity and Quality Control benchmarking study (APQC
2003), of the new products launched in the US from 2000 to 2003, just 51 percent were
launched on time and only 56 percent achieved desired financial goals. Studies (Cooper
2005) indicate that on average one third of new product developments are considered
failures. Observations over the last two decades (More, 1986, Griffin 1996, Cooper 2001)
consistently document that technology-based innovations tend to fail in the market
because they don't meet customer needs, they are unreliable, too expensive, provide too
little benefit or because they are introduced too late and miss the market window.
1
2Comprehensive analysis of best practices (Cooper 2005) indicates that NPD
success rates are improved where NPD planning and product innovation strategy is
included as an integral part of the overall strategic planning process. Successful
organizations leverage competencies and target attractive markets having sufficient scale
and growth to achieve financial success. Focus on the new product selection process, on
effective portfolio management and developing capabilities and resources is necessary to
achieve growth and return on investment. Success rates on individual projects are
increased through improved project planning and execution including striving for unique
products and focus on pre-planning activity that validates the scope, opportunity,
customer needs, business case analysis and technical feasibility of the project.
Organizations achieving higher NPD success more often have instituted process,
structure, tools, metrics and a project management discipline with quality measures and
controls to ensure adherence. Success is also correlated with focus on the people aspect
of NPD including team structure, having dedicated teams and using cross-functional
teams. NPD project management and resource assignment are key success factors and
are the focus of this dissertation.
The Product Development Process (PDP) is the general description for the
process the firm uses to transform product concepts and opportunities into a stream of
products that meet the needs of the customers and the strategic goals of the company
(Kennedy 2003). The PDP may be viewed and subdivided in three major steps including;
1) Front End Process (FEP), 2) New Production Development (NPD) process, and 3)
commercialization process shown in Figure 1.1 (Koen 2005).
Cycle/ReworkNew
Product
Ideas
New
Product
Launch
Front End
Process
(FEP)
New Product
Development
(NPD)
Go
Commercialization
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Evaluation and initial screening of the concept is typically performed in the FEP
process including assessment regarding technical feasibility and a detailed financial
prospectus quantifying value to the corporation. The FEP analysis also considers factors
such as fit with the current product portfolio and match to the firm's strategic capabilities
and resources. Following the FEP a decision is made on whether to continue with the
development.
Hold
or Kill
Figure 1.1 Product Development Process (PDP).
Source: Koen, P. (2005), "The Fuzzy Front End for Incremental, Platform and Breakthrough Products."
PDMA Handbook, 2nd ed
Following the FEP many ideas may be put on hold pending availability of
resources. Other ideas may be screened or "Killed" prior to moving into a formal NPD
development phase. PDMA studies (Griffin 1997) concluded a seven-to-one ratio of
concepts to new product launches. Data from the 2003 Comparative Performance
Assessment Study (Adams-Bigelow 2005) confirmed that it takes seven product ideas (on
average) entering the FEP process to achieve one NPD launch.
Using current best practices, the NPD process is often structured as set of
sequence of functional steps or stages where each stage has a unique focus. The decision
4points between each stage act as gates that either allow the project pass to the next stage
or interject an alternate or revised plan for the project. The Stage Gate process (Cooper
2001) shown in Figure 1.3 allows an organization to guide a project from one stage to the
next using simple decision criteria. At each gate the NPD project is reviewed against the
criteria and a decision is made on whether to proceed to the next phase of development.
Gate 1 	 Gate 2 	 Gate 3 	 Gate 4 	 Gate 5
Front
End
Process
Concept
Definition
Design
Develop
Test
Verify
Prepare
Launch
Launch
FEP 	 NPD
Time-To-Market (TTM)
Figure 1.2 Structured New Product Development Process.
Source: Cooper, R.G. (2001). "Winning at New Products," Basic Books.
Time-To-Market (TTM) is measured as the time duration from the inception of
the idea to the product launch. NPD processes have evolved over the past several
decades and techniques for rapid product development have become increasingly popular
throughout the industry (Smith 1998). Significant research to date is aimed at increasing
the efficiency and speed of product development. Improvement efforts have often
focused on standardized product development processes such as the Stage Gate Process
or on design automation tools. In addition project management tools such as project
planning via Microsoft Project and application of the Theory of Constraints (TOC)
through Critical Chain Project Management (CCPM) have achieved interval reduction
5New Product Development continues to change and evolve and more structure
and tools have been introduced over time. Initiatives for further improvements have
focused on continuous improvement principles (Deming 1986), Total Quality
Management (TQM) (Juran 1999) and more recently Six-Sigma methodologies (Pyzdek
2003). The results have been significant improvement in the quality of the manufactured
product. However continuous improvement methods have not necessarily translated into
improvement in the effectiveness of the product development process itself as evidenced
by continued high rate of new product failures where products are late to market and are
not meeting customer expectations.
Recent research (Kennedy 2003) indicates that application of the structured
product development processes based on techniques derived from TQM and Six Sigma
methodologies may not yield further improvements in NPD performance. New product
development tends to be iterative by nature therefore imposing more structure may lead
to inefficiencies. Alternative approaches such as Lean Product Development (LPD) or
Knowledge Based Development (KBD) are gaining interest as possible approaches for
continued improvement.
An ongoing challenge for the firm is to balance the right mix of the various NPD
projects to achieve the strategic goals. Success rates depend on the product type or
newness of the product. Most firms may simultaneously tackle a mixed portfolio of NPD
projects resulting in products that are new to the company or new to a market (Crawford
2003). Achieving the mix of projects typically results in resource assignment and
scheduling of small, medium and large projects with multiple projects often scheduled
simultaneously or in rapid succession.
61.2 Research Scope
NPD research may be broadly categorized in four key functional areas (Cooper 2005)
including; 1) Product Innovation and Technology Strategy, 2) Product Portfolio
Management (PPM), 3) Project Management and Techniques and 4) Product
Development Process Structure. All of the four areas are major drivers of New Product
Development performance and all are interrelated.
This dissertation assumes that the NPD organization is operating in a firm where
the product innovation and technology strategy has been well established and where the
product/project portfolio has been pre-selected based on strategic criteria. This
dissertation is specifically targeted at the more tactical problem associated with NPD
Project Management once projects have been selected and chartered. The research
focuses on project and resource prioritization, resource assignment and scheduling. The
research scope considers the complexity associated with assigning technical professionals
that vary in discipline type and skill level. The research supports resource assignment
decisions in a multiple project environment where multiple products are developed
simultaneously or in rapid succession.
The dissertation deals with decision making in a dynamic environment where
each project state is continually changing and where decisions must be made quickly to
meet time-to-market constraints. Multi-project decisions take into consideration time
constraints and resource constraints that directly translate into market success for the new
product and financial success for the project.
The research is particularly applicable in development of technology-intensive
products such as telecommunications products, information technology products,
7consumer appliance products, consumer electronics products and computer products.
The research is specifically focused on the decision problem associated with resource
assignment across Short Life Technology Intensive (SLTI) NPD projects having the
following characteristics:
• Projects containing high technology content including systems, electronics,
mechanical components, mechanical assemblies, firmware, software,
packaging, etc. and dependent on availability of a particular technology or
maturity of a technology in order to carry through the development to
completion.
• Projects having relatively short development cycles in the range of six (6) to
eighteen (18) months.
• Products having relatively shorter life cycle, typically in the range of one (1)
to three (3) years, therefore it is critical to launch the product at an opportune
time to maximize the commercial success.
• Products launched into stationary market windows where the market opening
and expiration dates are well defined and understood and where unrecoverable
loss occurs with any delay in the launch date.
• Products are created in an environment where there are usually multiple
technical products under development simultaneously leading to resource
contention and complexity of scheduling resources of various types and skill
levels.
• Projects are carried out in a dynamic environment where priorities are often
changing and the risks (of failure) are proportionately higher than for other
products having less technical complexity due to the uncertainty of customer
requirements and risks regarding availability of technical professionals having
the skill type and level required to carry out the tasks.
While particularly focused on SLTI-NPD projects, the research applicability may
be extrapolated into any class of products where buyer preferences are refined and where
products are introduced in wider variety, with greater frequency and under increasing
competition. For instance the research may eventually be helpful in new product
development of automotive products, medical products and increasingly other products
8that in the past have seen less market churn but now are experiencing increased market
and competitive pressures.
This research is not focused on the marketing and business management issues
associated with sizing the markets, completing the Front End Process and project/product
portfolio selection. For the purpose of this research we assume that the Front End Process
has been completed and projects have already been selected. All projects have detailed
requirements and expectation for achieving revenue and profitability over the product life
cycle. Finally the FEP has identified optimal market timing including the optimal
product launch date to fully achieve the maximum financial objectives of the NPD
project.
1.3 Problem Statement
New product development organizations operating in a multiple project environment face
significant challenges in assigning technical staff across multiple projects to ensure the
timely completion of projects and product launch corresponding to market windows. The
importance of Time-To-Market (TTM) (Griffin 1997, 2002) and launch timing relative to
customers and competitors is often cited (Di Benedetto 1999) as a key success factor in
NPD. The time-to-market delay consequence for technology intensive products is often
characterized by stationary market windows having fixed opening and closing dates. In a
stationary market window, the potential value that a product may achieve is determined
by the ability to launch the product coincident with the window opening date. Products
launched beyond the window opening date result in unrecoverable value lost over the
product life-cycle.
9The time-to-market value impact is illustrated for integrated circuits in Figure 1.3
(IBM 2006). The chart shows three different types of markets: fast, medium, and slow
moving. In a fast moving market, being just three months late can cost over a quarter of a
product's potential revenue while being twelve months late can result in loss of over 90%
of the revenue. A distinguishing characteristic of the time-value relationship is also
apparent in the slower moving market where the cost of delay is less (than the faster
moving market) but still significant relative to the maximum potential.
Months late to market
'Lost revenue = Revenue reduction due to delay in getting new product to market +
opportunity revenue loss from engineers being unable to work on nevi) product
Figure 1.3 Integrated circuit lost revenue due to TTM Delay.
Source, IBM, (2006), ibm.com .
Projects are ideally planned to take advantage of the known market window and
to maximize profits by introducing the product at the earliest date the market opens. The
Potential Launch 
0 4
Stationary Market Window
Potential Product Life
Actual Development
•
Actual Product Life
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cost of delay is the projected value lost due to the product being introduced late relative
to the value achieved if the product were introduced at the earliest possible launch date.
The business case prepared at the outset establishes the financial goals and
objectives for the product over the potential life cycle. The potential project value may be
measured as revenues over the potential life of the product. The potential project value is
depicted in Figure 1.4 as the area under the potential product life-cycle curve which
increases as the market increases and decreaes as the market decreases. The NPD
product and project value assumes a stationary market window that has opening and
closing dates that are known and fixed in time. The opening date is the earliest date a
product can be sold into the market and the closing date is the last date a product can be
sold.
Potential Value $
Lost Value $
Actual Value $
Delay
Figure 1.4 NPD project value in a stationary market window.
In such an environment the NPD project management objective is to launch the
new products such that the net present value of the product revenues, after factoring in
any launch delays is maximized. The corresponding NPD project management decision
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then is to assign available technical resources to minimize the sum of the revenue loss
due to product launch delays across the multi-project portfolio.
Projects often experience delays and actual schedules are longer than required to
satisfy potential launch dates. Because the closing date is fixed in time a delay
essentially compresses the actual life of the product after it is launched. The
unrecoverable lost value is computed as the difference between the areas of the two
curves in Figure 1.4. This lost value is the penalty of the project delay typically
quantified as lost revenues (or lost profits).
A typical project team may have multiple resource types such as mechanical
engineers, electrical engineers, manufacturing engineers and technicians. Resources of
differing discipline are generally not interchangeable regarding project role and task
assignments. Managing technical NPD projects requires the ability to assign technical
professionals of different disciplines and skills to projects and tasks and achieve project
objectives within the specified time frame. Furthermore a range of skill levels typically
exists for each resource type in the organization. Along with the range of skill levels the
proficiency of completing tasks may differ significantly between a resource with a higher
skill level and that of one with a lower skill level. The resource assignment decisions
must account for differences in skill level and associated work rates.
Most organizations are typically not only concerned with a single project but
have multiple projects that must be planned in parallel. Typically organizations also have
a queue of NPD projects awaiting resources and undertake projects in rapid succession.
The focus of this research is to provide a framework for resource assignment across
multiple product development projects. The dissertation develops a model for
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characterizing the impact of resource assignment decisions on individual projects and the
overall program of NPD projects.
At any given point in time, the NPD organization must monitor and review the
status of each project, to make any necessary adjustments and make sure the entire
program is on track to meet objectives. This will typically happen weekly, monthly or at
convenient transition points on the project such as at gate reviews or integrating events.
NPD project management may often have very few degrees of freedom to increase the
budget or alter the staff size of the organization. In fact resources are usually constrained
based on annual budgets and very inflexible.
The problem confronting NPD management is to determine the impact of
decisions regarding assigning existing available technical resources on the overall
program of multiple projects. There are currently limited means for considering the
impact of these decisions in a rapidly evolving SLTI-NPD multi-project environment. In
order to consider the impact of the decisions managers must account for all of the highly
differentiated technical tasks on each project. In addition, management must consider the
availability of technical staff with the resource types and skill levels required to complete
the project. Furthermore they must quickly assess the impact of resource assignment
decisions on delay and on the projected program value.
Current decision tools typically do not consider the technical complexity of the
requirements and resources involved or the inherent variation associated with task
duration and schedule duration estimates. There is a need for an improved NPD resource
assignment model that improves planning and effectiveness in multi-project, resources
constrained, and technologically intensive product development environments.
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1.4 Decision Model Structure
This dissertation focuses on the NPD multi-project resource assignment problem
for technology intensive products launched into stationary markets. Key components of
the resource assignment problem structure are depicted in Figure 1.5. The structure
includes a program of multiple projects each consisting of technical requirements that are
translated into project tasks. The tasks are characterized by skill requirements, durations
and logical precedence relationships. A set of resources are available with appropriate
discipline (resource type) to complete the project tasks. The resources have varying skill
level with the potential for different work rates and task completion times. Each project
has an expected value quantified as the revenues, profits or net present value of the
product over the product life cycle. The objective is to complete assignments and
schedules such that the value lost due to delay is minimized across the program of
multiple projects.
Schedules and project launch dates are estimated as resources are assigned to
projects. The value lost to the project is the difference between the potential value and
the actual value realized. The key SLTI-NPD project management objective is to launch
the new products such that the net present value of the product revenues, after factoring
in any launch delays is maximized. The corresponding NPD project management
decision then is to assign available technical resources so as to minimize the sum of the
revenue loss due to product launch delays across the program of multiple projects.
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Figure 1.5 NPD multi- project management problem structure.
In order to model the problem for this dissertation we assume that certain key data
is known and available, including:
• Potential value for each product.
• Potential life for each product once launched.
• Potential launch date or earliest date a product can be sold.
• Number and identification of each task.
• Resource type required for each task.
• Duration estimates for each task.
• Network/logical precedence relationship for each project.
• An inventory of technical resources of known type and skill level.
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1.5 Research Objectives
This dissertation focuses on the SLTI-NPD resource assignment problem with the
objective to launch new products to maximize the net present value of the product
revenues after factoring in any launch delays. The corresponding NPD project
management decision is to assign available technical resources so as to minimize the sum
of the revenue loss due to product launch delays across the program of multiple projects.
Four objectives are considered:
1. Research Objective Number One (see Chapter 3).
Characterize SLTI-NPD projects and products using case studies to highlight
technical complexity, trend towards shorter development cycles, time-
sensitive revenue life cycle and time-to-market success factors.
2. Research Objective Number Two (see Chapter 4).
Formulate the SLTI-NPD project management resource assignment problem
including characterization of projects by requirements, tasks, skill
requirements, durations, logical relationships and a known potential revenue
cycle. The resources are technical professionals characterized by skill levels in
a known set of technical disciplines (resource types).
3. Research Objective Number Three (see Chapter 5 and Chapter 6).
Develop a decision model and solution for multi-project resource assignment
and scheduling using a multi-step process which first prioritizes projects for
resource assignment and then assigns and schedules resources to specific tasks
across multiple projects while minimizing the loss due to schedule delay.
4. Research Objective Number Four (see Chapter 7).
Develop a decision support tool for resource assignment in a multi-project
environment. The Resource Assignment and Multi-Project Scheduling
(RAMPS) decision support tool incorporates the decision model and solves
the resource assignment problem two phases; (i) a constructive approach that
employs priority rule heuristics to derive feasible assignments and schedules
and (ii) an improvement heuristic that considers the productivity gains that
may be achieved by interchanging resources of differing skill levels and
corresponding work rates.
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1.6 Research Significance
The success of corporations and organizations usually depends on the success of new
products in the marketplace. On average one third (Cooper 2005) of new products are
unsuccessful and launch delay is often cited as significant factor contributing to failure.
New Product Development (NPD) organizations face significant challenges assigning
and scheduling resources of various technical disciplines and skill levels to multiple
projects while achieving market driven launch dates that minimize revenue cycle loss
across the entire program of projects. This dissertation addresses specific aspects of the
resource assignment problem crucial to NPD success, including:
1. A scheduling methodology formulated with critical chain project management
techniques that incorporates two-point task estimating to simplify
consideration of task and project schedule variation while still providing
robust baseline scheduling estimates. Traditional current best practices
typically use single point estimates (deterministic) resulting in unrealistic
schedules without consideration of estimating variance.
	 Triple-point
estimates (PERT) while incorporating variation are infrequently used in
practical NPD environments due to the extra effort in developing the full
range of data required.
2. A product life-cycle valuation function anchored to a pre-defined launch date
provides linkage between robust schedules and time-sensitive revenue life
cycle and models the loss of revenue at an accelerated rate which is consistent
with the rate of revenue loss commonly seen in technology intensive products.
Traditional models tend to model the time-sensitive loss as a linear function
resulting in a high risk of underestimating the impact of launch.
3. A project prioritization scheme that uses the product life-cycle valuation
function and robust schedule as the basis for deriving productivity metrics.
The productivity metric provides management with parameters to adjust based
emphasis based on knowledge (optimism/pessimism) of overall resource
availability to the program. The productivity metric is used to rank projects
for resource scheduling. Traditional best practices base priority decisions
strictly on NPV without consideration to the effort needed to complete the
project. While NPV remains an excellent metric the research shows that
productivity metrics provide improved guidance for resource assignment.
17
4. A resource prioritization scheme based on pre-sorting resources by skill level
prior to assignment. Prioritized skill level assignment results in substantial
improvement in the scheduling performance and improved efficiency in
scheduling algorithms.
5. A resource assignment and scheduling solution that includes; 1) a constructive
approach that employs priority rules for projects, tasks and resources to derive
a feasible solution and 2) an improvement heuristic that considers the
improved productivity that can be achieved by interchanging resources of
differing skill levels and corresponding work rates.
6. A Resource Assignment and Multi-Project Scheduling (RAMPS) decision
support tool that executes the entire methodology and provides automated
support for resource assignment and scheduling in a multi-project
environment. The RAMPS tool first prioritizes projects for resources
assignment and then assigns and schedules resources to specific tasks across
multiple projects while minimizing the revenue loss across all projects.
Current project management tools typically provide little or no automated
support for multiple projects, multiple resource types, project prioritization,
resource skill level, resource prioritization, assignment and financial modeling.
7. A computational methodology is introduced including multiple non-
dominated project data sets that allow simulation of realistic project cases.
Results point to significant productivity and efficiency gains that can be
achieved through effective planning, prioritization and deployment of
technical resources.
The research has the potential to improve NPD resource assignment decisions allowing
the NPD organization to more effectively and efficiently deploy resources. One result
will be to improve the throughput and cycle time of New Product Development. The
research also has the potential to improve success rates which will lead to improved
financial performance across the program of multiple projects.
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1.7 Dissertation Overview
The dissertation presents the development of the RAMPS methodology for resource
assignment in SLTI-NPD projects. The RAMPS steps can be divided into two phases.
The first phase focuses on project valuation and prioritization, while the second phase
focuses on resource assignment. This dissertation is organized into eight chapters that
describe the overall model, specific RAMPS steps, experimental analysis and results.
Chapter 2 reviews the NPD literature in the context of NPD project management,
project prioritization and selection and resource constrained project scheduling. Chapter
3 provides a case study review of Short Life Technology Intensive (SLTI) NPD projects
and highlights technical complexity, short development cycles, short revenue life-cycles
and time-to-market success factors. Chapter 4 develops a formulation for the NPD project
management resource assignment problem including task formulation, skill
characterization, resource inventory and the resource assignment decision variables.
Chapter 5 develops a productivity based project prioritization model with emphasis on
minimizing the lost project value as a function of anticipated delay relative to potential
launch date. Specifically, the RSM, PVM and PPM modules depicted in Figure 1.6 are
presented in Chapter 5. Chapter 6 provides the resource assignment method that employs
a combination of traditional project management techniques with iterative search
algorithms and rules based heuristics. Specifically, the RPM, CAM and SLAM modules
depicted in Figure 1.6 are presented in Chapter 6. Chapter 7 describes the RAMPS
Decision Support Tool and also provides a computational analysis using project data sets
that simulate actual multi-project programs. Chapter 8 provides discussion, highlights
areas for potential future research.
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Figure 1.6 RAMPS Methodology for SLTI-NPD Resource Assignment
CHAPTER 2
LITERATURE REVIEW
This chapter provides a review of NPD literature in the following areas 1) NPD overview,
2) technology intensive products, 3) project prioritization, 4) NPD project management
and 5) resource constrained project scheduling.
2.1 NPD Literature Overview
Krishnan (2001) provides a comprehensive overview of the NPD literature with a
broad coverage of product development research including citations to over two hundred
references in the academic fields of marketing, operations management and engineering
design. This literature review focuses on product development projects and decisions
within a single firm. Krishnan's review provides references in the areas of concept
development, supply chain design, product design, performance testing and production
ramp-up and launch. A complete set of references is included that discuss NPD speed,
price, capacity, reliability, etc. References cited in Krishnan are systematically drawn
from the following journals.
• Journal of Product Innovation Management
• Management Science
• Marketing Science
• Journal of Marketing Research
• Research Policy
• Strategic Management Journal
• IEEE Engineering Management
• Research in Engineering and Design
• ASME Journal of Mechanical Design
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The field of NPD is rapidly evolving and extensive resources, current research
and links are available at the following web sites:
Table 2.1 NPD Web Site References
Web Site 	 Description 	 Sponsor
www.pdma.org	 Journal of Product Innovation Product
Management, Body of Development
Knowledge, latest research on Management
NPD performance Association
www.npd-solutions.com
	 Product Development Forum, DRM
NPD Papers, Resources &	 Associates
Links
www.prod-dev.com	 Stage-Gate, Portfolio	 Product
Management, Working Papers Development
Institute
www.roundtable.com
	 NPD Best Practices, Lean
	 Management
Product Development, 	 Roundtable
Portfolio Management
www.ulrich-eppinger.net	 Product Design and
	 Eppinger &
Development, extensive links Ulrich
www.newproductdynamics.com
 New Product Development
	 New Product
and Risk Management	 Dynamics
Publications, Links
cipd.mit.edu	 Center for Innovation in	 MIT
Product Development, MIT
Research
Excellent textbooks are also available in the field of NPD research:
Table 2.2 NPD Text References
Title
	Year 	 Author
New Products Management	 1983 Crawford &
Di Benedetto
The Machine that Changed the World 	 1990 Womack, Jones and
Roos
Product Design and Development 	 1995 Eppinger & Ulrich
Design for Excellence	 1996 Bralla
Developing Products in Half the Time 	 1998 Smith & Reinertsen
Thinking Beyond Lean: How Multi-Project 	 1998 Cusumano & Nobeoka
Management is Transforming Product
Development at Toyota and Other Companies
Product Strategy for Technology Companies
	 2001 McGrath
Winning at New Products
	 2001 Cooper
Portfolio Management for New Products
	 2001 Cooper, Edgett, &
Kleinschmidt
Proactive Risk Management: Controlling
	 2002 Smith & Merritt
Uncertainty in Product Development
PDMA Tool book for New Product Development 2002 Belliveau, Griffin &
Somermeyer
Product Development for the Lean Enterprise
	 2003 Kennedy
Project Management: A Systems Approach to
	 2003 Kerzner
Planning, Scheduling and Controlling
PDMA Tool book 2 for New Product
	 2004 Belliveau, Griffin &
Development	 Somermeyer
PDMA Handbook of New Product Development 2005 Kahn, Castellion, &
Griffen
Product Leadership
	 2005 Cooper
The Toyota Product Development System
	 2006 Morgan & Liker
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2.2 Technology Intensive Products
Technology intensive NPD (Gertler 1995) is quite different from that in most consumer
markets. For technology intensive products seller-customer interactions take on the
characteristics of a collaborative relationship. In mature industries like consumer goods,
NPD is usually a seller-led process where individual customers play a relatively passive
role during most phases of the NPD process. In contrast, the development of technology
intensive products is characterized by close and frequent interactions between sellers and
buyers that extend through multiple phases of the process.
A balance between market and technology focus is needed (Crawford 2003,
Gatignon 1997) for successful technology intensive product innovation to occur. The
level of interaction between R&D and market orientation will influence the
characteristics of technology innovation including type of innovation (e.g. incremental vs.
radical), speed of innovation, capacity for innovation and quality of innovation.
The new competitive landscape (Hitt 1998) describes an environment driven by
technological intensive product revolution and significant globalization, that is moving
towards hyper competition (rapidly escalating competition and strategic maneuvering),
extreme emphasis on price, quality and satisfaction of customer needs, and an increasing
focus on innovation (both in technology and new products). Furthermore time frames of
all strategic actions are being reduced. In this new competitive landscape firms exist in
highly turbulent and chaotic environments.
The importance of Time-To-Market (TTM) (Griffin 1997, 2002) and launch
timing relative to customers and competitors is often cited (Di Benedetto 1999) as a key
success factor in technology-intensive products NPD. Product life cycles (Bettis 1995) in
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certain markets have significantly shortened thereby compressing the available time
window for recouping the expenses associated with technology based product
development. NPD speed is critical in technology intensive products (Alfonso 2008)
because product life-cycles are shrinking and obsolescence is occurring quicker than in
the past, while competition has also intensified. The time-to-market delay consequence is
important for an entire class products characterized by technical complexity. Products
such as consumer electronics (MacCormack 1997) that include real time operating
systems, hand-held devices, palm devices, cell phones, and mobile communication
systems require return on investment within a short time span of about two years.
The life expectancy of computer hardware (Rehemtulla 2006) is changing rapidly
based on technology innovation. For example, PC computer technology relatively short
life expectancy, since newer technology is being introduced at a rapid pace, and older
hardware is dropping out of a vendor's product line. It is common for today's PC vendors
to introduce new product or product bundles every two to four months.
2.3 Project Prioritization
The NPD portfolio selection process aligns product development projects with the
strategic intent of the organization (Cooper 2001) and provides clear priorities to guide
development activity. Planning initiatives result in opportunity statements, business
cases, requirements, market driven project plans and high level schedules and targets for
a set of NPD projects roughly sized to the capabilities of the organization. This strategic
plan provides the potential market value for each new product and identifies the launch
date that must be achieved in order to capture the potential life and value for the product.
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NPD project selection research generally describes mathematical programming
techniques such as Linear Programming or Integer Programming (Loch 2001, Dickinson
2001) for selecting an optimal set of projects. Real Options Theory (Huchzermeir 2001)
may be used to make portfolio selections incrementally based on the most recent
information available. The Analytical Hierarchical Process (Calantone 1999, Chin 2008)
is a simple, intuitive and yet powerful method for project selection through pair wise
comparison. Statistical methods (Butler 2001) consider multi-attribute and performance
measures to complete ranking and selection of projects. Scoring models (Cooper 2005)
account for the many qualitative factors utilized to calibrate a project's desirability,
attractiveness, or potential for success.
Financial techniques (Cooper 2005) such as expected commercial value, Net
Present Value (NPV), bang-for-the-buck and productivity index are widely used
techniques primarily due to ease of use. Additional contributions focus on optimizing
the financial returns (Loch 2002) of a NPD portfolio using an analysis such marginal
return on investment. A case is made (Ross 1995) that Internal Rate of Return (IRR) and
profitability index (PI) provide more efficient capital allocation metrics for project
selection versus NPV. However NPV continues to be the dominant factor (Haley 1995)
in project selection due to ease of use and universal acceptance. Newer models
incorporate the dynamic nature of portfolio management such as changing market
conditions and evolving risk management. The dynamic models can be applied to the
overall portfolio and may be used to roll up the collection of projects into an overall
optimized financial metric.
26
2.4 NPD Project Management
Increased NPD complexity is generally associated with (Griffin 1997) increased cycle
times due to the increased number of functions designed into the product. Significant
research (Eppinger 1994) is aimed at structuring complex design projects into sub-tasks
in order to develop better products more quickly. A matrix representation captures both
the sequence of and the technical relationships among the many design tasks to be
performed. These approaches offer opportunities to speed development progress by
streamlining the inter-task coordination.
Development of technology intensive products typically requires collaboration
across multiple organizations to facilitate knowledge growth (Davenport, 2003),
knowledge sharing and dissemination. For example, in developing a consumer electronics
product, it is common to employ outside expertise in specialized areas such as Digital
Signal Processing, protocols or operating systems.
In planning the NPD project (Kerzner 2003) the project manager must structure
the work into small elements that are manageable, independent, integratable and
quantifiable. This first major step in the planning process (after requirements definition)
is the development of the Work Breakdown Structure (WBS) which is subdivision of the
requirements in accordance with the way the work will be performed. The WBS acts as
the primary vehicle for breaking the work down into smaller elements, thus providing a
greater probability that every major and minor activity will be accounted for. In setting
up the work breakdown structure tasks have clearly defined start and end dates and
estimates for the amount of effort to complete the tasks.
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NPD project scheduling has evolved out traditional project scheduling (Hillier
2001) techniques including the Performance Evaluation and Review Technique (PERT)
and the Critical Path Method (CPM). These project scheduling algorithms are derived
from networks of sequential tasks each having varying start and end dates and with
intricate interdependencies between tasks. Software tools have evolved to facilitate
utilization of the scheduling approaches including the popular Microsoft project tool.
Other simpler tools such as Gantt charts may be effective for smaller products.
The Theory of Constraints (Goldratt 1997) includes a methodology for resource
assignment that involves providing statistical estimates for task completion including an
estimate of average completion time and low-risk completion time. These estimates are
used in computing the need for probabilistic slack time in the projects thereby providing a
practical approach in managing projects via critical chain buffer management.
Analogous research on the resource assignment problem is found in the fields of
manufacturing and computing. For instance the cellular manufacturing problem (Askin
2001) involves a methodology for the assignment of workers into cells to optimize the
cell-based production environment. This research (Norman 2002) has been extended to
include consideration for worker skill type and skill level prior to assigning the workers
to the cell. The manufacturing resource assignment problem typically has the objective
to maximize throughput or minimize cost. Other similar analogous models are found in
the computing industry in order to solve the problem (Lewis 2004) of assigning a set of
tasks to one of several processors where the associated inter-task communication and
processing costs are minimized.
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2.5 Resource Constrained Project Scheduling
Resource constrained project scheduling problem (RCPSP) has been discussed in the
literature for several decades (Davis 1975) and is still an active area of research for
applied mathematical programming. A vast majority of the research (Van deVonder,
2008) efforts in recent years have concentrated on the development of exact and heuristic
procedures for generation of a workable baseline schedules. Exact methods (Herroelen
1998) applied so far include dynamic programming, zero-one integer programming and
implicit enumeration with branch and bound. Due to the fact that the RCPSP is one of
the most intractable problems in Operations Research it is a popular problem for
approximate techniques, including virtually all local search paradigms. Recent
contributions focus on Branch and Bound (DeReyck 1998), Genetic Algorithm (Chen
2009) and priority rule heuristics (Xu 2008) to solve the RCPSP. A comprehensive
experimental test was recently conducted (Kolish 2006) of more than thirty of the best
published algorithms using relatively standard accepted procedures and standard data
sets. The results indicate the best algorithms combine several components including
forward-backward improvement technique to improve schedules that have been
constructed from metaheuristics such as Genetic Algorithms and tabu search. Several
excellent texts have been published (Demeulemeester 2002, Klein 2000, Schwindt 2005)
that provide broad coverage of mathematical formulations and computational approaches
for the single project RCPSP. The
By comparison to the single project RCPSP literature, research on the multi-
project scheduling problem is relatively small. The research does date to the 1960s
(Fendly 1968) where solutions were developed using priority rule heuristics and Monte
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Carlo simulations. Investigation into heuristics (Kurtulus 1982, 1985) discovered that the
best rules established for single project scheduling do not necessarily serve as the best
priority rules for multiple project scheduling. Furthermore research (Dumond 1988)
concluded that no one heuristic will give the best solution under a wide range of
simulations conducted. The aspect of differentiated skill levels was introduced (Bock
1990) as component of the multi-project new product development scheduling problem
and again focused on priority rules which provided the best results in computational
experiments. Extensive computational experiments (Lawrence 1993) tested a wide
variety of priority rules related to minimizing project delay.
Recent research continues the path of exploring heuristics (Lova 2000, Kruger
2009) and computational experiments to understand the strength of the various priority
rules. In addition search techniques such as Genetic Algorithms (Goncalves 2008)
Branch and Bound (Chen 2009) to the multi-project scheduling problem have recently
been published demonstrating solutions with excellent results.
CHAPTER 3
SHORT LIFE TECHNOLOGY INTENSIVE (SLTI) PRODUCTS
This chapter satisfies Research Objective Number One (1) by characterizing Short Life
Technology Intensive (SLTI) Products using case examples to identify attributes that
distinguish SLTI projects from other types of NPD projects. The chapter identifies
technical complexity, shorter development cycles and shorter product life cycles as key
characteristics of SLTI products. The analysis highlights time-to-market as a key success
factor for SLTI products.
3.1 Product Life Cycle
The product life cycle is defined as the time from the introduction of the product until
the decline or removal of the product from the market. Products typically progress from
one stage to the next during the time period when they are available for sale to the
market. The total sales and profits of the product over the life cycle tend to follow a
classic "S" shaped curve (Armstrong 2003) as shown in Figure 3.1.
During the product life cycle sales vary from zero in the development stage, to a
low rate of change in the introductory stage, a high rate of change during the growth
phase, reach a peak during the market phase, and then decrease during the decline phase.
In the introduction stage, sales tend to be low because of the new idea or product is just
being introduced into the market for the first time. In the growth stage, the sales tend to
grow very rapidly and the profits begin to rise. Competitors may see this opportunity and
enter the market by copying or improving upon the product. Profits begin to decline
because of the increased competition that the new product creates. In the maturity stage
the sales may peak or level off. The industry profits continue to decrease during the
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maturity phase. During the sales decline phase products are typically replaced by newer 
products. The competition from the declining products becomes more energetic. Firms 
with strong positions may make profits until the end of the sales decline because they 
have successfully differentiated their products from the others. Firms may also keep some 
sales by appealing to their loyal customers or those who may be slow to try the new 
ideas. 
Sales 
Profit 
($) 
Development Introduction Growth 
Figure 3.1 Product Life Cycle "S" curve. 
Sales 
Profits 
Maturity Decline 
Source: Armstrong, G., Kotler, P. (2003), "Principles of Marketing." Prentice Hall, lOth ed. 
An aggressive strategy adopted by some firms is to increase overall sales volume 
by rapidly introducing new products in rapid succession (Metcalf 2006) and thereby 
purposely reducing the life cycle of preceding products. One result is to reduce the time 
between repeat purchases, (referred to as shortening the replacement cycle) which may 
generate repeat sales in rapid succession. Some firms pursue this strategy to offset the 
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additional costs of research and development and opportunity costs of existing product
line cannibalization. In a competitive industry, this can be a risky strategy because
consumers may decide to buy from your competitors. However speed of introducing
newer and better features may also allow the firm to outpace their competitors.
Products containing high technology are often rushed to market and the initial
release may not incorporate all of the desired features. Some features may be dependent
on technological advances that are still maturing and not proven adequately for a first
generation. However technologies may become available for use in a next generation
product. Another common scenario is that resources are not available to complete all the
desired features to meet a market window that is opening. In this case the development
may be divided into a series of feature releases. This path of rapid innovation and planned
obsolescence may be a powerful approach in a fast paced competitive industry.
3.2 Short Life Technology Intensive NPD Projects
The research in this dissertation will focus on Short-Life-Technologically-Intensive
(SLTI) NPD products. SLTI products and projects have the following characteristics:
• Products containing high technology content including systems, electronics,
mechanical components, mechanical assemblies, firmware, software,
packaging, etc.
• Products dependent on availability of a particular technology or maturity of a
technology in order to carry through the development to completion.
• Risk (of failure) associated with the technical product being proportionately
higher than for other products having less technical complexity due to the
uncertainty of customer requirements and rapid product obsolescence.
• Products and projects require availability of technical professionals having a
variety of disciplines required to carry out project tasks.
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• Products are created in an environment where there are usually multiple
technical products under development simultaneously leading to resource
contention and complexity of scheduling various technical resources involved.
• Market opening and market expiration dates are stationary, well defined and
understood.
• Product life cycle tends to be shorter therefore time-to-market is critical to
introduce the product at the earliest date possible in order to maximize the
revenue cycle.
• Product features may be introduced in rapid succession through a series of
next generation designs either building on the previous generation or replacing
the previous generation with a new and improved product.
• Products tend to be pulled by specific customer needs as opposed to those
driven by fundamental research.
SLTI products differ from non-technology products in the following ways:
• Technological products require highly skilled professionals such as
mechanical engineers, electrical engineers, industrial engineers etc.
• Each of these skilled professionals typically has a specialty or area of
concentration that must be categorized and understood so that projects can be
planned to carry out work in a reasonably efficient manner.
• Since the supply of highly skilled professionals is inherently limited, these
technical resources become the primary constraint in product development.
• Since technology is changing and evolving, market windows are opening and
closing quickly and therefore product development organizations are under
pressure to reduce the intervals for developing and introducing new products.
• The development of technology intensive products is highly competitive in
nature and organizations are increasingly using cycle-time reduction as a
means to increase likelihood of success.
• The risk of technology complexity or maturity is not always incorporated into
the project management process.
• The risk due to the availability or unavailability of technical professional
resources of differentiated skill type and skill level is not always accounted for
in the resource assignment process.
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• The risk associated with variation in task duration estimates and project
schedule estimates is often not considered as a factor impacting potential NPD
project value.
• Technology intensive products are typically developed in a dynamic multi-
project environment where conditions are constantly changing and where
scarce technical resources are typically over assigned thus leading to serious
contention and delay.
3.3 Case One - Apple iPod
On October 23, 2001 Apple announced the launch of the iPod offering a whole new
category of digital music player to the consumer market. The iPod allows a user to carry
an entire music collection in their pocket and listen to it wherever they go. The initial
iPod NPD cycle was carried out in 6-to-9 months during the year preceding the NPD
launch. Apple employed a team of about 30 engineers including mechanical designers,
electronic hardware engineers and software programmers (Kahney 2004). After the first
prototypes were constructed, the project received 100 percent of Steve Jobs (CEO of
Apple) attention. The design was scrutinized heavily by Jobs to get the sound quality and
usability where he wanted it to be.
The accelerated NPD project was enabled by using collaborative development
that included contract design and manufacturing firms (Sherman 2002). The unique
design relied on a technology platform and reference design for the MP3 decoder and
controller created by a third party, Portal Player. The MP3 controller design was
selected by Apple because it was an existing stable design that provided the highest
quality sound while also allowing customization. Apples design team created a
compacted nested design that added to the MP3 controller a flash memory chip, miniature
hard drive, interface controller, interface dial and screen and a power management and
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battery charging controller. Apple specifically avoided combining functions into an
ASIC for the first release and instead specified the use of standard off-the-shelf
components to reduce the risk and decrease the time-to-market. Apple also employed the
services of an outside firm to assist with the operating system and software interface.
The Apple iPod is the prototypical example of a SLTI product. The iPod
products were developed and released quickly and in rapid succession (Reynolds 2006).
Rather than resting on the success of the initial iPod products, Apple continued to
develop and rapidly introduce new generations of products that were considered
competitive to Apple's own previous iPod models .that were still selling well. This
product development strategy enabled Apple to achieve a market leadership position in
just a few years — this in a market where they previously did not compete. The various
generations of iPod classic products is depicted in Figure 3.2 and listed below (Kahney
2005, Wikapedia 2009):
• 1 st
 Generation - October 2001: The first generation iPod product was introduced
with 5GB memory holding up to 1,000 songs and playing up to 10 hours of
music. Apple sold 125,000 units in the fourth quarter of 2001.
• 2nd
 Generation - July 2002: The second generation iPod product line was
expanded to include download capabilities from a Windows interface and
additional models with touch sensitive controls were introduced with up to 20GB
of memory.
• 3 rd
 Generation - April 2003: The third generation iPod was introduced to include
a USB 2 interface and the ability to download music to a Mac via a new web
service iTunes and to provide additional models in storage capacity to 30GB of
memory.
• Fourth Generation - July 2004: The fourth generation iPod is introduced featuring
extended battery life and the ability to shuffles songs.
• Fifth Generation — October 2005 — The fifth generation, also known as the iPod
Video, featured a larger screen and smaller Click Wheel and plays video such as
TV shows, podcasts, music videos, and movies purchased from online stores.
36
• Sixth Generation — September 2007 — A new thinner aluminum sliver body with
improved battery life, larger backlit display and a completely overhauled user
interface incorporating more graphics.
Figure 3.2 Time line for Applies iPod classic.
Source: Wikapedia 2009.
After the original launch in 2001, it took over a year and a half for Apple to
hit the one million mark for iPods sold. Six months after launching the third
generation iPod, the company had sold its second million iPods. By late October
2004, aided by the release of the fourth-generation iPod, Apple was up to almost 6
million total units. The unit sales trend of the iPod classic is depicted in Figure 3.3.
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Units sold worldwide in Millions, per fiscal quarter
Figure 3.3 Unit sales trend for iPod.
Source: Wikapedia 2009.
Apple iPod developments are excellent examples of consumer electronics SLTI NPD
projects environment. As illustrated in Table 3.1, NPD duration averaged 12 months and
product life duration averaged only 18 months.
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Table 3.1 Apple iPod classic NPD project duration and product life duration.
Generation 	 Product	 Launch 	 Estimated 	 Estimated
NPD Project Product Life
Duration 	 Duration
(months) (months)
1	 First generation	 October 2001	 9	 18
2	 Touch wheel	 July 2002	 9	 12
3	 Dock Connector	 April 2003	 12	 15
4	 Click wheel	 July 2004	 12	 15
5	 Video	 October 2005	 18	 24
6	 New Profile	 September 2007	 15	 24
Ave. 	 12 	 18 
Factors contributing to the Apple iPod NPD success are provided in Table 3.2.
Table 3.2 Apple iPod NPD success factors.
Factor 
Leadership
Team of Skilled
Resources
Collaborative
Development
Technology
Platform
Technology
Components
Differentiation
NPD
Environment
Time-to-Market
Apple iPod Development
Involvement of top management in the NPD project leadership.
> 30, Mechanical Engineers, Electrical Engineers and Software
Engineers dedicated to the project.
Contract development of the OS system.
High performance MP3 decoder available and enabled flexible
programming.
All off-the-shelf components reduced risk and time-to-market
including; MP3 decoder and control, flash memory chip, miniature
hard drive, interface controller/software, interface dial, screen and
power management controller.
Ergonomic control interface provided users with a simple way to
organize and manage digital music. First to provide practical
music download from the Internet.
Multiple project, products replaced in rapid succession.
First to market with a product of this type.
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3.4 Case Two - FONS Fiber Hub
In July 2002, Verizon issued a Request for Proposal (RFP) to suppliers interested in
manufacturing passive optical components for use in constructing a new fiber optic
network. The RFP included requirements for a new class of enclosures called the Fiber
Distribution Hubs (FDH) that serve as the primary network interface point for connecting
fiber optic services to consumers and neighborhoods served by Verizon. The FDH
enclosure contains prearranged fiber cables and strands, optical splitters and optical
connectors used by Verizon technicians to quickly connect new voice, internet or video
services being marketed to residential subscribers.
Fiber Optic Network Solutions (FONS), a small manufacturing firm based in
Marlboro, Massachusetts had begun work almost a year earlier on several product
platforms aimed at expanding the use of fiber optic components in the outdoor
telecommunications environment. One key development included significant technical
improvements in the quality, performance and reliability of optical connectors leading to
the first industry certification of an optical connector for use in outdoor environments.
FONS also developed competencies in packaging optical splitters in re-enterable outdoor
enclosures. FONS had a team of six engineers including optical engineers, mechanical
engineers and test engineers working on developing the FDH product for Verizon. These
advanced technical capabilities allowed FONS to secure a winning proposal and to
introduce the FDH product for use in Verizon's new network.
FONS completed the NPD cycle in less than six months and the first of it's kind
product was shipped in January 2003 (Reagan 2004). The ergonomic features and design
for ease of use made the FONS FDH the favorite of field users. During the first year of
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deployment FONS FDH had achieved more than 50% market share, shipped nearly
10,000 units. During 2004 FONS quickly began development of a second generation
FDH product family to significantly reduce the size over the first generation FDH. The
second Generation FDH was developed by the same team and introduced in less than
nine months achieving a 50% size reduction along with further ergonomic improvements
(Reagan 2005). The second generation FDH products were introduced in phases while
achieving more than 70% market share.
The FDH sales continued to increase during the period of 2004 and 2005
establishing FONS as the industry leader. In 2005 FONS once again implemented a
rapid NPD cycle that enabled introduction of the third generation FDH product family.
The nine month development allowed FONS to introduce the third generation FDH in
January 2006 and continue to retain the market leadership position.
FONS FDH Product Developments & Replacements:
• 1 st Generation - January 2004: The first generation FDH product was introduced
with a partial set of capabilities allowing FONS to capture over 50% market share
resulting in shipment of over 10,000 units during the first year of production.
• 2nd Generation - March 2005: The second generation FDH product line was
introduced to replace the first generation product line with smaller form factor and
a more complete line of options while continuing to include the ergonomic
features and benefits found to be successful on the first generation product. The
second generation product line enabled FONS to capture nearly 70% market share
and increase production to nearly 15,000 units per year in 2004 and 2005.
• 3 rd Generation - January 2006: The third generation FDH was introduced to
include size reduction and several additional features that make the product even
easier to use. FONS continued to demonstrate strong market growth with nearly
80% market share and production increasing to a rate of 20,000 per year in 2006.
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The FONS FDH case provides an excellent example of a SLTI NPD project
environment. As illustrated in Table 3.3, NPD duration averaged 9 months and product
life duration averaged only 15 months. Factors contributing to the FONS NPD success
are provided in Table 3.4.
Table 3.3 FONS FDH early NPD project duration and product life duration.
Generation Product
	 Launch
1 	 Gen 1 	 January 2004
2 	 Gen 2 	 March 2005
3 	 Gen 3 	 January 2006
Ave.
NPD Project
Duration (months)
7
12
8
9
Product Life
Duration (months)
18
12
15
15
Table 3.4 FONS FDH NPD success factors.
Factor 
Leadership
Team of Skilled
Resources
Collaborative
Development
Technology Platform
Technology
Components
Differentiation
NPD Environment
Time-to-Market
FONS FDH 
Involvement of top management in the NPD project definition
and resource assignment.
Mechanical Engineers, Optical Engineers and Reliability
Engineers assigned to the project.
Contract development of the optical splitter technology.
Contract manufacture of enclosures and cable assemblies to
reach scale.
Certified Optical connectors available for rugged outdoor
environmental applications.
Many off-the-shelf components reduced risk and time-to-
market including; optical fiber, optical connectors, optical
fanouts and optical splitters.
Ergonomic fiber management design provided compact yet
craft-friendly organization.
Multi-project, products replaced in rapid succession.
First to market with a product of this type.
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3.5 Case Summary Analyses
The Apple iPod and FONS FDH are entirely different technology-intensive products
developed for entirely different markets and applications. However the similarities
between the iPod and FDH product development initiatives described the characteristics
and attributes of SLTI products and projects. A summary analysis of SLTI NPD project
characteristics for the iPod and FDH products is provided in Table 3.5. Key attributes of
the iPod and FDH SLTI products and projects include;
1. Technical complexity requiring resources of multiple technical disciplines and
skill levels.
2. Short development cycles typically in the range of six (6) to eighteen (18) months.
3. Short product life in the range of one (1) to two (2) years.
4. Next generation products developed in rapid succession thereby obsoleting
previous generations with new models.
5. Products developed in competitive markets where TTM is critical to capturing
sales and market share that translate into return on investment.
6. Products developed in multiple project environments.
The resource assignment methodology developed in this dissertation is primarily focused
on the attributes listed above. It is worth noting that technology strategy and use of
established platforms and components played an important role in the success of both the
iPod and FDH. In addition the involvement of senior leadership directly in the
development details was also found to be a key success factor in both products.
Ergonomic design played a major role in allowing both the iPod and FDH to achieve
market leadership.
Table 3.5 Analysis of SLTI NPD project characteristics.
SLTI Product
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iPod 	 FDH Characteristic 
Generations
Reviewed
Ave. NPD Duration
Av. Product Life
Leadership
Resources
Collaborative
Development
Technology
Platform
Components
Differentiation
NPD Environment
Market Type
Time-to-Market
12 months
18 months
Heavy top management
involvement in the NPD
Project.
Staff with highly
differentiated technical skills
Use of collaborative
development to speed and
scale that allowed Apple to
outpace competition
MP3 Decoder
Largely off-the-shelf to
reduce risk and time-to-
market
Ergonomic design provided
significant advantage over
competition
Fast paced NPD projects,
multi-project environment,
products replaced in rapid
succession
Consumer Electronics, very
competitive (Consumer)
First to market with a
9 months
15 months
Heavy top management
involvement in the NPD
Project.
Staff with highly
differentiated technical kills
and levels
Use of collaborative
development to provide scale
that allowed FONS to
outpace competition
Environmentally rugged
optical connectors
Largely off-the-shelf to
reduce risk and time-to-
market
Ergonomic design provided
significant advantage over
competition
Fast paced NPD projects,
multi-project environment,
products replaced in rapid
succession
Single customer, business-to-
business, very competitive
(Industrial)
First to market with a
product of this type
	 product of this type
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The Apple iPod and FONS FDH case studies highlight the importance of launch
timing relative to customers and competitors as a key success factor in NPD. These
technology intensive products are characterized by stationary market windows having
fixed opening and closing dates relative to the market and competitors. In a stationary
market window, the potential value that a product may achieve is determined by the
ability to launch the product coincident with the window opening date. Following the
Apple iPod launch numerous competitors entered the market attempting to derail the iPod
market leadership position. Similarly competitors launched products following the FONS
FDH introduction. Products launched by competitors beyond the window opening date
result in much lower market share and significantly reduced product life-cycle value.
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CHAPTER 4
SLTI-NPD RESOURCE ASSIGNMENT PROBLEM
This chapter satisfies Research Objective Number Two (2) by formulating the
SLTI-NPD resource assignment problem. The formulation involves an approach to
identify and quantify projects, tasks, task durations, logical precedence relationships,
project value potential, resources, resource types, skill levels, work rates and assignment
decision variables.
4.1 The NPD Project Management Problem
As discussed in Chapter 2, developing Short-Life-Technology-Intensive (SLTI) products
requires highly skilled professionals such as mechanical engineers, electrical engineers
and industrial engineers. NPD organizations face significant challenges assigning and
scheduling resources of various technical disciplines and skill levels to multiple projects
while achieving maximum potential life cycle value for the program. The process usually
begins by development detailed requirements using customer needs and technology
considerations as inputs. The product requirements are subsequently converted into
specific tasks to be completed by individuals or teams on the project. The process of
assigning tasks must take into consideration the type of skill required and the level of the
skill required to complete the task in a timely manner. The process of assignment
involves surveying the available resources and selecting the resource with appropriate
skill type and level of expertise. Through this matching process the appropriate resources
can be assigned to the tasks on the project.
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The NPD project management problem structure is depicted in Figure 4.1. The
following definitions are of primary importance to this dissertation:
1. Program — A program is a set of multiple NPD projects managed and
coordinated by an enterprise/organization with the objective of achieving
efficiencies of resources assignment across all projects.
2. Project — A project is a temporary endeavor consisting of tasks, resource
assignments and schedules that is planned and managed to develop a new
product or service. The organization has expectations that each project
will result in a new product that achieves an objective value over a
planned time horizon following completion of the project.
3. Requirement — A requirement is a condition or capability that must be met
by the product to satisfy the standard, specification or imposed function
desired by the customer. The requirements in total completely describe
the new product and guide the objectives for the new product development
project.
4. Task/Required Type/Durations/Precedence - Tasks are the primary
component of work to be completed during the course of a project and in
aggregate satisfy requirements and define the total scope of the project.
Tasks have beginning and end dates that are constrained by duration
estimates, logical precedence relationships and availability of resources
that match the type requirements.
5. Potential Value/Life/Launch — Each project has a pre-specified potential
revenue life cycle value that corresponds to a stationary market window
with the time to potential launch equal to the time until the market opens
and potential product life as ending when the market window closes.
6. Resource - Resources are the assets used to conduct the NPD project in the
form of technical staffing or budget. This dissertation primarily deals with
technical staffing (renewable human resources) and issues surrounding
assignment of staff across multiple projects.
7. Resource Type — Each task has a requirement for a particular resource
type or discipline such as mechanical engineering, electrical engineering,
industrial engineering, etc. In general resources of different types are not
interchangeable where task assignment is concerned.
8. Skill Level — Each resource is categorized by varying degree of
competence or skill level which translates into differing levels of
proficiency in completing tasks.
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9. Work Rate — The work rate specifies the rate of completing a task which
may vary based on the skill level (level of proficiency) of the resource
assigned to the task.
Required Resource Type
fij =	 K1
Projects
= {1,2,..., N}
Requirements
sit =	 O}
Tasks
wij= {1,2,..., J}
Schedule
Assignment
A.
Resource
Assignment
Amj
Time Periods
t
Resources
Resources
Resource Type
gm={1,2,..., K}
Task Duration Estimates
dmij = Mean Estimate
dlij = Low Risk Estimate
Skill Level
hm={1,2,..., L}
Work Rate
Logical Precedence
Relationship Precij
Potential Project Value
and Timing
VP; = Product Value
LP, = Product Life
Tpi
 = Time to Launch
Figure 4.1 Summary of the NPD Resource Assignment problem structure.
Cost
The variables shown in Figure 4.1 will be described in more detail later in this chapter.
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The NPD project management problem solution requires the following decisions:
1. Establish the project priority for resource allocation.
2. Determine the resource priority.
3. Assign resources to individual tasks in order to achieve time-to-market
financial objectives for the project/program.
Chapter 5 provides a focus on the project prioritization decision and describes the
Robust Scheduling Method (RSM), the Project Valuation Method (PVM) and the Project
Prioritization Method (PPM). Chapter 6 provides focus on resource assignment including
description of the Resource Prioritization Method (RPM), the Constructive Scheduling
Method (CSM) and the Skill Level Assignment Method (SLAM). Chapter 7 provides a
description of the Resource Assignment for Multiple Project Scheduling (RAMPS)
decision support tool. Chapter 7 also presents a series of computational experiments
designed to test the model against simulated project and resource data.
4.2 Projects
The NPD resource assignment problem starts by defining a set of projects where the
projects are numbered 1, 2,...,N.
pi {pi, P2, • • • PO
A project is defined (PMBOK 2008) as a temporary endeavor undertaken to create a
unique product, service or result. New Product Development (NPD) projects are
typically scoped and selected as part of the overall strategic plan for the business. The
NPD portfolio selection process aligns product development projects with the strategic
intent of the organization (Cooper 2001) and provides clear priorities to guide
development activity. Planning initiatives result in opportunity statements, business
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cases, requirements, market driven project plans and high level schedules and targets for
a set of NPD projects roughly sized to the capabilities of the organization. Once projects
are selected at the strategic level the business plan is cascaded to the product
development organization chartered with transforming the strategic plan into new
products. As detailed project plans are formulated the development organization
inherently faces significant challenges in achieving all strategic objectives due to very
practical resource limitations and scheduling constraints.
4.2.1 Requirements
Each project consists of functional requirements that fully describe the product. A
project requirement is a condition or capability that must be met by the product to satisfy
the standard, specification or imposed function desired by the customer. Requirements
include quantified and documented needs, wants and expectations of the customer or
other stakeholders in the project. A set of 0 requirements is defined for each project.
sil = {s1, s2, ... so} = Requirement 1 of Project i
The process of establishing requirements for the NPD project typically occurs early in
planning phase for the product. The process begins with the high-level customer
functional requirements established in the Front End Process. High-level requirements
are elaborated and parsed into a more detail level including the specification of what is to
be developed. Depending on the extent and nature of the product the requirements may
be simple or very complex. For simple projects, the project manager or engineering
manager may assume responsibility for parsing and establishing more detailed
requirements. In more complex projects, a system engineer may be involved with the
complex task of breaking down requirements into a finer granularity. As shown in
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Figure 4.1, the requirements may be grouped and organized with the intent to work
towards more detailed specifications.
Requirement 1.0
Project i
Requirement 2.0 Requirement 3.0
Requirement 1.1
Requirement 1.2
Requirement 1.3
Figure 4.1 Project requirements progressively elaborated.
Requirements are established to achieve customer functional and performance objectives
and to derive more detailed engineering specifications. The process of identifying
requirements includes consideration for technical complexity and resolves requirements
to the level they can be clearly understood by project management, technical
management and the project team. The NPD project management formulation has the
aim of resolving the requirements into specific work functions or tasks that can be
assigned to the project team.
4.2.2 Tasks
The NPD project formulation uses the process of creating a Work Breakdown Structure
(WBS) (Kerzner 2003) to map requirements to tasks in accordance with the way the work
will be performed. The WBS is a deliverable-oriented hierarchical decomposition of the
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work to be executed and reflects the way in which tasks will eventually be organized and
assigned to resources. Tasks are the primary component of work to be completed during
the course of a project and aggregate defme the total scope of the project. The task
definition includes a description of deliverables, scope of work, duration of activities and
related activities that may be completed before (predecessors) or after (successors).
The NPD process formulated in this dissertation defines tasks as work activities
that correspond directly to each requirement. One task is defined for each requirement;
thus a one-to-one correspondence of requirements to tasks. A set of J tasks is defined for
each project.
wij = {w1, w2, wJ} = Task j of project i
The simplifying one-to-one assumption enables simpler coding and computational
efficiency in the assignment algorithms without loss of effectiveness of the solution. The
one-to-one assumption can be relaxed in other formulations to have several requirements
satisfied by one task or to define several tasks to complete a single requirement. The one-
to-one corresponds of requirements to tasks is depicted in Figure 4.2
An additional assumption is that each task is assigned to one (1) resource. This
assumption also simplifies the computational nature of the assignment process. This
assumption precludes more than one resource from being assigned to a task. The one
resource/task assumption may be relaxed in other formulations that assign tasks to several
resources. For example it may be desirable to reduce the duration of a task and the
project by assigning multiple resources to a single task. The aspect of multiple resources
per task is not addressed in this dissertation.
[Requirement 1.1 1 Task wij I
Requirement 1.2 1 Task wu 
Requirement 1.3 1 Task w1 1 Resource
Logical
Precedence
Tasks Prec1 
2 Duration
Estimates
dmij
1 Required
Re source
Type w ij
Project i
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Requirement 1.0 Requirement 2.0 Requirement 3.0
Figure 4.3 Requirements breakdown structure.
4.2.3 Required Resource Type
The NPD resource assignment formulation requires that the discipline or resource type be
identified for each project task. NPD project typically require a variety of disciplines
such as mechanical engineers, electrical engineers, software engineers, industrial
engineers and test engineers to develop a new product. In addition the same NPD project
may also engage manufacturing engineers and technicians. In this dissertation the
requirements are parsed at a sufficient level of detail such that each task has one resource
type as depicted in Figure 4.2. Thus a one-to-one correspondence exists between
requirements, tasks, resource and resource type. Each task is formulated with one of K
resource types.
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11.1= f2, • = Required Resource Type
One area of particular interest is process associated with skill assessment
including discipline, specialty and skill level. This step is often taken for granted in
project planning. On the surface this process seems to be straightforward. Simply
identify what needs to get done and find someone competent to do it. Managers
approaching the process in this simplistic way risk underestimating the complexity of the
project tasks and risk overestimating the skills and capabilities available to complete the
tasks.
4.2.4 Task Duration Estimates
Traditional project management techniques including the Performance Evaluation and
Review Technique (PERT) and the Critical Path Method (CPM) form the basis for
organizing and planning new product development projects. The traditional algorithms
are derived from networks of sequential tasks each having varying start and end dates and
accounting for interdependencies between tasks. The critical path approach is used to
determine the longest network of dependent tasks which defines the overall length of the
development from which the launch date can be derived. The PERT technique may be
used to include statistical variation (optimistic, mean and pessimistic) for task durations
and for the project estimates.
Project management is made even more robust through statistical methods
embodied in Critical Chain (CC) Project Management method (Goldratt 1997). The CC
method is based on the Theory of Constraints and accounts for both logical network
sequencing as well as resource constraints in the project planning process. In CC project
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planning two estimates are formulated for task completion including a mean estimate
time dmij and a low risk estimate of completion time dlij.
dmij = Mean duration estimate for task j project i.
= Low risk duration estimate for task j project i.
The mean estimate corresponds to a 50% confidence that the task will be completed by
dmij. A low risk estimate corresponds to a 90% confidence that the task will be
completed by The use of two estimates simplifies the process of estimation as
compared to traditional PERT methods that require three estimates (e.g. optimistic, mean
and pessimistic).
The right skewed lognormal distribution shown in Figure 4.3 is used (Tukel 2006)
to represent the task duration. The two estimates dmij and dlij may be used to compute
the uncertainty in the project task duration estimate. The uncertainty for the lognormal
distribution has been shown (Herroelen 2001) to be a multiple in the range of 0.05-to-1.5
times the standard deviation. To facilitate simplicity in computations in this research the
uncertainty is assumed to be a multiple of one times the standard deviation. Thus the
difference between dlij and dmij represents the estimate for standard deviation for the
distribution.
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Mean 	 Low Risk
Estimate
Task Duration
Figure 4.3 Project task durations estimates shown as a lognormal distribution.
4.2.5 Logical Precedence Relationships
The NPD resource assignment formulation requires specification of the logical network
of tasks to reflect sequence in which activities are to be performed. The logic network
specifies when a task can begin based on predecessor tasks that must be completed before
the task is started. The precedence relationship allows the use of traditional critical path
algorithms to be applied to determine the Critical Path (CP) and critical path tasks (CPT).
The precedence logic should be included in the planning as early as possible for
construction of schedules used in prioritization. Each task is identified in the definition
of the project network along with a set of precedence tasks that must be completed before
the task starts.
Precij = Tasks that must be completed on project i before task j can start.
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The precedence relationship is typically reflected in matrix form to represent both
the predecessor tasks and successor tasks for the entire project. The successor task
relationship is required to determine slack in the project network. The logical
relationship indicator is provided by a zero/one (0/1) entry in the matrix. A simple
example of the predecessor (and successor) matrix is illustrated in Figure 4.4.
-0 1 1 I
0 0 1 1
Preci =
0 0 0 1
0 0 0 0
Figure 4.4 Example of the precedence matrix Prec for a simple project.
In this example the columns in the matrix represent each task numbered one (1)
through four (4). In the example column one represents predecessors for task one and
since task one has no predecessors all entries are zero. Column two representing
predecessors for task two has only one entry in row one indicating that task one is a
predecessor two. Column three representing predecessors for task three has two entries,
row one and row two indicating that task one and two are predecessors of task three.
Column four representing predecessors for task four has three entries, row one, row two
and row three indicating that tasks one, two and three are all predecessors of task four.
The same Prec matrix can be used as a successor matrix by allowing the rows to
indicate successor tasks. For example row one representing the successors of task one
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has three entries, column two, column three and column four to indicate that tasks two,
three and four are successors of task one. Similarly all rows reflect the successor tasks of
the task corresponding to the row number.
4.2.6 Potential Value and Market Timing
The NPD resource assignment formulation requires knowledge of the potential project
value, time-to-market and product life cycle. These parameters are formulated in the
planning stage as part of the financial analysis. The planning initiatives result in a
business case with forecasts of sales and profit potential. The business case also
highlights the market driven launch date required. The launch date corresponds to the
market window opening date or the earliest date the product can be sold. The business
case forecast also provides direction on the life cycle for the product and the planned end
date. The end date corresponds to the market close date or the last date the product can
be sold. This strategic plan provides the potential market value for each new product and
identifies the launch date that must be achieved in order to capture the potential life and
value for the product. The following parameters are illustrated in Figure 4.5.
Vp = Potential product value (revenues) over the product life cycle.
Tp = Potential time to launch at earliest date product can be sold.
Lp = Potential product life cycle.
Stationary Market Window 
V = Potential Value $
(Planned)
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Tp  = Potential 7
Time to Launch
L = Potential Product Life
Figure 4.5 NPD potential value, potential product life and time to launch.
4.3 Resources
Resources are the assets used to conduct the NPD project in the form of technical
staffing or cash budget. This dissertation primarily deals with technical staffing
(renewable resources) and issues surrounding assignment of staff across multiple projects.
To a lesser emphasis the project costs (budget or non-renewable resources) is tracked for
future reference. NPD resource assessment involves understanding the capabilities of the
available technical professionals who will carry out the work on the NPD project. An
initiative is often undertaken to characterize the resources and produce an inventory
defining the exact disciplines and capabilities available for assignment. The resource
inventory identifies the resource quantity, type (e.g. engineering discipline), skill level
and work rate. This formulation defines a set of M resources for assignment to NPD
projects.
rm = {r1 , r2,	 , rM) = Set of resources available for assignment.
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The objective of the skills inventory is to use the data to make efficient and
effective project task assignments. The project manager and functional manager can
refer to a summary skills inventory report on an ongoing basis to select appropriate staff
members for projects. The inventory may be updated periodically to include new staff
members and to adjust levels based on new skills that are acquired by existing staff
members.
4.3.1 Resource Type
Depending on the extent and nature of the NPD project, the development may require a
variety of professions with differentiated technical skills. For example development of a
new telecommunications product development may require systems engineers, electrical
engineers, mechanical engineers, software engineers, manufacturing engineers and a
variety of technicians. Each technical discipline category may involve work of different
complexity and different levels. The NPD formulation defines a set of K resource types.
gm = {g1, g2, , gK) = Set of resources types
Resource skill types inventoried at this level are generally not interchangeable in
the short term. For instance you can not interchange an electrical engineer who
specializes in circuit design with a software engineer who does coding for protocol
interfaces. While it is possible that an extraordinary individual could jump back and
forth it is generally accepted practice that these resources must specialize to achieve the
efficiencies required on NPD projects.
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4.3.2 Skill Level
To achieve efficiency the skill level defmition typically requires greater resolution
beyond the particular discipline. The organization may have technical professions with
various levels of training and with some operating at a more senior level than others.
Each of the staff resources having a particular discipline mentioned here also have varied
experiences and often specialties that make them efficient in some tasks and inefficient in
others. Defining the skill level will become important as we follow the process to task
assignment.
The primary responsibility of the management is to ensure the organization has
access to skilled resources of the types appropriate to develop the scope of products
within the organizations charter. All skill types reflect technical professionals with
varying degree of skills needed to complete tasks assigned under the project plan.
Differences between the levels of skill among technical professions may be significant
and could profoundly alter the project productivity and impact the overall schedule. For
instance one staff member may have the skill level required to a greater extent than his
peers which will ultimately allow that individual to be much more efficient in completing
a particular task. Individuals containing only a moderate level of skill necessary may
complete the task but the expected duration may be much long than the individual who is
more proficient. Finally organizations may include individuals with a lesser skill level
for some tasks but not for others. Placing individuals with lesser skills onto more
complex tasks or tasks of greater magnitude will likely lead to productivity and schedule
impact.
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In this formulation we identify the skill levels for each skilled professional as a
precursor to the task assignment process. For skill level to be useful in the planning
process the characterization must be simplified. The characterization proposed in this
dissertation is a simple numeric that defines three levels (or grades) of resource.
Level 1 - Possess required skills to a greater extent and likely to complete
assigned tasks faster than average; for example a senior engineer.
Level 2 — Possess required skills to complete assigned task in an average amount
of time; for example a full experienced engineer.
Level 3 — Possess required skills to a lesser extent and likely to have difficulty
completing tasks in an average amount of allotted time; for example a junior
engineer or technician.
A set of three (3) skill levels is defined (L=3).
h. = {h1, h2,
	 , 14,) = Set of skill levels, where L=3 in this formulation.
It is important to note that this approach is not meant to grade individuals for the
purposes of salary leveling or for performance compensation. Enlightened management
recognizes that every population has a range of individuals available and that no two
individuals have exactly the same skill levels.
Many organizations succeed and thrive without attention to skill level assessment
where task assignments are based on a prior knowledge of the capabilities of individuals.
These organizations may assign resources of similar skill level from one project to the
next subsequent project without considering skills. Another example of where skill
assessment may play a lesser role is an organization that has a base of experienced staff
and low turnover such that established skill types and skill levels are understood by all.
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4.3.3 Work Rate Transformation
In general resources of different skill levels are interchangeable but unplanned
substitutions risk an impact to productivity and project schedules. To achieve efficiency
the skill level is accompanied by a work rate that defines the relative speed that a
resource can complete a task. In this formulation we define a one-to-one correspondence
between skill levels and work rate. For example a level one (1) resource has one rate, a
level two (2) has a second rate and a level three (3) has a third rate. The work rates are
all defined relative to level two (2) which is the average rate work can be achieved. The
work rates parameter is defined as follows:
qh = {qi, q2,	 , qL,)= Set of skill levels, where L=3 in this formulation.
Work rate differences will result in transformation of task durations. This
transformation will become important in resource skill level assignment (Chapter 6)
where substitution of resources between projects and tasks is considered to improve
efficiency. The transformation for task durations is based on a unit value for level two (2),
a decreased duration for level one (1) and an increased duration for level three (3).
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4.4 Assignment Variables
This section defines the variables for assigning tasks and schedules. The methods for
resource assignment and scheduling tasks are covered in more depth in Chapter 6.
4.4.1 Task Assignment
The task assignment process match tasks to resources on projects. 	 The assignment
variable A takes on a value of m if resource m is assigned to task j and is assigned and a
value of zero (0) if unassigned. This resource assignment activity accounts for task
duration and ensures that resources are available to complete the entire task from start to
finish. In order for a resource to be assigned it will need to match resource type
requirements and be available for the duration of the task.
0 if task j is not assigned
Amy =
m if resource m is assigned to task j
In working environments it is important to carefully make assignments to avoid
mistakes of the wrong discipline or the wrong level of proficiency. Problems are likely to
occur in fast-paced environments and where managers have an incomplete knowledge of
the professional technical disciplines and skill levels. Frequently assignment involves an
interactive approach in collaboration with resources actually doing the work to increase
the likelihood of proper matching. The process of task assignment can be facilitated by
improved methods of resource and skill inventory that make clear the skill types and
levels available for assignment and allow the project planning process to be completed on
an expedited basis.
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4.4.2 Time Period Assignment
In a larger scope matching skilled resources to tasks needs to consider the time factors
since every project operates within time constraints. The projects in this formulation
occur within T time periods where each time period is defined as one day.
	
t = 	 t2, 	 tT) = Set of time periods for implementing the program.
Once duration estimates and precedence relationships are formulated schedules can be
developed for assignment. The objective of the scheduling effort is to define the start and
end dates for each task and for the project in entirety.
STij = Start date for task j of project i
FN1 = Finish date for task j of project i.
The start and finish dates for tasks may be progressively elaborated as schedules are
formulated, refined and evolve during the course of resource assignment. The fmal
schedule will account for each task and the resource assignments by time period over the
course of the project. The assignment variable A takes on a value of m if resource m is
assigned to task j during period t and is assigned and a value of zero (0) if unassigned.
0 if task j is not assigned
A =
	
"t
	m if resource m is assigned to task j in period t
4.4.3 Skill Level Assignment
The improvement heuristics developed as part of the Skill Level Assignment Method
(SLAM) require the assignment of skill levels to tasks in order to take advantage of the
work rate differential associated with higher/lower skill level resources assigned to the
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task. As alternate trial solutions are produced the task must maintain the assigned skill
level resource or alternatively be transformed by a substitution. Only when a substitution
is accepted to improve productivity will the task skill level assignment be changed.
The assignment of a skill level to a task is indicated by:
0 if task j is not assigned
Ah
h if skill level h is assigned to task j
Robust scheduling methods are covered in detail in Chapter 5 and resource assignment
methods are covered in Chapter 6.
4.5 Cost and Budget Considerations
NPD cost and budget management is an important topic since each formulation of each
resource assignment and scheduling approach may result in a different cost. It may be of
interest to understand the cost from the perspective of investment and Return On
Investment (ROI) for new products. NPD costs also may be of interest to understand how
the performance of the model can be improved through additional allocations to the
budget. The cost in this formulation is closely aligned with the resource inventory and
incremented as resources are added to the inventory. The cost for resources of different
resource types and skill levels are accumulated to tracked to identify the cost of a
particular resource set. While NPD cost management and product cost targeting can
easily be tracked in this formulation the cost management aspect of NPD project
management is de-emphasized in this research.
Alternatively this research assumes a fixed budget as the basis for resource
assignment. The fixed budget is representative of actual industrial settings where NPD
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budgets are closely aligned to the annual operating budget for the firm. The annual
operating budget is typically established six to twelve months in advance of the annual
period NPD activities. Thus the annual budget defines within some tolerance the number
of staff (head count) and support resources allocated to the NPD activity for ongoing
planning. When viewed from the annual budget perspective the NPD resource
assignment problem is essentially a net sum zero activity regarding cost. The NPD
organization is chartered with completing the projects and spending the budget. The
challenge within that charter is to deploy resources to achieve the market windows and
launch dates that enable financial returns for the firm.
It may be argued that NPD costs are useful in comparing one project vs. another
for potential assignment and allocation of resources. However where one project tends to
dominant over another based on cost or returns the priority decisions and resource
allocations tend to be obvious. The research in this dissertation considers projects of
similar size and scope where the cost will usually be similar.
CHAPTER 5
PROJECT PRIORITIZATION
Chapter 5 and Chapter 6 satisfy Research Objective No. 3 by developing a decision
model for SLTI NPD resource assignment in a multi-project environment. This chapter
includes a time sensitive project value model that is tightly coupled to the opportune
market launch date and progressively penalizes product values with schedules that are
delayed. The model includes decision parameters, variables, constraints and an objective
function that strives to optimize the value of the project portfolio by minimizing the value
lost as a result of NPD schedule delays.
5.1 Prioritization Approach
This research introduces a time-value model for establishing scheduling priorities at the
tactical level to assist development organization in assigning resources to SLIT NPD
projects. The model considers the unique complexity of each project and uses Critical
Chain (CC) project scheduling techniques (Goldratt 1997) to develop task duration
estimates and robust baseline project schedules. The model links schedules to a valuation
model that simulates the stationary market window over the life-cycle of the product.
Inherent in the model is the assumption that any delay in time-to-market results in
decreasing value to the project. The time-value linkage forms the basis for establishing
scheduling priorities on a current and consistent basis. The prioritization methodology
serves as a starting point for resource assignment in multi-project environments where
time-to-market is a primary success factor.
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The approach to prioritization follows the process outlined in Figure 5.1.
Projects
Initialize
Robust Scheduling Method
(RSM)
Critical Path/Critical Chain
Unconstrained Schedules
Project Valuation Method
(PVM)
Time Sensitive Valuation
NPV, Productivity Metrics
Project Prioritization Method
(PPM)
Prioritized Projects, Tasks
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Figure 5.1 Process for NPD project prioritization.
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5.2 Project Portfolio Selection
Classical operations research techniques such as Integer Programming, Real Options
Theory, Analytical Hierarchy Process, all offer potential to improve the process for
selection and screening NPD projects. In addition scoring models offer significant
advantage in addressing qualitative and strategic factors in prioritization. More often in
practical settings the more academic approaches are supplanted by traditional financial
techniques that are easier to apply. Financial methods tend to provide clear direction on
priorities when one project has sufficiently larger value and dominates over other projects
by comparison. Where projects are closer in value, more careful fmancial analysis may
be employed such as expected commercial value, net present value, bang-for-the-buck
and productivity index (Cooper 2001). The productivity index computed as the ratio of
potential value (e.g. NPV) of the project to resources consumed to complete the project is
emphasized in this research.
PI = Productivity Index = 	Value
Resources Consumed
Using a technique such as the productivity index method all projects are assigned a
priority based on a common metric and arranged in priority order from highest to lowest
value of the productivity. The output of the strategic plan provides a set of prioritized
projects (2) roughly sized to the capacity of the development organization.
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The prioritization method may be augmented to include risk factors such as the
probability of technical success or probability of commercial success to reflect the
confidence associated with product development and commercialization each project. In
addition the productivity index may subtract the development expense and include
product cost and the net present value computation to arrive at a consistent economic
value for comparison across projects. The result of the productivity index method is the
ranking and prioritization of NPD projects consistently across projects.
5.3 Robust Scheduling Method (RSM)
Traditional project management techniques including the Performance Evaluation and
Review Technique (PERT) and the Critical Path Method (CPM) form the basis for
organizing and planning new product development projects. The traditional algorithms
are derived from networks of sequential tasks each having varying start and end dates and
with intricate interdependencies between tasks. The critical path approach is used to
determine the longest network of dependent tasks which defines the overall length of the
development from which the launch date can be derived. The PERT technique may be
used to include statistical variation (optimistic, mean and pessimistic) for task durations
and for the project estimates. Project management is made even more robust through
statistical methods embodied in Critical Chain (CC) Project Management method
(Goldratt 1997). The CC method is based on the Theory of Constraints and accounts for
both logical network sequencing as well as resource constraints in the project planning
process.
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5.3.1 Task Estimatation and Tolerance
The critical chain project planning method typically draws on the lognormal distribution
(Tukel 2006) shown in Figure 4.3 to represent the task duration estimate. The lognormal
distribution is a right skewed distribution that reflects some of the characteristics of how
work activities are actually are carried out. For example Parkinson's Law states that work
tends to expand to fit the available time which is reflected by the long tail to the right of
the lognormal distribution. The critical chain project planning technique typically
employs two estimates for task duration including a mean estimate dmj and a low risk
estimate dlj. The mean estimate corresponds to a 50% confidence that the task will be
completed by dmij. A low risk estimate corresponds to a 90% confidence that the task
will be completed by dlij. The use of two estimates simplifies the actual process of
estimation as compared to traditional PERT methods that require three estimates (e.g.
optimistic, mean and pessimistic).
The uncertainty (tolerance between dlij and dmij) is a multiple of m times the
standard deviation. The multiple m for the lognormal distribution has been shown
(Herroelen 2001) to be in the range of 0.05 to 1.5. This dissertation makes a simplifying
assumption that the multiple is equal to one (1) thus the estimate for standard deviation
may be computed as the difference between the low risk estimate and mean estimate.
sdij - dmij
The set of logical precedence tasks for each task is identified in the definition of
the project network is be represented by Precij {set of precedence tasks for task j}
Traditional critical path algorithms are applied including forward pass to determine the
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Critical Path (CP) defined as the longest chain of precedence dependent tasks and
backward pass to determine the set of critical path tasks (CPT). The portfolio selection
process has been completed by assuming that the projects identified are sized to the
capacity of the organization and that baseline schedules are resourced and leveled to the
set of projects outlined in the strategic plan.
5.3.2 Critical Path Method (CPM)
The robust scheduling method employs a standard critical path method (CPM) algorithm
for determining scheduling parameters. The method assumes a formulation (as in Chapter
3) where task durations (dm13) and precedence (Precij relationship ships are know. The
method assumes a right directed Activity on Node (AoN) network where tasks are
numbered such that predecessors always have a lower number and successors have a
higher number. If the network is not constructed with a null node at the beginning and
end a start and end node of zero duration is added to facilitate the computations. The path
of longest duration through the project network is called the Critical Path (CP) since it
determines the minimal project duration.
The CPM algorithm uses a forward pass to determine the Early Start (ES) date
and the Early Finish (EF) date for each task. The forward pass starts by assuming ES and
EF for the first node are zero and progresses to the right in ascending node order. ES for
a successor node j is the maximum of the EF times of the proceeding nodes. EF for node
j equals the early start of node j plus the duration of j (ESA + dmj).
The backward pass is used to determine the Late Start (LS) date and the Late
Finish (LF) date for each task. The backward pass typically starts by assuming that the
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LF date for the last node is equal to the EF date for the same node. This assumption is
true for networks where minimum slack is equal to zero and where no delays in the final
schedule are allowed. The backward pass progresses from the last node through the
network backwards in descending node order. LF for a predecessor node j is the
minimum of the LS times of the immediate predecessors. LS for node j equals the late
finish of node j minus the duration of j (LFj - dmj).
The Total Slack (TS) for each task is then easily given as LFj — EF (or
equivalently, as LSj-ESj). This is the amount of time an activity may be delayed beyond
its early start time without causing a delay in the time of the expected launch date. The
Free Slack (FS) is the amount of time an activity may be delayed from the ES without
delaying the start of any of it's successors. Free slack for activity j is computed as the
minimum ES of it's successors minus EFL. Activities with zero slack are called critical
activities, and are always found on one or more critical paths. Critical path(s) determine
minimum project duration since all of them must be completed as part of the project, and
all non-critical activities can be completed concurrently with the critical activities. The
mean estimates from each task are used to derive the mean estimate for the project
duration; i.e. the critical path (CP) (mean project duration) is defined as the sum of the
means of the tasks on the critical path where critical path tasks have been identified
through minimum slack criteria.
SD ; = Critical Path Tasks
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5.3.3 Critical Chain Buffer Management (CCBM)
Recent literature suggests (Lechler 2005) that key aspects of the CC methodology may be
applied beneficially without implementing the entire CC approach. For instance it may be
practicable for project managers to focus on just the project buffer than to monitor
intricate layers of feeder and resource buffers. The approach of focusing primarily on the
project buffer has been called Critical Chain Lite (Lechler 2005) of Simplified Critical
Chain method (Leach 2003-1 The simplified approach is carried forward in this research
and used to establish baseline schedules that incorporate associated variation. The
schedule estimate is developed through combination of the critical path mean duration
estimates and a CC project buffer. Thus it is recommended (Leach 2003) that the project
buffer be sized with a combination of the project Standard Deviation (SD) estimate and
an additional Bias Buffer (BB).
Project Buffer (PB) = SD + BB
The project Standard Deviation (SD) is computed using the square root of the sum of the
squares (SSQ) of the standard deviations of tasks on the critical path
Research on project buffer sizing (Geekie 2008) shows that the SD buffer size is
dependent on the number of tasks and does not adequately capture the variation
associated with longer projects, higher numbers of merge points or the tendency in
underestimated task estimates. Thus an additional factor is included in the project buffer
to account for estimate bias.
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The literature (Leach 2003-2) suggest that the total project buffer should be at
least 25% of the mean path duration and that a project buffer sized at 50% of the mean
path duration is conservative for most all projects. Thus project managers should strive
to achieve overall project buffers between 25% and 50% of the mean path duration. In the
absence of control charts a parameter p is introduced in to establish a total project buffer
that is greater than 25% of the mean path duration.
SD ;
CP. mine i
p>_0.25 0 p 	 0.5
Once p that is selected the Bias Buffer (BB) is computed as a multiple of the mean path
duration.
BB i p CPi
The expected project duration is computed as the sum of mean critical path duration,
project standard deviation and bias buffer.
TEi = CPi + SD ; + BB;
The project depicted in Figure 5.2 shows an example of five critical tasks where each
critical task is started at the mean estimate of the proceeding critical task. Dedicated
resources are assigned to complete tasks in "road runner" fashion with planned variation
around the mean estimate of each task. The project buffer is a combination of the
variation buffer and the bias buffer. The project buffer is included and managed at the
end of the project to form the robust project schedule.
Project Buffer
Project Duration TE
Figure 5.3 Robust project scheduling.
Accommodating estimate variation is a critical aspect developing a robust baseline
schedule. Ultimately this variation may impact the ability of the organization to deliver
the product on time and to achieve financial goals for the NPD project. The scheduling
approach described here is vastly simplified and abbreviated for the purpose of
establishing a baseline schedule as input for the prioritization process. However if
sufficient detail is available a full blown Critical Chain resource leveled schedule may be
developed to include resources buffers, feeder buffers and capacity buffers to
accommodate multi-project planning environments.
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5.4 Project Valuation Method (PVM)
NPD projects have the primary objective to create value and generate revenue/profit for
the firm. The business case is used to forecast sales revenues and margin over the
planned life cycle of the product.
5.4.1 Triangular Product Life Cycle
The life cycle progression for a typical SLTI product is modeled in Figure 5.4 and
includes progression through product introduction, growth, maturity, saturation and
decline.
Figure 5.4 Product Life Cycle trend.
Source: Sassenburg, H., Berghout, E. (2005) "The NPVI Method to Support Market Entry Strategies for
Sofware Products."
Product Life Time
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In the introduction stage sales tend to be low as new product is just being introduced and
in the growth stage sales tend to grow rapidly and the profits rise. In the maturity stage
the sales peak or level off and then begin to decline in the saturation phase where
multiple competitors have entered the market. As the competition becomes even more
energetic life cycle sales decline until the end of the product life. The product life cycle is
approximated with a triangular value function as shown in Figure 5.5 (Liu 1996,
Sassenburg 2005) which implies a constant linear growth and decline.
Figure 5.5 Product Life Cycle (PLC) with approximate Triangular Value.
Source: Sassenburg, H., Berghout, E. (2005) "The NPVI Method to Support Market Entry Strategies for
Sofware Products."
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5.4.2 Time-Value Model
The triangular geometry is a useful in computing the project value represented as the area
under the triangular curve. The potential project value is given by Vp where the product
life is Lp and the peak revenue is Rp.
The potential financial objective assumes that the product will be launched at the optimal
point in time necessary to achieve desired market share and maximum potential revenue
Vp over the product life cycle. Projects often experience delays relative to potential
product launch dates due to resource and scheduling limitations. Since the window of
opportunity for selling the product is stationary, if the expected project schedule TE
exceeds the potential schedule Tp then a delay is introduced and the expected life is
compressed. The triangular life-cycle model (Liu 1995) assumes that the peak of the
products value occurs in the middle of the life-cycle and is independent of when the
product is actually launched. The delay D compresses the life cycle of the product and
results in the smaller triangle representing the expected value VE. The triangular models
for Vp and VE have the same rate of increase and therefore the model is defined in the
region Lp/2. The lost value VL is the difference between the areas of the two triangles as
shown in Figure 5.6.
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$ Revenue
• VP=Potential Value
TE = Time to Expected
Launch
VL=Lost Value
D =Delay Time
TP = Time to
Potential
Launch
VE=Expected Value
LP = Potential Product Life
Figure 5.6 Triangular Product Life Cycle model.
Liu, J. (1995) "Detailed model shows FPGAs' true costs." Electronic Design News, May 11, 1995. pp. 153-
156.
The triangular model provides a simplified decomposition of the potential value as the
sum of expected value and lost value.
Vp = VE VL
In addition the delay is defined as the difference between the expected time to launch and
the potential time to launch.
D = TE TP
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The triangular model provides a convenient construct for relating expected value and lost
value lost as a function of the potential value V p, the potential product life Lp and the time
t (or delay D).
The time-value relationship imposes a financial penalty on projects that exceed potential
launch dates with the value decreasing as the square of the time delay. The relationship
shown in Figure 5.7 illustrates a loss of 50% of the value at a delay consuming
approximately 20% of the potential life.
Time Delay as % of Potential Life Lp
Figure 5.7 Time-Value model.
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5.4.3 Net Present Value
The NPV of revenue calculations are based on the geometry of the triangular life cycle
function and using the uniform gradient method. The method is applied as a uniformly
increasing gradient (slope) on the left GL and a uniformly decreasing gradient (slope) on
the right GR as shown in Figure 5.8. The gradient method is used to compute the NPV of
the left gradient NPVLG and right gradient NPV RG. The method can be used to compute
both the potential net present value NPVP and the expected net present value NPVE
The lost net present value NPVL is simply the difference between NPVP and NPVE.
NPVLG= PGL (P/F, i, T)
where PGL= GL (P/G, i, nL)
NPVRG PGRAD-RIGHT (P/F, 1, T+nL)
where PGRAD-RIGHT = RP(P/A, I, nR) +GR (P/G, i, nR)
The total net present value NPVT is simply the sum of NPVLG and NPVRG.
NPVT = NPVLEFT-GRAD + NPVRIGHT-GRAD
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Uniformly
Decreasing
Gradient
Uniformly
Increasing Gradient
Figure 5.8 NPV computed using the Uniform Gradient Method.
5.5 Project Prioritization Method (PPM)
The NPD development organization is chartered with making tactical decisions regarding
resource assignment in order to achieve market driven launch dates. The tactical decision
facing the organization is to staff projects with resources in order to achieve the
maximum time-value linkage for the portfolio. NPD organizations must carefully
consider the complexity of the tasks and schedules and resource assignments across
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multiple projects contending for the same resources. Almost inevitably the NPD projects
are delayed due to insufficient resources and scheduling constraints. The NPD
organization must consider the impact delays to projects as well as the opportunity cost
the portfolio value as a whole. Given the disparity between the strategic goals and what
is practically achievable the NPD organization must use some criteria to decide how to
assign resources most efficiently. It is not the intention of the NPD development
organization to change the strategic priorities or to alter the portfolio selection. The
development organization attempts to adhere closely to the strategic plan priorities even
if achieving the priorities. However given the dynamic environment the resource
assignment decisions will benefit from updated priorities based on robust scheduling
estimates and an updated view of the time-value linkage model.
5.5.1 Project Value Metric
A Project Value Metric (PVM) is introduced to provide a measure for prioritizing
projects in the NPD environment. The metric is a variation of the productivity index used
to select the portfolio at the strategic level but is modified to account for the more
accurate task and schedule estimates. The metric includes the time-value model and
allows the practitioner to weight the model based on a more thorough perspective of the
entire development program. A Project Value Metric (PVM) is first derived based on the
Net Present Value of expected value and value lost using TE the expected critical path
duration as the common basis.
TE
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5.5.2 Prioritization Weighting Factors
The project planning environment may be subject to additional variation that would lead
to a faster development time and recovery of the value lost. The recovery parameter a is
selected to reflect the likelihood that the value lost (VL) will be recovered. A weight of a
= 0.20 would indicate that it is likely that 20% of the value lost will be recovered by
schedule improvement and therefore 20% x VL would be included in the PVM metric
calculation. The parameter a allows the practitioner to include an optimistic adjustment
to the overall program to reflect additional knowledge regarding the ability to improve
schedules. For instance the organization may be in the process of securing additional
funding or recruiting additional resources that will improve schedules so a higher a will
be selected Additional information regarding the increased technical complexity or
difficulty of the project set may result in a lower a. Other constraints such as availability
of appropriately skilled technical staff may also influence a positively or negatively.
The factor (1+(3y) is the rate of further value loss. The y loss rate factor is the normalized
to the max loss rate across projects.
Where the loss rate is the derivative (18) of VI, the loss function (7) and evaluated at the
current schedule view corresponding to t=D.
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The loss parameter p is multiplied by the normalized loss rate to reflect the likelihood of
additional value lost due to incremental delay. For example a value of 13 = 0.10 indicates
a 10% likelihood additional delay which will result across the portfolio. As a result the
project value metric for an individual project is increased by 1.1 times the factor y. The
parameter 13 provides the practitioner with the ability to adjust the model based on
pessimism that may result in further loss to the entire portfolio. Factors such as
anticipated force reductions, diversion of resources and technical complexity within the
portfolio may cause further delay and can be factored in by increasing the R factor. The
factor 13 is constant across the portfolio however because y is unique to each project. The
weight of p can significantly alter the value of the metric.
5.5.3 Project Productivity Index (PPI)
The normalized Project Productivity Index (PPI) index is computed for each project as
the ratio of PVMi and the maximum PVMiMAX value across all projects.
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The prioritized set of PPI ordered projects is give by (20):
={p1,p2,•••PN}
5.6 Multi-Project Prioritization Simulation
The NPD project prioritization model consists of straight-forward computations. All of
the equations in this Chapter were programmed in Visual Basic for Applications in Excel.
The program allows testing of the entire methodology including the Robust Scheduling
Method, the Project Valuation Method and the Project Prioritization Method.
5.6.1 Program Example
A simple illustration is provided for six projects in Table 5.1. The projects were
selected for similarity in size, scope and duration to allow the prioritization model to
discern priorities across the non-dominated set of projects.
Table 5.1 shows the input for the project and the results of the Robust Scheduling
Method. The input includes potential value V p, time to potential launch Tp and potential
life span Lp are provided as given input for each project. The Robust Scheduling Method
utilizes the Critical Path Method (CPM) and the Critical Chain Buffer Management
(CCBM) to derive values for Critical Path (CP) duration, Standard Deviation (SD), Bias
Buffer (BB) and expected project duration (TO.
Table 5.1 Prioritization Example Robust Scheduling Method (RSM).
Project Input	 I Robust Scheduling Method (RSM) 
BB computation with p equal to 0.1
Table 5.2 Prioritization Example Project Valuation Method (PVM).
Project Valuation Method (PVM)
NPV computations with i =0.05.
Table 5.3 Prioritization Example Project Prioritization Method (PPM).
Project Prioritization Method (PPM)
88
PPI metric with a and 13 equal to 0.
89
Results for the Project Valuation Method (PVM) are shown in Table 5.2. The PVM
starts by computing the Delay D which is subsequently used to calculate VE and the value
lost VL using. The NPV values are computed using the uniform gradient method. Results
for the Project Prioritization Method (PPM) are shown in Table 5.3. The PVM is used to
compute the normalized rate factor gamma, the Project Prioritization Metric (PPM) and
the Project Prioritization Index (PPI). The project rank is shown in last column of Table
5.3. The rank ordering of projects by arranging project from highest to lowest value of
the PPI metric produces the set H = { p2, p3, P6, P5, p4, pi}.
A comparison of the PPI ranking to other potential prioritization criteria points to
considerable differences. For example Project 2 originally had the lowest revenue
potential Vp and the lowest NPVP potential of any project yet after running the time-value
priority model project 2 is ranked first ahead of all projects. The change for project 2 is
attributable to the shorter project duration estimate and shorter delay resulting in
preservation of greater expected revenue VE. In addition project 1 had the highest
potential NPVp of all projects input to the model but after running the time-value model
project 1 is ranked last after all projects because of the high value lost due to schedule
delay. Thus the time value model effectively accounts for time-to-market delay and
appropriately advances the rank of project based on productivity of scheduling per the
PPI index.
5.6.2 Sensitivity to Prioritization Parameters
The PPM provides the project management practitioner with the flexibility to select the a
and [3 parameters based on most current view of likelihood that the schedules can be
improved or that further delays are anticipated across the portfolio. The guidelines for
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selecting a and [3 presented in this paper should be accompanied with an understanding
of the sensitivity of these parameters. Figure 5.9 illustrates the sensitivity of the project
ranking for the six projects in the prior simulation when values of a and 13 are allowed
vary between 0 and 1.
Figure 5.9 Weighting factor a and 13 sensitivity.
This example illustrates 16 priority changes that occur as a result of changing the
selection of a and [3. The area highlighted in the lower left corner of the sensitivity
matrix contains prioritized sets A, B, C and D and is worth noting in more detail. Region
A is the baseline case where both a and [3 are zero such that the portfolio is not likely to
be accelerated or to be delayed further. Region A essentially reflects a program at the
expected value VE and expected launch schedule TE.
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As a, increases along the horizontal axis (and where (3 is zero) we observe
changes in priority ranking from region A to B. This change reflects a greater likelihood
that the overall program can be improved and a greater weight is placed on recovering
lost value VL. In this scenario where a is increasing we observe projects 3 and 6 advance
in rank over project No. 2 and that project No. 5 advances in rank over priority No. 4. In
both cases the projects having higher loss values ascend to higher rank because a is
higher thus placing greater optimism that lost value can be recovered.
As 13 increases along the vertical axis (and where a is zero), there is a greater
likelihood that program schedules will fall further behind greater emphasis is placed on
pessimism regarding the rate of future loss. The increase of the loss factor results in
switching in priority ranking from region A to C where project No. 6 ascends in priority
over project No. 3. We note that the rate of loss for project No. 6 (y = 0.382) is slightly
higher than the rate of loss of project No. 3 (y = 0.370) therefore as 0 increases a higher
weight is placed on project 6 as a scheduling priority in an effort to counter further loss.
As values of a and 13 both increase for example in region D, we observe
additional changes in priority where project No. 4 advances in priority over project No. 5.
Note that project No. 4 has a higher loss value (VL = $8.2M) than project No. 5
(VL=$7.0M) and project No. 4 has a higher rate of loss (7 = 0.819) than the rate of loss of
project No. 5 (y = 0.575). This is a combination effect where higher a and higher [3. place
greater weight on recovering lost value in project No. 4 and at the same time countering
further loss in project No. 4.
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In the extreme regions Figure 5.9 further increases in a and 13 result in additional
rank changes due to the same mechanism of placing more weight on loss recovery or on
countering further loss. Extreme regions of the analysis with very high a and 13 may
imply high uncertainty and potential instability in the development environment. Project
managers should proceed with caution when considering both a high a and high 13. A
project manager would more typically select lower values of a and R (e.g. a+(3 1).
CHAPTER 6
RESOURCE ASSIGNMENT METHOD
Chapter 5 and Chapter 6 satisfy Research Objective No. 3 by developing a decision
model for SLTI NPD resource assignment in a multi-project environment. Chapter 5
developed a methodology for multi-project prioritization based on productivity metrics.
Chapter 6 provides a methodology for resource across multiple NPD projects. The key
input for Chapter 6 is the NPD project formulation described in Chapter 4 and the NPD
Project Prioritization Model described in Chapter 5. The overall solution provides a
multi-step approach as depicted in Figure 6.1 including project prioritization and resource
assignment.
6.1 Resource Assignment Approach
The resource assignment and scheduling problem is solved through a series of iterative
search algorithms using rules based heuristics. Resource assignment and scheduling is
modeled in two phases including; 1) a constructive approach that employs priority rules
for projects, tasks and resources to derive a feasible solution and 2) a improvement
heuristic that considers the improved productivity that may be achieved by interchanging
resources of differing skill levels and corresponding work rates. A computational
analysis is carried out using multi-project data sets that simulate NPD project planning
environment. Results point to significant productivity and efficiency gains that can be
achieved through effective planning, prioritization and deployment of technical resources.
In a real world setting product managers and engineering managers are constantly
managing at a list of projects and opportunities to correlate and chart a path for these
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Projects Resources
Initialize Resource Generator
Robust Scheduling Method
(RSM)
Critical Path/Critical Chain
Unconstrained Schedules
Resource Prioritization Method
(RPM)
Resource Breakdown Structure
Prioritized Resources
Project Valuation Method
(PVM)
Time Sensitive Valuation
NPV, Productivity Metrics
Constructive Assignment
Method (CAM)
Rules Based Heuristics
Multi-pass Iterative Solution
Project Prioritization Method
(PPM)
Prioritized Projects, Tasks
Skill-Level Assignment Method
(SLAM)
Improvement Heuristic
Iterative Search
Solution Results
Schedules, Assignments,
Metrics
Figure 6.1 Overall solution method for Resource Assignment in SLTI NPD.
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projects enabling introduction of new products. The tools available for managing
multiple projects are often scattered including spreadsheets, project management software
and text documents. In the case of multiple projects there are typically limited
computational tools for comparing and estimating overlapping schedules. This research
provides a model for evaluating projects and schedules in a multi-project environment.
6.2 Program Schedule Efficiency (PSE)
Solutions to the Resource Assignment problem are iterative in nature. As the solutions
are generated a metric is needed to determine if an improvement has been made over
previously generated solutions. A Program Schedule Efficiency (PSE) metric is
introduced as a measure of efficiency improvement of one solution versus another. The
PSE metric is based on the performance of achieving financial results relative to the
maximum potential. The metric is a ratio of expected Net Present Value NPVE of the
current solution over the potential Net Present Value achieved NPVP if the potential
launch date Tp is achieved.
In theory it is possible to devise a schedule that will launch the product early ahead of the
potential launch date Tp. Should that occur it might be possible to generate financial
results early such that the expected NPV exceeds the potential. However T p is defined in
this research as the earliest date a product can be sold into the market. This definition
imposes the restriction that expected NPV can be no greater than the potential NPV and
the ratio will be at most one (1).
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6.3 Resource Prioritization Method (RPM)
The resource inventory is used to initialize all of the resource assignment and scheduling
methods described in this chapter. The resource inventory can be arranged randomly or
alternatively it can be prioritized by skill level. A component of this investigation is to
determine the impact of prioritization (vs. non-prioritization) of skill level on the overall
performance of the schedule.
6.3.1 Resource Inventory
The resource assignment and scheduling methods outlined in this Chapter may be
initialized with a manually developed resource data worksheet in Excel. The resource
data file is constructed around the parameters described in Chapter 4 including:; M the
Number of Resources, K the Number of Resource Types and L Number of Levels. For
each of the M resources in a resource set the data file specifies the resource type g m and
the skill level hm. Thus the resource inventory becomes a list with resource number, type
and skill level.
To evaluated resource assignment methods at different levels of staffing the data
file has been designed to allow entry of more than one resource set where each set is a
different size. The resource sets shown in Figure 6.2 contains eight different resource
sets each with the capability to complete the program of projects. The resource sets are
intended to schedule a defined program consisting of three required resource types (K=3)
therefore each resource set mush have at least one of each type in order to achieve a
feasible solution. By definition resource sets Ml and M2 would consist of fewer than the
minimum required three resource types and therefore are not feasible. The data file
allows the creation of larger resource sets within the limited of VBA in Excel. The data
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file can be manually initialized to contain any distribution of resource types or skill levels.
Furthermore the file structure can easily be scaled to incorporate additional resource
types and skill levels of additional defined programs.
Figure 6.2 Sample resource data file generated manually.
6.3.2 Resource Generator
The resource inventory developed manually in the previous section allows specific
distributions of types and levels to be created and tested against resource assignment
methods. Alternatively for large scale computational analysis a resource generator is
introduced that automatically generates the inventory for assignment. The generator uses
information from the Robust Scheduling Method (RSM) to size the requirements for each
type and then to generates a resource type distribution that matches the demand
requirements from the actual tasks in the projects. In addition the resource generator
produces a uniform distribution of skill levels across each of the resource sets.
The resource generator initializes a resource set with the minimum number of
resources required to achieve a feasible solution which equals K the number of required
resources. The generator then analyzes the demand for resources of each type and
generates successive resource sets to select an additional resource of greatest need to
balance the distribution. The initial set consists of K resources all having resource level
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two (2).As a resource is selected to initialize an incrementally larger set the skill level is
selected in a progression to establish a uniform distribution of skill levels. The resource
generator can essentially automatically generate a consistent resource inventory at any
size for computational purposes. An example of a resource inventory produced with the
resource generator is shown in Figure 6.3.
Figure 6.3 Sample resource data sets.
6.3.3 Resource Prioritization
The resource inventory can be arranged randomly or alternatively it can be prioritized by
skill level. A component of this investigation is to determine the impact of prioritization
(vs. non-prioritization) of skill level on the overall performance of the schedule. The
Resource Prioritization Method (RSM) simply arranges resources by type and by skill
level. Resources generated in a manual data file or by the resource generator may be
sorted in ascending order. An example of resource sets that have been sorted by type and
by level is shown in Figure 6.4.
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Resource
m
M=1 M=2 M=3 M=4 M=5 M=6 A4=7 M=8 M=9  A4=10
GM HM GM HM GM HM GM HM GM HM GM EPA GM HM GM FM GM HM GM HM
1 1	 2 	 1 	 1	 1 	 2 	 1 	 1 	 1 	 1	 1	 1	 1	 1	 1	 1
2 2 	 2 	 2 	 1	 2 	 1 	 1 	 2 	 1	 2 	 1 	 2 	 1 	 2 	 1 	 2
3 3 	 2 	 2 	 2 	 2 	 2 	 2 	 1	 2 	 1	 2 	 1 	 1 	 3 	 1 	 3
4 3 	 2 	 2 	 3 	 2 	 2 	 2 	 2 	 2 	 2 	 2 	 1 	 2 	 1
5 3 	 2 	 2 	 3 	 2 	 3 	 2 	 2 	 2 	 2 	 2 	 2
6 3 	 2 	 3 	 1 	 2 	 3 	 2 	 3 	 2 	 2
7 3 	 2 	 3 	 1	 2 	 3 	 2 	 3
8 3 	 2 	 3 	 2 	 3 	 1
9 3 	 3 	 3 	 2
10 3 	 3
Figure 6.4 Sample of the Resource Prioritization Method (RSM).
6.4 Constructive Scheduling Heuristics
Resource assignment and scheduling is modeled in two phases including; 1) a
Constructive Assignment Method (CAM) that employs priority rules for projects, tasks
and resources to develop a feasible solution schedule and 2) a improvement heuristic that
considers the improved productivity that may be achieved by interchanging resources of
differing skill levels and corresponding work rates.
The objective of the CAM method is to build a feasible solution to the Resource
Assignment problem. The feasible solution must satisfy time and resource constraints
and develop complete schedules for each project. The CAM solution becomes the basis
for investigating further improvements. As part of this research three different
constructive solutions have been modeled including; 1) Sequential Scheduling Method,
2) Critical Scheduling Method and 3) Early Scheduling Method.
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6.4.1 Sequential Scheduling Method (SSM)
The Sequential Scheduling Method (SSM) assigns resources in order of project priority
and within project the sequence of task numbering. Figure 6.5 illustrates a simple
example for three projects each consisting of five tasks.
SSM Start
Project
Priority
1
2
3
SSM End
Figure 6.5 Sequential Scheduling Method (SSM).
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The Sequential Scheduling Method initializes projects in priority order and
assigns resources to each project one at a time. The rule Sequential Task First (STF) is
used within each project to assign resources to tasks one at a time. In general tasks have
been numbered from left to right with the requirement that for any task lower task
numbers are predecessors and higher task numbers are successors. No priority beyond
the sequential task number is implied by the STF rule. The method consists of two
primary passes; 1) first pass to construct a Time Constrained Solution (TCS) and 2)
second pass to construct a Resource Constrained Solution (RCS) where all tasks are
assigned including tasks requiring delay.
The first pass to construct the TCS follows the sequence exactly as described. All
tasks are initialized with a Start (ST) date according to ES dates that result from the
Robust Scheduling Method. The algorithm attempts to assign resource m from the
inventory by first checking that the resource type meets the required type (i.e. g m =
and that the resource is available in the period ( Aj t= m). If the resource does not match
type or is unavailable then the algorithm attempts to assign the next resource in the
inventory. The resources can be assigned in random order or in order of skill level
priority. If there is no resource that can satisfy assignment constraints directly then if
slack is available it is used. Slack at a particular task is incremented one day and the
SSM attempts to assign each resource in turn. The method continues to use slack in the
network while attempting to assign resources to tasks without changing the end date of
the final task. If slack is used the algorithm updates Start (ST) and Finish (FN) dates
accordingly in the task and subsequent tasks. At completion of the first pass a Time
Constrained Solution has been formulated that produces a schedule for projects without
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changing the end finish date for any project. Projects that may be completely assigned
have Start (ST) and Finish (FN) dates assigned for every task. If a project is completely
assigned then the ST and FN as well as assignments on that project accommodate all
constraints in the Robust Scheduling Method and therefore become part of the feasible
solution. At the completion of the first pass some projects may be only partially assigned
depending on the quantity of resources available. If a project is not completely assigned
then that project is re-initialized by removing any partial assignments and setting an
indicator to reassign the entire project in the second pass.
The second pass introduces a time lag and delay as required to force assignments
to tasks and projects. Only those projects not assigned completed by the Time
Constrained Solution in the first pass participate in the second pass. After re-initializing
partially assigned projects the second pass follows the same priority sequence as the first
pass. The second pass any task that remains unassigned after consuming any available
slack is assigned a lag. The lag is incremented one day at a time and at each increment
the algorithm attempts to assign a resource from the available inventory. When a time
period is reached where a resource can be assigned the lag is integrated into the schedule
by updating start (ST) and finish (FN) dates for the task any subsequent tasks in the
network. Thus any task requiring a lag essentially builds in a delay for that tasks,
successor tasks and for the entire project. Upon completion of the second pass all tasks
and projects have been assigned resources, start (ST) dates and finish (FN) dates. The
Resource Constrained Solution (RCS) now becomes the SSM feasible solution although
some project may no longer satisfy time constraints. Note that the RCS solution contains
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the TCS as a subset. In addition should sufficient resources be available the RCS and
TCS are identical.
At completion of the SSM the Project Valuation Method is updated to compute
net present value and the Program Schedule Efficiency (PSE). Since the SSM is usually
the first feasible solution in the overall method the RCS is automatically used to initialize
the Best Constructive Solution (BCS).
6.4.2 Critical Scheduling Method (CSM)
The Critical Scheduling Method (SSM) assigns resources to critical tasks on projects first.
Figure 6.6 illustrates a simple example of the CSM for three projects each consisting of
five tasks.
The Critical Scheduling Method initializes projects in priority order and uses the
Critical Task First (CTF) rule to assign resources to critical tasks across all projects
before scheduling non-critical tasks on any project. The CTF order of assignment
priority is; 1) Critical Tasks (CT), 2) Sub-Critical (SC) tasks and 3) non-critical tasks.
The algorithm is completed in three passes; 1) a first pass to formulate a Time
Constrained Solution, 2) a second pass to construct a Critically Constrained Solution
(CCS) and 3) a third and final pass to construct a Resource Constrained Solution (RCS).
The first pass is used to assign critical tasks in order of project priority to
construct a TCS. The algorithm identifies critical tasks on each project and assigns
critical tasks within projects in sequential order. All critical tasks are initialized with a
Start (ST) date according to ES dates that result from the Robust Scheduling Method. The
algorithm attempts to assign resource m from the inventory by first checking that the
104
resource type meets the required type (i.e. g in = 4) and that the resource is available in the
period ( Ajt= m). If the resource does not match type or is unavailable then the algorithm
Project
Priority
1
2
3
CSM End
Figure 6.6 Critical Scheduling Method (CSM)).
attempts to assign the next resource in the inventory. The resources can be assigned in
random order or in order of skill level priority. If there is no resource that can satisfy
assignment constraints then it moves to the next critical task. Slack is not available on
critical tasks so it is not considered. After attempting to assign all critical tasks the
algorithm next attempts to assign resources to sub-critical tasks. Sub-critical tasks are
defined as those non-critical tasks that have a high potential to become critical when
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changes occur in the network. Sub-critical tasks are tasks having limited slack and are
identified as follows:
(6.2)
Sub-critical tasks are assigned in order of project priority and in order of sequential task
number within a particular project. Sub-critical tasks while having limited slack are
treated as though no slack is available. Thus no slack is used in attempting to assign a
resource to a critical task on the first pass. Finally the algorithm assigns resources to
non-critical tasks which are all remaining tasks. Assignment of non-critical tasks may
include slack if it is available. At completion of the first pass a Time Constrained
Solution has been formulated that produces a schedule for projects without changing the
end finish date for any project. Projects that may be completely assigned have Start (ST)
and Finish (FN) dates assigned for every task. If a project is completely assigned then
the ST and FN as well as assignments on that project accommodate all constraints in the
Robust Scheduling Method and therefore become part of the feasible solution. At the
completion of the first pass some projects may be only partially assigned depending on
the quantity of resources available. If a project is not completely assigned then that
project is re-initialized for reassignment in a subsequent pass.
The CSM algorithm incorporates a second pass to iteratively reassign resources
from partially assigned lower priority projects to critical, sub-critical and non-critical
tasks on partially assigned higher priority projects. This approach formulates the
Critically Constrained Solution (CCS) with the available resources. Once resources are
cleared from partially assigned lower priority projects the algorithm essentially repeats
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the first pass in project priority order starting with the highest priority partially assigned
project. The second pass essentially extends the Critical Task Rule to a Critical Project
Rule that fully satisfies all assignments of the most critical projects first.
After the first and second pass a third pass is completed to assign resources to
partially assigned projects. All partially assigned projects are first re-initialized by
removing partial assignments. The SSM is then applied to any project without
assignments in priority order while adding lags and delay as necessary to the lower
priority projects. The lag is incremented one day at a time and at each increment the
algorithm attempts to assign a resource from the available inventory. When a time period
is reached where a resource can be assigned the lag is integrated into the schedule by
updating start (ST) and finish (FN) dates for the task any subsequent tasks in the network.
Thus any task requiring a lag essentially builds in a third second pass all tasks and
projects have been assigned resources, start (ST) dates and finish (FN) dates. The
Resource Constrained Solution (RCS) now becomes the CSM feasible solution although
it may no longer satisfy time constraints. Note that the RCS solution contains both the
TCS and CCS as subsets. In addition should sufficient resources be available the RCS,
TCS and CCS all will be identical.
At coinpletion of the CSM the Project Valuation Method is updated to compute
net present value and the Program Schedule Efficiency (PSE). The PSE is tested against
prior generated feasible solution (using the SSM) and if the PSE is higher for CSM the
solution is saved as the Best Constructive Solution (BCS).
Priority ESM End
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6.4.3 Early Scheduling Method (ESM)
The Early Scheduling Method (SSM) uses the Early Task First (ETF) rule to pre-sort all
tasks in all projects according to the Earliest Start (ES) date. Tasks are sorted from
lowest to highest ES date. Figure 6.7 illustrates an example for three projects each
consisting of five tasks.
1
2
3
ESM Start
Figure 6.7 Early Scheduling Method (ESM)).
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The method consists of two primary passes; 1) first pass to construct a Time
Constrained Solution (TCS) and 2) second pass to construct a Resource Constrained
Solution (RCS) where all tasks are assigned including tasks requiring delay.
The first pass to construct the TCS follows assigns tasks in ES priority order
starting with the lowest duration task. Tasks are initialized with a Start (ST) date
according to ES dates that result from the Robust Scheduling Method. The algorithm
attempts to assign resource m from the inventory by first checking that the resource type
meets the required type (i.e. gm = fij) and that the resource is available in the period ( Aj t=
m). If the resource does not match type or is unavailable then the algorithm attempts to
assign the next resource in the inventory. The resources can be assigned in random order
or in order of skill level priority. If there is no resource that can satisfy assignment
constraints directly then if slack is available it is used. Slack at a particular task are
incremented one day and the SSM attempts to assign each resource in turn. The method
continues to use slack in the network while attempting to assign resources to tasks
without changing the end date of the final task. If slack is used the algorithm updates
Start (ST) and Finish (FN) dates accordingly in the task and subsequent tasks. At
completion of the first pass a Time Constrained Solution has been formulated that
produces a schedule for projects without changing the end finish date for any project.
Projects that may be completely assigned have Start (ST) and Finish (FN) dates assigned
for every task. If a project is completely assigned then the ST and FN as well as
assignments on that project accommodate all constraints in the Robust Scheduling
Method and therefore become part of the feasible solution. At the completion of the first
pass some projects may be only partially assigned depending on the quantity of resources
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available. If a project is not completely assigned then that project is re-initialized by
removing any partial assignments and setting an indicator to reassign the entire project in
the second pass.
The second pass introduces a time lag and delay as required to force assignments
to tasks and projects following the SSM. Only those projects not assigned completed by
the Time Constrained Solution in the first pass participate in the second pass. After re-
initializing partially assigned projects the second pass follows the same priority sequence
as the first pass. The second pass any task that remains unassigned after consuming any
available slack is assigned a lag. The lag is incremented one day at a time and at each
increment the algorithm attempts to assign a resource from the available inventory.
When a time period is reached where a resource can be assigned the lag is integrated into
the schedule by updating start (ST) and finish (FN) dates for the task any subsequent
tasks in the network. Thus any task requiring a lag essentially builds in a delay for that
tasks, successor tasks and for the entire project. Upon completion of the second pass all
tasks and projects have been assigned resources, start (ST) dates and finish (FN) dates.
The Resource Constrained Solution (RCS) now becomes the feasible ESM solution
although it may no longer satisfy time constraints. Note that the RCS solution contains
the TCS as a subset. In addition should sufficient resources be available the RCS and
TCS are identical.
At completion of the ESM the Project Valuation Method is updated to compute
net present value and the Program Schedule Efficiency (P SE). The PSE is tested against
prior generated feasible solution (using the SSM) and if the PSE is higher for ESM the
solution is saved as the Best Constructive Solution (BCS).
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6.5 Skill Level Improvement Heuristics
Resource assignment and scheduling is modeled in two phases including; 1) a
constructive approach that employs priority rules for projects, tasks and resources to
derive a feasible solution and 2) a improvement heuristic that considers the improved
productivity that may be achieved by interchanging resources of differing skill levels and
corresponding work rates. In section 6.2 a Best Constructive Solution (BCS) was
developed using several heuristic assignment rules such as Sequential Task First, Critical
Task First and Earliest Task First. Thus far the constructive approach has assumed that
all resources are the same skill level and work at the same average work rate. The
assumption that all resources are the same level and work at the same rate is relaxed in
this section. An improved heuristic solution is developed that considers productivity
gains that may be achieved associated with judicious assignment according to skill level
and applying the corresponding work rates. A Level Constrained Solution (LCS) is
developed by assigning each task the skill level of the resource already assigned in the
Best Constructive Solution. Then the Skill Level Assignment Method (SLAM) is used to
consider substitution of resources between tasks and projects in order to achieve
productivity gains.
6.5.1 Level Constrained Solution
The BCS contains the solution with the best assignments and schedules as measured by
highest PSE performance. The BCS solution assumes that all resources are the same skill
level and work at an average work rate. The Level Constrained Assignment Method
assigns each task a skill level corresponding to the resource already assigned to that task
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in the BCS. The work rates are then applied according to the work rate transformation in
4.3.3. An entirely new schedule is then developed associated with the task duration
transformation. The new schedule is a Level Constrained Solution (LCS) with new
project durations and a new level of performance characterized by PSE. It is important to
note that the LCS could be higher or lower than the BCS depending on the distribution of
tasks and placement of the various skill levels on the tasks.
6.5.2 Skill Level Assignment Method (SLAM)
Then Skill Level Assignment Method (SLAM) starts with the LCS and considers
substitution of resources between tasks and projects in order to achieve productivity gains.
As depicted in Figure 6.8, resources of the same type but differing skill levels are
distributed among several projects. The opportunity arises to consider substituting a
resource of one level already assigned to on task for a resource of differing level assigned
to another task. The decision analysis is relative specifically where tasks overlap such
that a resource contention is created. This research addresses the case of three skill levels
qi=1, q2=2, q3=3) as case in point. However nothing restricts expansion of the
methodology to assign or substitute additional levels. The methodology starts by
identifying suitable pairs that should be considered for substitution. Suitable resource
(task) pairings should; 1) have the same Resource Type or Resource Type requirement,
2) have different skill levels and 3) occur in overlapping time periods.
Skill Level 1
Project
Priority
1
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Substitute
Skill Level 2
Substitute
2
Skill Level 3
Figure 6.8 Skill Level Assignment Method (SLAM).
This research limits the number of skill levels to three in order to reduce the
combinatorial complexity and the complexity is further reduced by considering only two
pairings. The algorithm considers potential substitution of resource level one (1) for level
(2) and substitution of resource level two (2) for level three (3). While the algorithm
does not directly consider substitution of a resource level one (1) with a level (3), the
program and computational analysis that follow executes the 1:2 and 2:3 substitutions
sequentially thereby effectively including a 1:3 potential substitution in the methodology.
The SLAM methodology proceeds to select an appropriate pair for trial
substitution. A trial exchange of assignment, skill level and durations is completed for
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the pair. All other resource assignments are then removed in the process of re-initializing
for reassignment. It is important to note that skill level assignments are not reset. Skill
level assignments on each task remain in tact effectively fixing the durations for all other
tasks. Because the durations have transformed for the substitution pair a complete
reschedule is required. A trial RSM using the transformed durations is developed and
then SSM reassignment occurs for each projects. The algorithm develops an updated
solution with pair substitution and new assignments and schedules. A PSE is computed
for the new SLAM solution and if an improvement has been achieved the substitution is
implemented in the updated solution and that SLAM solution becomes the new best
solution. If no improvement is returned then the trial solution is dropped, original
assignments reinstated and the existing LCS solution is carried forward as the best
solution.
An exhaustive iterative search and trial substitution is completed for all 1:2 pairs
that satisfy potential substitution criteria. The schedule and assignments are updated for
each improvement in the PSE criteria. Once all qualified 1:2 substitutions are evaluated
the algorithm completes an exhaustive iterative search to evaluate all 2:3 pairs that satisfy
potential substitution criteria. Again schedules and assignments are updated should the
search result improvement to the PSE criteria. Following the 2:3 pair search the best
SLAM solution is obtained and becomes the recommended overall program solution
along with complete resource assignments and project schedules.
CHAPTER 7
DECISION SUPPORT TOOL AND EXPERIMENTAL RESULTS
Chapter 7 describes the Resource Assignment and Multi-Project Scheduling (RAMPS)
program developed to satisfy Research Objective No. 4 and provide a decision tool to
assist with resource assignment in SLTI NPD. The RAMPS program automates the
entire methodology presented in this dissertation and solves the NPD multi-project
resource assignment problem using a combination of traditional project inanagement and
priority rule heuristics. The RAMPS program is design following the formulation
described in Chapter 4 and embodies the algorithms described in Chapter 5 and Chapter 6.
A description of RAMPS program is contained in this chapter along with results of the
computational experiments designed to evaluate the program.
7.1 Resource Assignment and Multi-Project Scheduling Program
7.1.1 Program Organization
The RAMPS program was developed in Visual Basic for Applications (VBA) in Excel
convenient access and universal acceptance for users interested in implementing the code.
Input and output files can easily be formatted in worksheets in Excel. Flow charts are
provided in Appendix A for each of the ten VBA procedures, including:
100 — Robust Scheduling Method
200 — Project Valuation Method
300 — Project Prioritization Method
400 — Resource Prioritization Method
500 — Sequential Scheduling Method
600 — Critical Scheduling Method
700 — Early Scheduling Method
800 — Level Scheduling Method
900 — Skill Level Assignment Method 1:2
1000 — Skill Level Assignment Method 2:3
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All
Resource
Sets?
Print Schedules
and Assignments
1000 Skill Level Assignment
Method (SLAM) 2:3
App. C — Lines 1000-1099
End
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The RAMPS program code listed Appendix C is organized into VBA procedures
according to the line numbers referenced in Figure 7.1.
Start
Initialize Project Data
App. C — Lines 10 -99
100 Robust Scheduling
Method (RSM)
App. C — Lines 100-199
200 Project Valuation
Method (PVM)
App. C — Lines 200-299
300 Project Prioritization
Method (PPM)
App. C — Lines 300-399
400 Resource Prioritization
Method (RPM)
App. C — Lines 400-499
500 Sequential Scheduling
Method (SSM)
App. C — Lines 500-599
600 Critical Scheduling
Method (CSM)
App. C — Lines 600-699
700 Early Scheduling
Method (ESM)
App. C — lines 700-799
800 Level Scheduling
Method (LSM)
App. C — Lines 800-899
900 Skill Level Assignment
Method (SLAM) 1:2
App. C — Lines 900-999
Figure 7.1 Program structure.
116
7.1.2 Project Input Data
The program structure is initialized with project data per the formulation in Chapter 4.
The project network example shown in Figure 7.2 consists of ten activities where
activities one (1) and ten (10) are artificial and have zero duration. This example is
carried forward to illustrate the input sequence. The corresponding input data file for the
RAMPS program is shown in Figure 7.3
Figure 7.2 Project network example.
Figure 7.3 Project input data example.
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The input data file provides all the necessary data to initialize project data including
project number (i), potential value (VP), potential time to launch (TP) and potential life
(LP). The task data includes mean duration (DM), low risk duration (DL), required
resource type (FJ) and initial lag (LG). Initial lags are shown as zero but could be
initialized to reflect a specified start time. The precedence matrix (PRC) is also
contained in the input data to provide a complete characterization of the predecessor and
successor relationships for each task.
7.1.3 Resource Input Data
The RAMPS program can be executed with one set of resources or with multiple resource
sets of difference sizes. Processing multiple resource sets allows the program to test how
the NPD assignment and scheduling performance changes with resource sets of different
sizes, different type distributions and different skill level distributions. As discussed in
6.2 the resource set(s) may be read from a manually generated input file or may be
generated automatically using the resource generator feature. Each resource set has a
unique characterization of resource types and skill levels. Resources can be applied to the
RAMPS program sequentially or alternatively resources can be presorted and prioritized
by type and skill level. The Resource Prioritization Method (RPM) implemented in
procedure 400 can be used to prioritize resources by skill level for input to the RAMPS
program. An example of prioritized resource data sets generated automatically for three
(3) resource types ranging in size from three (3) to ten (10) are shown in Figure 7.4
400 - RESOURCE PRIORITIZATION METHOD (RPM)
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Figure 7.4 Resource input data example.
7.1.4 Program Solution
The Robust Scheduling Method (RSM) implemented in procedure 100 incorporates the
entire methodology described in 5.3 and computes baseline scheduling results used in
project prioritization and throughout all subsequent scheduling procedures. An example
of RSM results for one project is shown in Figure 7.5.
100 - ROBUST SCHEDULING METHOD (RSM)
CRITICAL PATH/CRITICAL CHAIN SCHEDULING
Figure 7.5 Sample Results of the Robust Scheduling Method (RSM).
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A forward pass is used to compute Early Start (ES) and Early Finish (EF). A backward
pass is used to compute Late Start (LS) and Late Finish (LF). Results include Total Slack
(TS), Free Slack (FS) as well as a task indicator of Critical Task (CT) and Non Critical
(NC). Finally the RSM computations include Critical Path (CP) duration, Project Buffer
(PB) and overall expected project duration (TE). The RSM computations are completed
for each project independently.
The Project Valuation Method (PVM) implemented in procedure 200 computes
the expected delay (DE) for each project, resulting expected value (VE) and value lost
(VL). The expected value (VE) is used to compute expected net present value (NPVE)
and net present value lost (NPVL) for each project. The potential net present value
(NPVP) is also computed. The sum total potential net present value and expected net
present value for all projects is computed along with the Program Schedule Efficiency
(PSE) for the program. An example of PVM results for one project is shown in Figure 7.6.
200 - PROJECT VALUATION METHOD (PVM)
Figure 7.6 Sample results of the Project Valuation Method (PVM).
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The Project Prioritization Method (PPM) implemented in procedure 300
computes Project Productivity Metric (PPM) and Productivity Project Index (PPI) based
on productivity analysis in 5.5. The PPM also computes a NPV Project Index (NPI) for
use in prioritizing projects using NPV criteria. An example of PPM results for six
projects is shown in Figure 7.7.
300 - PROJECT PRIORITIZATION METHOD (PPM)
SPI - Sequential Project Index
NPI - NPV Project Index
Project Productivity Index
Alpha
Beta
DVLDT
MAXDV
GAMMA
PPM
PPI - Productivity Project Index
Figure 7.7 Sample results of the Project Prioritization Method (PPM).
The Sequential Scheduling Method (SSM) implemented in procedure 500
provides a complete solution with resource assignments and schedules. The solution is
generated following the Sequential Task First (STF) rule. The program processes
resources in two primary passes as described in 6.3. The first pass assigns resources
without changing the end date of the project thus producing a Time Constrained
Solutions (TCS). If any project lacks sufficient resources at the end of the first pass it is
reinitialized for a second pass. The second pass incrementally applies a lag on tasks
until a suitable resource can be assigned thus imposing a delay on the task start and finish
dates and to the project.
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The Critical Scheduling Method (CSM) implemented in procedure 600 provides a
complete solution with resource assignments and schedules. The solution is generated
following the Critical Task First (CTF) rule. The program processes resources in three
primary passes as described in 6.4. The first pass assigns resources without changing the
end date of the project thus producing a Time Constrained Solutions (TCS). If any
project lacks sufficient resources at the end of the first pass then resource from a lower
priority partially assigned project are redeployed to a higher priority project on a second
pass. If some projects are still not completely resource a third pass incrementally applies
a lag on tasks until a suitable resource can be assigned thus imposing a delay on the task
start and finish dates and to the project.
The Early Scheduling Method (ESM) implemented in procedure 700 provides a
complete solution with resource assignments and schedules. The solution is generated
following the Earliest Task First (ETF) rule. The program processes resources in two
primary passes as described in 6.5. The first pass assigns resources without changing the
end date of the project thus producing a Time Constrained Solutions (TCS). If any
project lacks sufficient resources at the end of the first pass then those projects are
reinitialized and the second pass incrementally applies a lag until a suitable resource can
be assigned thus imposing a delay on the task start and finish dates and to the project.
The results for all scheduling procedures (500, 600, 700, 800, 900, 1000) may
differ but all are presented in the same format. Key results for each solution include:
• Overall project schedules including buffer (only projects that are completely
resourced).
• Start and finish date for each task.
• Resource assigned to each task.
• Skill level assigned to each task.
• Program schedule efficiency.
122
An example of the format of the assignment matrix (Amy) for a Time Constrained
Solution (TCS) is shown in Figure 7.8. By inspection of the example shown only two
projects, three (3) and five (5), are fully resourced within the time constraints established
by the RSM. All other projects cannot be fully resourced within time constraints and
therefore are incomplete and not scheduled. The TCS includes complete scheduling
information, valuation and program metrics (PSE) for those projects scheduled. The
performance of this TCS will improve as additional resource sets with increased resource
numbers are applied.
500 - SEQUENTIAL SCHEDULING METHOD(SSM)
TIME CONSTRAINED SOLUTION (TCS)
Project Prioritization PP: 	 1
Resource Prioritization PR: 	 1
Resource Quantity MR:
	 20
Assignment Matrix AMJ - Task
Figure 7.8 Sample Time Constrained Solution (TCS) assignment matrix.
An example of the format of the assignment matrix (Amj) developed in the second
pass for a Resource Constrained Solution (RCS) is shown in Figure 7.9. The second pass
resets any project not fully assigned in the first pass and reassigns those projects.
Reassignment is executed with the same prioritization criteria, by relaxing time
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constraints and by applying lags and delays to tasks and projects. Upon completion of
the second pass all projects are fully resourced and scheduled.
500 - SEQUENTIAL SCHEDULING METHOD (SSM)
RESOURCE CONSTRAINED SOLUTION (RCS)
Project Prioritization PP: 	 1
Resource Prioritization PR:	 1
Resource Quantity MR: 	 20
Assignment Matrix AMJ - Task
Figure 7.9 Sample Resource Constrained Solution (RCS) assignment matrix.
RAMPS results include comprehensive scheduling data for each project as
illustrated in Figure 7.10. The updated data includes start (ST) and fmish (FN) dates for
each task. In order to achieve assignments the computations now includes slack and lag
time in the schedule. Computational updates also include critical path (CP), project
buffer (PB), expected project duration (TE) and expected delay (DE). The delay is used
to update expected net present value (NPVE) for each project. The program results
shows an update (for six projects) including total expected net present value and new
value for program schedule efficiency (PSE).
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500 - SEQUENTIAL SCHEDULING METHOD (SSM)
RESOURCE CONSTRAINED SOLUTION (RCS)
Project
Task
DM
DL
FJ
ES
EF
LS
LF
ST
FN
CT
TS
SC
LG
AMJ
GM
HM
CP
PB
TE
DE
NPVE
TOTAL PROGRAM
NPVE	 $79,747,719
NPVP	 $109,270,539
PSE	 0.7298
Figure 7.10 Sample schedule results and program results.
The RAMPS program also includes a Gantt chart to serve as a quick visual
indicator of the time period resource assignments (Aj t ). While the start (ST), finish (FN)
and expected duration (TE) for each project should be sufficient for planning resource
allocation it is helpful to view the Gantt chart in order to verify assignments and
schedules. A sample Gantt chart is shown in Figure 7.11
500 - SEQUENTIAL SCHEDULING METHOD (SSM)
RESOURCE CONSTRAINED SOLUTION (RCS)
GANTT CHART
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Figure 7.11 Sample Gantt chart schedule results.
126
Scheduling and assignment results are generated for all the scheduling procedures
(500, 600, 700, 800, 900 and 1000). The DST provides additional useful data for some of
the procedures. The Critical Scheduling Method (CSM) in procedure 600 is a three pass
algorithm and a Critically Constrained Solution (CCS) is generated as an interim result.
The Early Scheduling Method (ESM) in procedure 700 generates and provides a list of
tasks that are presorted and ranked in order of earliest task first. The Skill Level
Assignment Method (SLAM) in procedures 900 and 1000 provide results on the number
of trial solutions and on the number of successful substitutions.
7.2 Experimental Objectives
The experimental objects consist of testing and evaluating the performance of the
resource assignment decision model using practical data sets. The RAMPS decision tool
is used throughout to provide all computational results. Parameters used in the
computational analysis are initialized as follows; nominal value for work rate (q 1 and q3)
is assumed to be 0.3, prioritization parameters (a and (3) assumed to be 0.1 and work
force shaping parameters (x and X) assumed to be zero. Objectives include:
1. Evaluate the effectiveness of the project and resource prioritization
methods by comparing Productivity ranking and NPV ranking and by
comparing performance with and without resource skill level prioritization.
(Results in section 7.5.1)
2. Evaluate sensitivity of the model to productivity prioritization weighting
factors a and R reflecting relative confidence (optimistic/pessimistic) of
executing the overall program per planned schedules. Productivity
prioritization parameters (a and f3) will be allows to vary between 0 and 1
while holding other parameters constant. (Results in section 7.5.2)
3. Evaluate and compare the Time Constrained Solution (TCS) and the
Resource Constrained Solutions using the constructive priority rule
heuristics such as STF, CTF and ETF. (Results in section 7.5.3)
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4. Compare the overall Skill Level Assignment Method (SLAM) solution
with the Level Constrained Solution (LCS) solution.
(Results in section 7.5.4)
5. Evaluate the Skill Level Assignment Method (SLAM) sensitivity to work
rate to characterize how skill level differences and respective differences
in work rates will impact the program. Objective three (3) allows the
work rate parameters (q1 and q2) to vary from 0.1 to 0.5 while holding
other parameters constant. (Results in section 7.5.5)
6. Evaluate sensitivity of the model to variation in potential launch date (TP)
by allowing the launch date TP to vary ± 20% while holding other
parameters constant. (Results in section 7.5.6)
7. Evaluate sensitivity of the model to resource mix by introducing variation
to resource type and skill level. Work force shaping parameters (K and X)
will be fixed at specific distributions representing opposite mix of work
force while retaining other parameters constant. (Results in section 7.5.7)
7.3 Data Set Generation
The experimental objects consist of testing and evaluating the performance of the
resource assignment decision model using practical data sets. The data sets while
practical are designed to provide non-dominated cases where the methodology can
discern priorities regarding projects and assignments. The data sets are grouped into
small (J10), medium (J30) and large (J60) project representation. As the size of the
project increases so does the number of different types of resource required and the
duration of tasks and projects. The complexity of test case networks (ratio of arcs to
tasks) is approximately 2 throughout all networks.
A "J10" project data set represents a set of six (6) projects each having ten (10)
tasks and using three (3) skill types. The J10 data set represents smaller NPD projects
with typically shortest durations. Overall duration for the J10 projects is typically three
(3) to six (6) months. The J10 projects are fairly simple examples drawn from standard
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textbooks (Kerzner 2003, Badiru 1995). J10 data was the primary test case used during
the development of the RAMPS program. Complete J10 project data is provided in
Appendix B.
The "J30" data set was developed by modeling typical NPD projects across
several industries. Case studies (Pu 2009) were drawn from the following industries:
1. Consumer Electronics (LCD TV, iPod)
2. Home Appliance (Refrigerator)
3. Small Appliance (Hair Dryer)
4. Computer Products (Notebook computer)
5. Telecommunications/IT (Routers)
The projects were planned with best estimates of task and durations for versions of these
products being introduced rapidly to replace previous generations. Projects were tailored
to fit the computation requirements of this dissertation model. Each of the six (6) project
networks have exactly thirty (30) tasks and require four (4) resource types including
mechanical engineers, electrical engineers, system engineers and manufacturing
engineers. The J30 networks represent medium to large NPD projects with overall
durations of six (6) to twelve (12) months. The networks diagrams for the J30 data set
are provided in Appendix B.
The "J60" data set is comprised of larger networks consisting of four (4) projects
each having sixty (60) tasks and requiring five (5) resource types. The J60 projects
represent larger projects with duration estimates of twelve (12) to eighteen (18) months.
These NPD projects would typically reflect new to the world product development or a
fundamental change to a product architecture. The J60 project networks are also found in
Appendix B.
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7.4 Illustrative Example of Results with J10
The overall solution results contain extensive details on schedules, assignments and
metrics. The scheduling information includes start and end date for each project. The
Gantt chart in Figure 7.11 summarizes the schedule for six (6) projects in the J10 project
data set. Results reflect the project priority and delay (D) beyond the potential launch
date (Tp). The potential NPV (NPVP) and expected NPV (NPV E) are provided along with
the PSE metric for both the SLAM solution and the Best Current Practice (BCP) solution.
The nominal case of twenty (20) resources used in the assignments is also shown along
with resource type and skill level.
Figure 7.11 Program results summary for J10.
The results include detail schedules for each project. An example for one of the
J10 projects is shown in Gantt chart format in Figure 7.12. Data available include start
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and finish date for each task and resources assigned to each task. In addition the overall
schedule includes the Project Buffer (PB) to account for variation in duration estimates.
Figure 7.12 Gantt chart of one J10 project.
The summary information provides assignment and scheduling information for
each resource in the inventory. Figure 7.13 provides an example of the resource
scheduling across three (3) different projects and four (4) tasks. Resource type and skill
level are also referenced.
Figure 7.13 Utilization summary for one resource on J10 projects.
131
7.5 Experimental Results
7.5.1 Prioritization Method Effectiveness
The project and resource prioritization method effectiveness was evaluated by comparing
Productivity Project Index (PPI) ranking and NPV project index (NPI) project ranking
and by comparing performance with and without resource prioritization by skill level.
Results are shown in Figure 7.12 and summarized in Table 7.2.
P SE
Program
Schedule
Efficiency
0 Project Priority: Productivity
Resource Priority: Skill Level
0 Project Priority: NPV
Resource Priority: Skill Level
0 Project Priority: Productivity 4 Project Priority: NPV
	
MR Number
of ResourcesResource Priority: None 	 Resource Priority: None
Figure 7.14 Comparison of prioritization methods with J10 data.
The data sets in Figure 7.14 are clearly segmented into two sets with the two (2) curves
using resource prioritization clearly out performing those with no resource prioritization.
Prioritizing resources by skill level can typically improve the performance of the SLAM
solution between 3% and 5% depending on the level of resources applied. Furthermore if
resources are not prioritized the algorithm has to work harder. Figure 7.15 quantifies the
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number of substitutions associated with a SLAM solution using prioritized resources and
that of a SLAM solution without prioritized resources. Thus having resources prioritized
by skill level allows the algorithm to process more efficiently and results in improved
schedule performance over not prioritizing resources.
Number of 1 Average No. of Substitutions 0 Average No. of Substitutions
Substitutions	 with Skill Level Prioritization 	 without Skill Level Prioritization
MR - Number of Resources
Figure 7.15 Comparison of average number of substitutions.
Detailed evaluation of the data indicates an advantage to prioritizing projects by
productivity and to prioritizing resources by skill level as indicated in Table 7.1 thus
productivity and skill level prioritization is carried forward in this research.
Table 7.1 Prioritization effectiveness with J 10 data.
Project 	 Resource
	 Average 	 Average 	 CPU
Prioritization Prioritization 	 Relative PSE 	 Number of 	 Time
Performance 	 Substitutions/
Trial Solutions
Productivity
	 Skill Level
NPV	 Skill Level
Productivity	 None
NPV	 None
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7.5.2 Sensitivity to Prioritization Parameters a and 13
The PPM ranks projects for scheduling by incorporating productivity prioritization
parameters (a and (3) reflecting relative confidence (optimistic/pessimistic) of executing
the overall program per planned schedules. Productivity prioritization parameters (a and
0) will be allows to vary between 0 and 1 while holding other assumptions the same as
Objective one (1). A range of solution performance is achieved and the maximum and
minimuin are plotted in Figure 7.16.
P SE Program
Schedule
Efficiency Maximum Sensitivity
Minimum Sensitivity 	 MR - Number of Resources
Figure 7.16 Sensitivity of productivity prioritization weighting factors a and 13.
The maximum sensitivity tends to occur with higher a and p combinations or
when a plus [3 > 1. The minimum sensitivity tends to occur with lower combinations of
a and (3 combinations or when a plus p < 1.
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7.5.3 Comparison of Constructive Solution Methods
The Best Constructive Solution (BCS) is formulated by selecting the solution from
constructive solution with the best PSE performance at a particular resource level. The
constructive methods considered include the Sequential Scheduling Method (SSM),
Critical Scheduling Method (CSM) and Early Scheduling Method (ESM). A comparison
of relative performance at various resource levels is shown in Figure 7.16. The
performance of Time Constrained Solutions and Resource Constrained Solutions are
plotted for a range of resource levels from ten (10) to fifty (5). The resource cost baseline
is also shown in the diagram for reference in comparing the rate of change of
performance for the incremental cost added.
The Time Constrained Solutions (TCS) shown in Figure 7.17 reflect resource
assignments and scheduling that can be achieved if the dates of tasks and projects is
inflexible. All of the TCS show a consistent performance that results in projects
completed in a stepwise function as resources are increased. All TCS for all the methods
result in lower performance than RCS except at the very highest resource levels where
the TCS and RCS become equal. Where resources are scarce the SSM logically schedules
the most important project first and additional projects are scheduled to completion at a
faster rate. Thus the SSM yields the best TCS performance where resources are
constrained. Where resources are more plentiful the ESM results in a TCS advantage
since completing the earliest tasks first tend to finish projects more quickly.
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PSE - Program
Schedule Efficiency
Resource Constrained
Solutions (RCS)
Resource Cost Baseline
Time Constrained Solutions (TCS)	 MR Number
Sequential Scheduling Method (SSM)	 of Resources
Critical Scheduling Method (CSM)
	  Early Scheduling Method (ESM)
Figure 7.17 Comparison of the constructive scheduling methods.
All of the constructive methods produce a Resource Constrained Solution (RCS)
with similar performance as shown in Figure 7.18. At low resource levels (for example
below ten (10) resources all solutions revert to the Sequential Scheduling Method (SSM).
At some levels the Early Scheduling Method (ESM) solution exceeds the performance of
the others. Over the entire range of resources the Critical Scheduling Method (CSM)
achieves an average relative performance that offers a slight advantage. If computing
time becomes an issue any one of the constructive methods can provide an adequate
feasible solution. Note that the purpose of the constructive methods is to establish the
Best Constructive Solution (BCS) at each resource level and the RAMPS prograin can
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easily run the three methods (or any one of the methods) and save the best performing
solution as the BCS.
P SE
Program
Schedule
Efficiency
Ave. Relative
PerformanceResource Constrained Solution (RCS)
Cs Critical Scheduling Method (CSM)
0 Early Scheduling Method (ESM)
3 Sequential Scheduling Method (SSM)
MR Number of Resources
Figure 7.17 Comparison of the constructive methods with differentiation.
7.5.4 Comparison of Improved Solution Methods
The SLAM solution is compared against the LCS solution in this section. The LCS
solution is initialized with the Best Constructive Solution and including assignment of
skill levels at assigned tasks. The SLAM solution takes advantage of skill level
substitution to achieve even higher productivity. The evaluation assumes a nominal work
rate (q1 and q3) equal to 0.3 and the prioritization parameters (a and (3) equal to 0.1.
Work force shaping parameters (lc and X) are assumed to be zero thus all resource sets are
generated automatically. The results shown in Figure 7.19 for the J10 data set shows that
the SLAM averages 6% higher than the LCS solution across the range evaluated. The
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SLAM/LCS solutions for data set J30 and J60 are shown in Figure 7.20 and Figure 7.21
respectively. Results for both J30 and J60 shows that the SLAM solution averages 5%
higher than the LCS solution across the range evaluated.
PSE - Program
Schedule Efficiency 0 SLAM Solution	 0 LCS Solution
Figure 7.19 Overall solution comparison for the J10 data set.
PSE - Program
Schedule Efficiency 0 SLAM Solution	 0 LCS Solution
Figure 7.20 Overall solution comparisons for J30 data set.
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PSE - Program
Schedule Efficiency T SLAM Solution 	 OO LCS Solution
20 24 28 32 36 40 44 48 52 56 60
MR Number of Resources
Figure 7.21 Overall solution comparisons for J60 data set.
7.5.5 Sensitivity to Work Rate
The Skill Level Assignment Method (SLAM) solution was evaluated to determine how
skill level differences and respective differences in work rates will impact the program
performance. Work rate parameters (q1 and q2) are allowed to vary from 0.1 to 0.5 while
applying other parameters the same. Results for the SLAM solution shown in Figure
7.22 indicate that increasing work rate improves the SLAM solution. In all cases the
SLAM solution has improved performance over the BCS solution. The SLAM solution
benefits from having faster workers on longer tasks and slower workers on shorter tasks.
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P SE
Program
Schedule
Efficiency
1.00
0.95
0.90
0.85
0.80
0.75
0.70
0.65
MR Number of Resources
Figure 7.22 Sensitivity to varying work rates.
7.5.6 Sensitivity to Launch Date
Project prioritization and resource scheduling are closely linked to delay relative to
potential launch date (TO. During project planning and execution the potential launch
date may be changed to reflect changing market conditions. For instance the customer
may want to buy the product sooner or alternatively cannot commit to purchase the
product until later than originally planned. The objective is allow the potential launch
date TP to vary ± 20% while holding other assumptions constant to evaluate the
performance. The launch date sensitivity is shown in Figure 7.23.
PSE Program
Schedule Efficiency
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MR - Number of Resources
Figure 7.23 Sensitivity to variation in launch date by ± 20%.
7.5.7 Sensitivity to Workforce Mix
The objective is to evaluate the model sensitivity to resource mix by introducing variation
to resource type and skill level. Work force shaping parameters (lc and X) will be fixed at
specific distributions representing a mix of work force while retaining other assumptions
constant. The description of the mix determined by the resource generator, a strong mix
and a weak mix are provided in Table 7.2 and illustrated in Figure 7.24.
Table 7.2 Sensitivity to workforce mix assumptions.
Parameters Strong Mix 	 Generator Mix 	 Weak Mix
Projects
	 Type Matches Project
	 Matches
Prioritized by
	 Demand Profile
	 Demand Profile
Productivity
Resources
	 Level Skewed Higher 	 Uniform
Prioritized by
	 X1 = 0.4, X2 = 0.5 Distribution
Skill Level
	 X3 = 0.1
PSE
Program
Schedule
Efficiency
Workforce Mix
0 Case 1 — Strong Mix
0 Case 2 — Resource Generator
3 Case 3 — Weak Mix
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MR Number of Resources
Figure 7.24 Sensitivity to workforce mix.
CHAPTER 8
DISCUSSION AND FUTURE RESEARCH DIRECTION
8.1 Discussion
This dissertation addresses specific aspects of the resource assignment problem crucial to
NPD success. Short Life Technology Intensive NPD products and projects are
characterized as a class of products having higher technical complexity, require
development by a variety of technical disciplines, have relatively short development
intervals, in the range of six (6) to eighteen (18) months, and short life spans, in the range
of one (1) to three (3) years. Project risk is higher for SLTI projects due to technical
complexity and constraints on the availability of technical resources of differentiated
discipline and skill level to carry out the development. SLTI projects are launched into
stationary market windows where unrecoverable loss occurs with any delay in the launch
date. Product development is carried out in multi-project environments where products
are developed in parallel and often replaced in rapid succession.
The NPD resource assignment problem formulation matches projects and tasks
with available resources in required time periods to achieve product launch objectives.
The solution incorporates a Robust Scheduling Method (RSM) including components of
the Critical Path (CP) and Critical Chain (CC) method to develop schedules
accommodating duration estimate variation in the solutions. A time-sensitive valuation
function anchored to product launch date is used in the Project Valuation Method (PVM)
to derive a metric that enables comparison of projects. The Project Prioritization Method
(PPM) uses the project valuation and develops a productivity index as the basis for
prioritizing projects for resource scheduling. The resource assignment and scheduling
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method includes a Constructive Solution which is a feasible solution formed through
iterative search using priority rule heuristics. The Constructive Solution is developed as a
feasible solution and as the basis for further improvements based on skill level
assignment. The Skill Level Assignment Method (SLAM) solution uses an improvement
heuristic that considers productivity gains that may be achieved by interchanging
resources of differing skill levels and corresponding work rates.
The Resource Assignment and Multi-Project Scheduling (RAMPS) program is a
decision tool developed to solve the resource assignment problem. The RAMPS
program automates the entire methodology presented in this dissertation. An
experimental analysis using simulated project and resource data sets has demonstrated
consistency in the methodology
Observations from this research are:
1. A comparison of project prioritization methods shows improved performance of
approximately two percent (2%) for programs prioritized by productivity criteria
versus NPV criteria. The data indicates that productivity criteria should be
considered when planning multi-project NPD programs.
2. A comparison of resource prioritization methods shows improved performance of
approximately four percent (4%) for solutions prioritizing resources by skill level
versus solutions where no resource prioritization occurs. This data suggest that
significant gains can be achieved through inventorying and prioritizing resource
skill levels as a precursor to resource assignment.
3. The Skill Level Assignment Method (SLAM) has the potential to improve
assignment solutions approximately five percent (5%) versus solution than have
not been optimized for skill level. Most NPD programs will benefit from
including a SLAM methodology to improve productivity of project schedules,
improve program performance and ensure the best utilization of available skilled
resources.
a. The SLAM algorithm will typically have a greater impact on projects that
are not prioritized by productivity, where resources are not prioritized by
skill level and on projects having longer tasks where the benefit of
interchanging resources of differing skill level is greater.
144
b. The SLAM algorithm impact will typically have less impact where
projects are prioritized by productivity, where resources are prioritized by
skill level and on projects having tasks with short duration that have
limited productivity benefit from interchanging resources of differing skill
levels.
4. The RAMPS decision tool incorporates the entire methodology presented in this
dissertation. Computational experiments and analysis indicates that the RAMPS
program and embedded algorithms provide excellent solutions to the multi-project
NPD resource assignment problem.
8.2 Future Research Direction
Opportunities for future research include:
1. The "simplified" critical chain technique used in the Robust Scheduling Method
applies only the project buffer while omitting other aspects of the Critical Chain
Project Management (CCPM) methodology. The assignment method may be
expanded to include a full blown Critical Chain Project Management including
resource leveling and the use of feeder, resource and capacity buffers.
2. The triangular life-cycle valuation function provides an approximate profile of a
product revenue life-cycle that declines rapidly without claim to precision. Future
enhancements to the Project Valuation Method may incorporate actual life cycle
functional relationships conforming more precisely to actual life-cycles revenue
or profit profiles.
3. The Project Valuation Method presented in this research emphasizes revenue
rather than profit. Future research may incorporate target costing and projected
development resource expense as an integral component of the valuation model.
4. The Project Prioritization Method established in this dissertation is primarily
based on financial measures with modification of performance of the entire
program is accounted for through the weighting factors a and P. Future research
may expand the prioritization model to include qualitative factors and risk factors
for each project and account for interaction among projects.
5. In formulating a constructive solution there are dozens of priority rules to choose
from in order to reach a feasible solution. In this research three priority rules have
been selected to formulate the feasible solution. It may be beneficial to
investigate other priority rules (such as longest duration first, shortest duration
first and others) to determine which ones provide an advantage in establishing the
constructive solution.
145
6. The improvement heuristic solution embodied in the Skill Level Assignment
Method may be evolved by investigating metaheuristic algorithms now
considered state of the art in solving the single project RCPS problem. Best
single project solutions add forward-backward multi-pass techniques to improve
schedules constructed with metaheuristics such as Branch and Bound, Genetic
Algorithms and Tabu search.
7. Assignment algorithms such as the ones presented in this research allow a
resource to be assigned to a task on one project one day and to a task on another
project the next day while assuming the same rate of productivity on both projects.
In future research it may be beneficial to explore the impact a learning curve that
may be representative of moving a resource from one project to another.
8. The methodology in this dissertation was evaluated with project data sets
generated to emphasize non-dominated programs and making resource
assignment decisions that discern the priorities for resource allocation. As
research in multi-project scheduling continues it may be desirable to generate and
standardize larger data sets that include standard non-dominated multiple project
sets for use in computational study.
9. The RAMPS decision tool can be evolved and improved to provide to allow
quicker and simpler execution.
APPENDIX A
FLOW CHARTS
The RAMPS program flow charts are contained in this appendix.
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Figure A.2 Flow Chart - Robust Scheduling Method (RSM).
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Figure A.3 Flow Chart - Project Valuation Method (PVM).
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Figure A.4 Flow Chart - Project Prioritization Method (PPM).
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Figure A.5 Flow Chart - Resource Prioritization Method (RPM).
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Figure A.6 Flow Chart - Sequential Scheduling Method (SSM).
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Figure A.7 Flow Chart - Critical Scheduling Method (CSM) .
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Figure A.8 Flow Chart - Critical Scheduling Method (CSM) - Continued.
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Figure A.9 Flow Chart - Early Scheduling Method (ESM).
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Figure A.10 Flow Chart - Level Scheduling Method (LSM).
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Figure A.11 Flow Chart - Level Scheduling Method (LSM) - Continued.
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Figure A.12 Flow Chart - Skill Level Assignment Method (SLAM) 1:2 .
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Figure A.13 Flow Chart - Skill Level Assignment Method (SLAM) 1:2 - Continued.
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Figure A.14 Flow Chart - Skill Level Assignment Method (SLAM) 2:3.
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Figure A.15 Flow Chart - Skill Level Assignment Method (SLAM) 2:3 - Continued.
APPENDIX B
PROJECT INPUT DATA
Project data sets used in the computational analysis are contained in Appendix B.
J10- Project 1
J10 Project 2
J10 Project 3
Figure B.1 J10 project networks.
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J10 Project 4
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J10 Project 5
J10 Project 6
Figure B.2 J10 project networks - continued.
Figure B.3 J10 data input file.
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Figure B.4 J10 data input file - continued.
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Figure B.5 J10 data input file - continued.
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J30 Project 1
166
J30 Project 2
J30 Project 3
Figure B.6 J30 project networks.
J30 Project 4
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J30 Project 5
J30 Project 6
Figure B.7 J30 project networks - continued.
Figure B.8 J30 data input file — shown without Prec matrix.
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J60 Project 1
169
Figure B.9 J60 project networks.
J60 Project 2
170
Figure B10 J60 project networks - continued.
J60 Project 3
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Figure B11 J60 project networks - continued.
J60 Project 4
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Figure B12 J60 project networks — c ontinued.
Figure B.13 J60 project data file — shown without Prec matrix.
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APPENDIX C
CODE LISTING
The source code for the Resourch Assignment and Multi-Project Scheduling (RAMPS)
program is found in this appendix. Flow charts for each sub-procedure are found in
Appendix A. The scheduling and assignment methods were programmed in Visual Basic
for Applications (VBA) contained within Microsoft Excel. The VBA platform allows
convenient input and output from Excel worksheets and allows the entire analysis to be
contained within a workbook. Sub-procedures are provided with line number references
corresponding to the procedure; for example line numbers 100 to 199 contains code for
the Robust Scheduling Method. The high level program structure is as follows:
Declarations
Main Procedure
Sub-Procedures:
010 	 Initialization
100 Robust Scheduling Method
200 Project Valuation Method
300 Project Prioritization Method
400 Resource Prioritization Method
500 Sequential Scheduling Method
600 Critical Scheduling Method
700 Early Scheduling Method
800 Skill Level Scheduling Method
900 Skill Level 1:2 Assignment Method
1000 Skill level 2:3 Assignment Method
Print Results
Print Charts
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The program code listed in this appendix provides solutions for the "J10" data set
consisting of six projects each having ten tasks. The code arrays are dimensioned for six
projects (NP=6), ten tasks (JT=10), three resource types (KT=3), up to sixty resources
(MR=60) and up to eight-hundred (TP=800) time periods.
This program was expanded to conduct computation analysis the larger data sets
including "J30" and "J60". The expanded code (not shown) was created by modifying
arrays in the code to reflect the values shown in Table C.1.
Table C.1 —Array values for project data sets.
Data	 NP	 JT	 KT	 MR	 TP
Set	 Number of Number of Number of 	 Number of	 Number of
Projects	 Tasks	 Resource	 Resources	 Time Periods
Types	 (days) 
Option Base 1
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'Global Declarations
'Resources
Dim MAX As Integer
Dim MR As Integer
Dim MRMAX As Integer
Dim MMR As Integer
Dim KT As Integer
Dim LT As Integer
Dim m As Integer
Dim GM(60, 60) As Integer
Dim HM(60, 60) As Integer
Dim LRI(60, 60) As Integer
Dim RRI(60) As Integer
Dim RRA(60) As Single
Dim RRB(60) As Single
Dim RPRB(60) As Integer
Dim Q1 As Variant
Dim Q3 As Variant
'Maximum number of resources
'Number of resources
'Number of Resources Derived by the RPM
'Set MMR=1 with multiple resource sets
'Number of resource types, e.g. 3
'Number of skill levels, e.g. 3
'Index of resources
'Skill type of resource m, GM = 1, 2 or 3
'Skill level of resource m, HM =1,2 or 3
'Resource Index prioritized by Skill Level
'Random Resource Index
'Random Variable for prioritizing resources
'Random Variable for prioritizing resources
'Priority resource random variable B
'Work rate level 1 increased over level 2
'Work rate level 3 reduced from level 2
'Schedule Time Periods
Dim TP As Integer
Dim AJT(6, 10, 800) As Integer
Dim AJTO(6, 10, 800) As Integer
Dim BAJT(6, 10, 800) As Integer
'Prioritization Parmeters
Dim PP As Integer
Dim PR As Integer
Dim Alpha As Variant
Dim Beta As Variant
Dim IR As Variant
Dim Delta As Variant
Dim Kappal As Variant
Dim Kappa2 As Variant
'Number of time periods
'Assignment resource m to task j in period T
'Assignment Printing variable
'Assignment matrix for best solution
'PP =0 Sequential order per input file
'PP=1 Productivity Prioritized
'PP=2 NPVP Prioritized, PP=3 Random
'Prioritization of Resources
'PR=O Un-prioritized, as generated or input
'PR=1 Prioritized by Skill Level, highest first
'Likelyhood of recovering lost value
'Likelyhood of additional loss
'Interest Rate per day
'Near critical tasks, percent of CP
'Workforce parameter, % Resource Type 1(0 to 1)
'Workforce parameter, % Resource Type 2(0 to 1)
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Dim Kappa3 As Variant
Dim Lambdal As Variant
Dim Lambda2 As Variant
Dim Lambda3 As Variant
Declarations
Dim NP As Integer
Dim NPC As Integer
Dim JT As Integer
Dim NJT As Integer
Dim STEP As Variant
Dim i As Integer
Dim j As Integer
Dim k As Integer
Dim 1 As Integer
Dim n As Integer
Dim p As Integer
Dim t As Integer
Dim TT As Integer
Dim ii As Integer
Dim jj As Integer
Dim iii As Integer
Dim jjj As Integer
Dim x As Integer
Dim y As Integer
Dim R As Integer
Dim C As Integer
Dim jr As Integer
Dim jc As Integer
Dim Row As Integer
Dim Col As Integer
Dim Excelrow As Integer
Dim Excelcol As Integer
Dim Resultsrow As Integer
Dim testrow As Integer
Dim TRIAL12 As Integer
Dim TRIAL23 As Integer
Dim SUB 12 As Integer
Dim SUB23 As Integer
Dim PI(6) As Integer
Dim MAXEFPRC(6) As Integer
'Workforce parameter, % Resource Type 3(0 to 1)
'Workforce parameter, % Skill Level 1(0 to 1)
'Workforce parameter, % Skill Level 2(0 to 1)
'Workforce parameter, % Skill Level 3(0 to 1)
'Number of projects
'Number of critical projects
'Number of tasks
'Total Number of tasks, NP*JT
'Incremental value in ES sort
'Index of projects
'Index of tasks
'Index of skill types
'Index of skill levels
'Project counter
'Task counter
'Index of time periods
'Index of time periods
'Index of projects
'Index of revised tasks
'Index of projects
'Index of tasks
'Row reference in Project Input
'Col reference in Project Input
'Row reference in UPS
'Col reference in UPS
'Row reference for precedence matrix
'Col reference for precedence matrix
'Row reference for Assignment Output
'Col reference for Assignment Output
'Row reference for output
'Col reference for output
'Row reference for results printing
'Row reference for diagnostic output
'No. of Trial Level 1:2 Substitutions
'No. of Trial Level 2:3 Substitutions
'No of Level 1:2 Substitutions
No of Level 2:3 Substitutions
'Project Number
'Maximum Early Finish of Predecessors
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Dim MlNLSSUC(6) As Integer
Dim MINESSUC(6) As Integer
Dim MAXTEFPRC(6) As Integer
Dim RS(6) As Integer
Dim CP(6) As Integer
Dim SS(6) As Variant
Dim BB(6) As Variant
Dim BF(6) As Variant
Dim CC(6) As Integer
Dim SV(6) As Integer
Dim VP(6) As Variant
Dim VE(6) As Variant
Dim VL(6) As Variant
Dim LP(6) As Integer
Dim TL(6) As Integer
Dim TE(6) As Integer
Dim DE(6) As Integer
Dim NPVP(6) As Variant
Dim NPVE(6) As Variant
Dim NPVL(6) As Variant
Dim GL(6) As Variant
Dim GR(6) As Variant
Dim GAMMA(6) As Variant
Dim PPM(6) As Variant
Dim PRI(6) As Integer
Dim RPRI(6) As Integer
Dim PRB(6) As Integer
Dim RA(6) As Single
Dim RB(6) As Single
Dim RTEMP As Variant
Dim ESA(60) As Variant
Dim ESB(60) As Variant
Dim ESARO(60) As Variant
Dim PESA(60) As Integer
Dim PESB(60) As Integer
Dim SSMTCS(60) As Variant
Dim SSMRCS(60) As Variant
Dim CSMTCS(60) As Variant
Dim CSMCCS(60) As Variant
Dim CSMRCS(60) As Variant
Dim ESMTCS(60) As Variant
Dim ESMRCS(60) As Variant
'Minimum Late Start of Successors
'Minimum Early Start of Successors
'Maximum Temp Early Finish of Predecessors
'Indicator to reschedule project
'Critical Path Duration for each project
'Square root of Sum of Square Errors each project
'Bias Buffer Estimate
'Total Buffer Estimate Includes SS and BB
'Critical Chain Duration for each project
'Sum value
'Potential Value of the Project
'Expected Value of the Project based on TE
'Lost Value to the Project; VP-VE
'Potential Life - days
'Potential Time to Launch -days
'Expected project duration
'Expected Delay
'Potential Net Present Value
'Expected Net Present Value
'Lost Net Present Value due to delay
'Left hand gradiant for potential and expected
'Right hand gradiant for expected
'Rate of loss factor
'Project Productivity Metric
'Productivity Ranking Index
'Random Priority Ranking Index
'Temporary Random Priority Index
'Random Number
'Temporary Array Random Number
'Random Tempory Value
'Early Start sorting variable
'Early Start sorting variable
'Early Start in rank order
'Early Start Priority
'Early Start Priority
'Sequential Time Constrained Solution
'Sequential Resource Constrained Solution
'Critical Time Constrained Solution
'Critical Critical Constrained Solution
'Critical Resource Constrained Solution
'Early Time Constrained Solution
'Early Resource Constrained Solution
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Dim LCS(60) As Variant
Dim SLAM12(60) As Variant
Dim SLAM23(60) As Variant
Dim RC(60) As Variant
Dim RC1 As Variant
Dim RC2 As Variant
Dim RC3 As Variant
Dim CF(60) As Variant
Dim PTEMP(6) As Variant
Dim TEMP As Variant
Dim VPTEMP(6) As Variant
Dim VPTEMPPRI(6) As Variant
Dim VPRI(6) As Variant
Dim PRITEMP(6) As Integer
Dim NPVPTEMP(6) As Variant
Dim NPVPPRI(6) As Variant
Dim NPVPTEMPPRI(6) As Variant
Value
Dim NPTEMP As Variant
'Leveled Solution after applying work rates
'Skill Level Assignment Method Levels 1 and 2
'Skill Level Assignment Method Levels 2 and 3
'Resource Cost, for each set
'Cost/day of Level 1 Resource
'Cost/day of Level 2 Resource
'Cost/day of Level 3 Resource
'Fractional Cost
'Used in Project Ranking/Sorting
'Used in Project Ranking/Sorting
'Used in Project Ranking
'Used in Project Ranking
'Potential Value-Revenue Priority Ranking Index"
'Prioritization Variable
'Potential Net Present Value
'Priority based on Potential Net Present Value
'Temp prioritiy based on Potential Net Present
'Net Present Value
Dim NPVETEMP(6) As Variant 	 'Expected Net Present Value
Dim TEMPNPVE(6) As Variant 	 'Expected Net Present Value
Dim NPVEPRI(6) As Variant 	 'Priority Based on Expected Net Present Value
Dim NPVETEMPPRI(6) As Variant 'Priority Based on Expected Net Present Value
Dim NETEMP As Variant
	 'Temporary Value
Dim SUMNPVP As Variant
Dim SUMNPVE As Variant
Dim PSE As Variant
Dim GPL(6) As Variant
Dim GPR(6) As Variant
Dim GEL(6) As Variant
Dim GER(6) As Variant
Dim RPK(6) As Variant
Dim REK(6) As Variant
Dim DFPGLP(6) As Variant
Dim DFPFLP(6) As Variant
Dim DFPARP(6) As Variant
Dim DFPGRP(6) As Variant
Dim DFPFRP(6) As Variant
Dim DFPGLE(6) As Variant
Dim DFPFLE(6) As Variant
Dim DFPARE(6) As Variant
Dim DFPGRE(6) As Variant
'Sum of Program Potential Net Present Value
'Sum of Program Expected Net Present Value
'Program Scheduling Efficiency
'Gradiant for Potential Triangle Left
'Gradiant for Potential Triangle Right
'Gradiant for Expected Triangle Left
'Gradiant for Expected Triangle Right
'Peak Value of Potential Triangle
'Peak Value of Expected Triangle
'Discount Factor P/G Gradiant left potential
'Discount Factor P/F for left potential triangle
'Discount Factor P/A for RP potential annuity
'Discount Factor P/G Gradiant for right potential
'Discount Factor P/F for right potential triangle
'Discount Factor P/G Gradiant left expected
'Discount Factor P/F left expected triangle
'Discount Factor P/A RE expected annuity
'Discount Factor P/G Gradiant right expected
Dim DFPFRE(6) As Variant
Dim DV(6) As Variant
Dim MAXDV As Variant
Dim MAXNPVE As Variant
improvement
Dim DM(6, 10) As Integer
Dim DL(6, 10) As Integer
Dim TDM(6, 10) As Integer
Dim TDL(6, 10) As Integer
Dim FJ(6, 10) As Integer
Dim ES(6, 10) As Integer
Dim EF(6, 10) As Integer
Dim LS(6, 10) As Integer
Dim LF(6, 10) As Integer
Dim LG(6, 10) As Integer
Dim LC(6, 10) As Integer
Dim TS(6, 10) As Integer
Dim WS(6, 10) As Integer
Dim SC(6, 10) As Integer
Dim FS(6, 10) As Integer
Dim DS(6, 10) As Integer
Dim SE(6, 10) As Integer
Dim CT(6, 10) As Integer
Dim NC(6, 10) As Integer
Dim AMJ(6, 10) As Integer
Dim AHJ(6, 10) As Integer
Dim ST(6, 10) As Integer
Dim FN(6, 10) As Integer
Dim MA(6, 10) As Integer
Dim PRC(6, 10, 10) As Integer
'Print Variables
Dim CPO(6) As Integer
Dim BFO(6) As Variant
Dim TEO(6) As Integer
Dim DEO(6) As Integer
Dim NPVEO(6) As Variant
Dim DMO(6, 10) As Integer
Dim DLO(6, 10) As Integer
Dim FJO(6, 10) As Integer
Dim ESO(6, 10) As Integer
Dim EFO(6, 10) As Integer
Dim LSO(6, 10) As Integer
Dim LFO(6, 10) As Integer
'Discount Factor P/F for right expected triangle
'Derivative of the value loss function
'Maximum value of DV
'Maximum value of NPVE set as hurdle for
'Mean task duration estimate
'Low risk task duration estimate
'Temporary mean task duration estimates
'Temporary low risk task duration estimates
'Required skill type for task j
'Earliest Start Time task j
'Earliest Finish Time task j
'Late Start Time task j
'Late Finish Time task j
'Lag Time for starting task j
'Lag Counter
'Total slack in unconstrained model
'Working slack array
'Slack counter
'Free slack task j
'Decrease in slack
'Square error each task j
'Critical Path Task Indicator 1/0
'Near Critical Path Task Indicator 1/0
'Assignment of resource m to task j
'Assignment of level to a particular task
'Start Time for task j
'Finish Time for task j
'Resource M Availability Indicator 1/0
'Precedence Matrix
'Critical Path
'Project Buffer
'Expected Duration
'Expected Delay Output
'Expected Net Present Value
'Mean Duration Estimate
'Low Risk Duration Estimate
'Task Resource Type Requirement
'Early Start Date
'Early Finish Date
'Late Start Date
'Late Finish Date
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Dim STO(6, 10) As Integer
Dim FNO(6, 10) As Integer
Dim CTO(6, 10) As Integer
Dim TSO(6, 10) As Integer
Dim FSO(6, 10) As Integer
Dim WSO(6, 10) As Integer
Dim SCO(6, 10) As Integer
Dim LGO(6, 10) As Integer
Dim AMJO(6, 10) As Integer
Dim AHJO(6, 10) As Integer
Dim PSEO As Variant
Dim SUMNPVEO As Variant
Dim SUMNPVPO As Variant
'Best RCS Solution
Dim BEST(60) As Integer
Dim BRCS(60) As Variant
Dim BCP(6) As Integer
Dim BBF(6) As Variant
Dim BTE(6) As Integer
Dim BDE(6) As Integer
Dim BNPVE(6) As Variant
Dim BDM(6, 10) As Integer
Dim BDL(6, 10) As Integer
Dim BFJ(6, 10) As Integer
Dim BES(6, 10) As Integer
Dim BEF(6, 10) As Integer
Dim BLS(6, 10) As Integer
Dim BLF(6, 10) As Integer
Dim BST(6, 10) As Integer
Dim BFN(6, 10) As Integer
Dim BCT(6, 10) As Integer
Dim BTS(6, 10) As Integer
Dim BFS(6, 10) As Integer
Dim BWS(6, 10) As Integer
Dim BSC(6, 10) As Integer
Dim BLG(6, 10) As Integer
Dim BAMJ(6, 10) As Integer
Dim BAHJ(6, 10) As Integer
'Skill-Level Improved Solution
Dim SPSE As Variant
Dim SCP(6) As Integer
Dim SBF(6) As Variant
Dim SBB(6) As Variant
Dim SSS(6) As Variant
'Start Date
'Finish Date
'Critical Task Indicator
'Total Slack
'Free Slack
'Working Slack
'Slack Counter
'Lag
'Assignment Matrix, resource m to task j
'Assignment Matrix, level h to task j
'Program Schedule Efficiency
'Summation Expected Net Present Value
'Summation Potential Net Present Value
'Best Resource Constrained Solution
'Best Resource Constrained Solution
'Critical Path
'Project Buffer
'Expected Project Duration
'Expected Delay
'Expected Net Present Value
'Mean Duration Estimate
'Low Risk Duration Estimate
'Task Resource Type Requirement
'Early Start Date
'Early Finish Date
'Late Start Date
'Late Finish Date
'Start Date
'Finish Date
'Critical Task Indicator
'Total Slack
'Free Slack
'Working Slack
'Slack Counter
'Lag
'Assignment Matrix Resource m to Task j
'Assignment Matrix Skill Level h to Task j
'Program Scheduling Efficiency
'Critical Path
'Project Buffer
'Bias Buffer
'Sum of Square Errors
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Dim STE(6) As Integer
Dim SDE(6) As Integer
Dim SNPVE(6) As Variant
Dim SVE(6) As Variant
Dim SDM(6, 10) As Integer
Dim SDL(6, 10) As Integer
Dim SES(6, 10) As Integer
Dim SEF(6, 10) As Integer
Dim SLS(6, 10) As Integer
Dim SLF(6, 10) As Integer
Dim SST(6, 10) As Integer
Dim SFN(6, 10) As Integer
Dim SCT(6, 10) As Integer
Dim STS(6, 10) As Integer
Dim SFS(6, 10) As Integer
Dim SWS(6, 10) As Integer
Dim SSC(6, 10) As Integer
Dim SLG(6, 10) As Integer
Dim SSE(6, 10) As Variant
Dim SAMJ(6, 10) As Integer
Dim SAHJ(6, 10) As Integer
Dim SAJT(6, 10, 800) As Integer
'SLAM 1:2 Improved solution
Dim UPSE As Variant
Dim UCP(6) As Integer
Dim UBB(6) As Single
Dim UBF(6) As Single
Dim UCC(6) As Integer
Dim UTE(6) As Integer
Dim UDE(6) As Integer
Dim USS(6) As Integer
Dim UVE(6) As Variant
Dim UNPVE(6) As Single
Dim USUMNPVE As Single
Dim UDM(6, 10) As Integer
Dim UDL(6, 10) As Integer
Dim UES(6, 10) As Integer
Dim UEF(6, 10) As Integer
Dim ULS(6, 10) As Integer
Dim ULF(6, 10) As Integer
Dim UTS(6, 10) As Integer
Dim UWS(6, 10) As Integer
Dim UFS(6, 10) As Integer
Dim USC(6, 10) As Integer
Dim ULG(6, 10) As Integer
'Expected Project Duration
'Expected Delay
'Expected Net Present Value
'Expected Value
'Mean Duration Estimates
'Low Risk Duration Estimates
'Early Start Date
'Early Finish Date
'Late Start Date
'Late Finish Date
'Start Date
'Finish Date
'Critical Task Indicator
'Total Slack
'Free Slack
'Working Slack
'Slack Counter
'Lag
'Sum Square Error
'Assignment Matrix Resource m to Task j
'Assignment Matrix Skill Level h to Task j
'Assignment Resource m to Task j in Period t
'Program Scheduling Efficiency
'Critical Path
'Bias Buffer
'Total Buffer
'Critical Chain Duration
'Expected project duration, equivalent to CCD
'Expected Delay potential vs expected duration
'Sum of Square Errors
'Expected Value
'Expected Net Present Value
'Sum of NPVE
'Mean task duration estimates
'Low risk task duration estimates
'Earliest Start Time task j
'Earliest Finish Time task j
'Late Start Time task j
'Late Finish Time task j
'Total slack
'Working slack
'Free slack
'Slack counter
'Lag
182
Dim UCT(6, 10) As Integer
Dim USE(6, 10) As Integer
Dim UST(6, 10) As Integer
Dim UFN(6, 10) As Integer
Dim UAMJ(6, 10) As Integer
Dim UAHJ(6, 10) As Integer
Dim UAJT(6, 10, 800) As Integer
'Critical Path Task Indicator 1/0
'Square error
'Start Time for task j
'Finish Time for task j
'Resource assignment matrix
'Skill level assignment matrix
'Assignment resource m to task j in period t
183
'SLAM 1:2:3 Improved solution
Dim VPSE As Variant
Dim VCP(6) As Integer
Dim VBB(6) As Single
Dim VBF(6) As Single
Dim VCC(6) As Integer
Dim VTE(6) As Integer
Dim VDE(6) As Integer
Dim VSS(6) As Integer
Dim VVE(6) As Variant
Dim VNPVE(6) As Single
Dim VSUMNPVE As Single
Dim VDM(6, 10) As Integer
Dim VDL(6, 10) As Integer
Dim VES(6, 10) As Integer
Dim VEF(6, 10) As Integer
Dim VLS(6, 10) As Integer
Dim VLF(6, 10) As Integer
Dim VTS(6, 10) As Integer
Dim VWS(6, 10) As Integer
Dim VFS(6, 10) As Integer
Dim VSC(6, 10) As Integer
Dim VLG(6, 10) As Integer
Dim VCT(6, 10) As Integer
Dim VSE(6, 10) As Integer
Dim VST(6, 10) As Integer
Dim VFN(6, 10) As Integer
Dim VAMJ(6, 10) As Integer
Dim VAHJ(6, 10) As Integer
Dim VAJT(6, 10, 800) As Integer
'End Declarations
'Program Scheduling Efficiency
'Critical Path
'Bias Buffer
'Total Buffer
'Critical Chain Duration
'Expected project duration, equivalent to CCD
'Expected Delay potential vs expected duration
'Sum of Square Errors
'Expected Value
'Expected Net Present Value
'Sum of NPVE
'Mean task duration estimates
'Low risk task duration estimates
'Earliest Start Time task j
'Earliest Finish Time task j
'Late Start Time task j
'Late Finish Time task j
'Total slack
'Working slack
'Free slack
'Slack counter
'Lag
'Critical Path Task Indicator 1/0
'Square error
'Start Time for task j
'Finish Time for task j
'Assignment matrix Resource m to Task j
'Assignment Matrix Skill level h to Tak j
'Assignment resource m to task j in period t
Sub J10_Main() 'Main Programming Sequence for J10 (ten node projects) and K3
(three resource types)
Call Initialize 	 '010
	
Call Robust_Scheduling_Method
	 '100
Call Project_Valuation_Method
	 '200
Call Project_Prioritization_Method '300
Call Resource_Prioritization_Method '400
For MR = KT To MRMAX
Call Sequential_Scheduling_Method '500
Call Critical_Scheduling_Method '600
	
Call Early_Scheduling_Method
	 '700
	
Call Level_Scheduling_Method
	 '800
Call Leve112_Assignment_Method '900
Call Leve123_Assignment_Method '1000
Next
Call Print Chart
184
End Sub
185
Sub Initialize()
10: 'Initialize
JT = 10	 'Number of Tasks in each project
NP = 6	 'Number of Projects
MAX = 60
	 'Maximum number of resources
'MR = 24	 'Number of Resources for particular run
MMR = 1	 'Set to 1 if Multiple resource sets are run, prevents overflow
TP = 800	 'Number of Time Periods
KT = 3
	 'Number of Resource Types
LT = 3
	 'Number of Resource Levels
Alpha = 0.1
	 'Confidence of regaining loss accross the portfolio
Beta = 0.1	 'Likelyhood of further loss accross the portfolio
Delta = 0.2	 'Near critical tasks are tasks with slack < delta*CP
Kappal = 0	 'Workforce shaping, fraction of workforce as Type 1
Kappa2 = 0	 'Workforce shaping, fraction of workforce as Type 2
Kappa3 = 0	 'Workforce shaping, user defined fraction of workforce as
Type 3
Lambdal = 0
Lambda2 = 0
Lambda3 = 0
IR = 0.05 / 365
Q1 = 0.3
Q3 = 0.3
'NOTE: Kappal + Kappa2+Kapp3 must equal 1
'If Kappa is 0, RGM automatically generates a workforce
'with distribution corresponding to work load demand
'Workforce shaping, fraction of workforce as Level 1
'Workforce shaping, fraction of workforce as Level 2
'Workforce shaping, fraction of workforce as Level 3
NOTE: Lambda1 + Lambda2+Lambda3 must equal 1
'If Lamda is 0, RGM automatically generates a workforce
'with uniform skill level distribution
'Interest rate per day
'Level 1 rate, e.g. completes task 30% faster than level 2
'Level 3 rate, e.g. completes task 30% slower than level 2
PP = 0
	 'Initialize project prioritization method,
'0)Sequential, 1)PRI index, 2) NPV, et
PR = 0
	 'Resource Prioritization,
PR=O Sequential, PR=1 Prioritized
RC1 = 1000	 'Resource Level 1 Cost per day
RC2 = 800
	 'Rsource Level 2 Cost per day
RC3 = 500	 'Resource Level 3 Cost per day
R = 1	 'Row Reference
'Column Reference
'Row Assignment Output
'Col Assignment Output
'row reference on Project worksheet
'column reference on Project worksheet
'row reference
'col reference
'row reference in the results print procedure
'row reference
186
187
188
' Resource Data File
'The following data input code is commented out, has been superseded by the Resource
'Generation Method and sub routine. The code commented out here could be reinstated
'if a specific resource distribution is desired.
'index for resource number within group
'index for size of group, M4, M8 etc.
99: 'End 010 - 99 Initialization
End Sub
'End Initialization
100: 'Robust Scheduling Method (RSM)
'Use Critical Path Method (CPM) and Critical Chain Buffer Management (CCBM)
'to produce the unconstrained scheduling solution
'Forward Pass
'The earliest start (ES)for any task is equal to the maximum of the
'earliest finish(EF)of the immediate predecessors
'Compute Total Slack
'Total Slack of activity j is the difference between `the latest finish LF(J)
'and earliest finish EF(J),or the difference between LS(J) and ES(J)
189
190
'Compute Free Slack(FS)
'Free slack is the amount of time an activity may be 'delayed from the ES without
'delaying the start of anyof it's successors. Free slack is computed as the
'difference between the min ES of the activity successors and the EF of the activity
'Compute Square Root of Sum of Squares
191
'Compute Critical Chain Duration,Equals expected duration TE
' Print Results from Unconstrained Scheduling Method
192
'End 100-199 Robust Scheduling Method (RSM)
193
194
195
196
'Productivity Prioritization Method
'Compute DVL/dt - derivative of the value lost - loss rate factor
`Find the maximum loss rate
342: MAXDV = Application.WorksheetFunction.MAX(DV(1), DV(2), DV(3), DV(4),
197
198
199
200
PRIORITIZATION METHOD (PPM)" '
Worksheets("Results").Cells(Row + 1, Col).Value = "FOR RESOURCE
ASSIGNMENT"
Worksheets("Results").Cells(Row + 3, Col).Value = "SPI - Sequential Project Index
(User Defined)"
201
202
Sub Resource Prioritization Method()
400: 'Resource Prioritization Method (RPM)
'This procedure generates a set of resource sets sized from the
'minimum (KT=No. Types) to a maximum number incremented by one.
'The resource sets are used to test performance of the various
'scheduling and assignment algorithms using a range of work
'force sizes, types and skill levels.'Resource sets are developed
'using project demand requirements and parameters that allow the
'user to attain a distribution of esource types and skill levels
'representative of an actual work force.
401: 'Local variable declaration
Dim RK1 As Integer
	 'Requirements Resource Type 1
Dim RK2 As Integer
	 'Requirements Resource Type 2
Dim RK3 As Integer	 'Requirements Resource Type 3
Dim RKT As Integer	 'Total resource requirements
203
Dim DK1 As Variant
Dim DK2 As Variant
Dim DK3 As Variant
Dim QK1 As Integer
Dim QK2 As Integer
Dim QK3 As Integer
Dim QKT As Integer
Dim AK1 As Variant
Dim AK2 As Variant
Dim AK3 As Variant
Dim CK1 As Integer
Dim CK2 As Integer
Dim CK3 As Integer
Dim CKT As Integer
Dim LL1 As Integer
Dim LL2 As Integer
Dim LL3 As Integer
Dim LLT As Integer
Dim DF(3) As Variant
Dim LD(3) As Variant
'Demand for Resource Type 1
'Demand for Resource Type 2
'Demand for Resource Type 3
'Available Quant of Resource Type 1
'Available Quant of Resource Type 2
'Available Quant of Resource Type 3
'Available Quant of Total Resources
'Available Ratio Resource Type 1
'Available Ratio Resource Type 2
'Available Ratio Resource Type 3
'Coinciding Resources Type 1
'Coinciding Resources Type 2
'Coinciding Resources Type 3
'Total Coinciding Resources
'Available Skill Level 1
'Available Skill Level 2
'Available Skill Level 3
'Available Skill Level Total
'Resource Type Deficiency
'Resource Skill Level Deficiency
Dim TYPEADD As Integer 'Resource Type to be Added
Dim LEVELADD As Integer 'Resource Skill Level to be Added
Dim TGM(60, 60) As Variant 'Temp Resource Type for sorting
Dim THM(60, 60) As Variant 'Temp Skill Level for sorting
Dim TLRI(60, 60) As Integer 'Resource Priority Index for sorting
Dim AM(60, 60) As Variant 'Resource Type Matrix for sorting
Dim BM(60, 60) As Variant 'Resource Type Matrix for sorting
Dim TEMPINT1 As Integer 'Temp Value for sorting
Dim TEMPINT2 As Integer 'Temp Value for sorting
Dim TEMPI As Variant
	 'Temp Value for sorting
Dim TEMP2 As Variant
	 'Temp Value for sorting
204
'Determine Maximum number of Resources Needed to be Generated
'by determining the number of coincidental resources for each type
'and then summing each type.
205
Determine Maximum Resource Required
206
' Determine the total amount of days required by each type of resource.
'Compute Tota1 Resource Days Required for the Program
'Compute demand percent for each type
'Initialize Resource Type matrix and Skill Level Matrix to zero
'Initialize Resource Group, one of each TYPE 1,2 3, all LEVEL 2
/1
'Generate Addition Resource Sets
207
'Populate next set with same type and level to m
'Compute resource TYPE quantity currently available for each set
' QK1 type 1 avail, QK2 type 2 avail, QK3 type 3 avail
'Quantity of each Resource Type Available
208
'Compute resource type difficiency for each type, (Resource Type Demand RKx -
Available Resource ARx)
'Test and assign resource type with the maximum difference to be added
209
'Shape SKILL LEVEL distribution
'If no Lamdas are assigned, the generator will develop a uniform distribution
If Lambda1 > 0 Or Lambda2 > 0 Or Lambda3 > 0 Then
'Compute SKILL LEVEL quantity available for each set
'Compute ratios of Available SKILL LEVELS
'Compute Level deficiency
'If Lambdas positive, test and assign skill level with the maximum difference to
be added
breaker
210
'SORT all Resources in Ascending order of Skill Level, Highest priority to lowest
211
'Introduce non-integer variable AM corresponding to GM and HM
'Each value of AM will be unique by adding a STEP = 0.001
'BM will be initiated for sorting.
'Initialize temporary sorting matrices for prioritizing
'This sort for ascending order
'Print Prioritizes GM and HM
'Print row heading, 1 to MR max
212
1, arrange GM and HM according to priority order
'Populate temporary sorting matrices
213
214
Worksheets("Results").Cells(Row, Col).Value = "400 - RESOURCE
PRIORITIZATION METHOD (RPM)"
Worksheets("Results").Cells(Row + 1, Col).Value = "SRI - Sequential Resource
Index"
Worksheets("Results").Cells(Row + 2, Col).Value = "GM - Resource Type"
Worksheets("Results").Cells(Row + 3, Col).Value = "HM - Skill Level"
Worksheets("Results").Cells(Row + 4, Col).Value = "LRI - Level Resource Index"
'Worksheets("M16OUT").Cells(Row + 5, Col).Value = "RRI - Random Resource
Index"
Worksheets("Results").Cells(Row + 1, Col + m).Value = m
Worksheets("Results").Cells(Row + 2, Col + m).Value = GM(m, MR)
Worksheets("Results").Cells(Row + 3, Col + m).Value = HM(m, MR)
Worksheets("Results").Cells(Row + 4, Col + m).Value = LRI(m, MR)
'Worksheets("Results").Cells(Row + 5, Col + m).Value = RRI(m)
Next
499: 'End 400-499 Resource Prioritization Method (RPM)
End Sub
Sub Sequential_Scheduling_Method()
500: 'Sequentia1 Scheduling Method(SSM) is a multi-pass assignment algorithm.
'The algorithms assigns tasks in order of project priority and sequential
'task number using two forward passes.
'1) The first pass develops a TIME CONSTRAINED SOLUTION (TCS).
'A TCS is developed within time constraints for tasks and projects.
'If a TCS project contains some tasks unassigned then that project
'is assumed to have insufficient resources to meet time
'constraints and therefore not valued in the TCS.
'2) The second pass develops a RESOURCE CONSTRAINED SOLUTION (RC!
'Starting with the TCS, projects not fully resourced are identified
'and assignments on those projects are reset to zero. These projects
'not fully resourced are then scheduled by incrementally relaxing
'date constraints and by forcing an assignment to each task by adding
'delay to the tasks and to the projects.
501: 'Local Variable Declarations
Dim TES(6, 10) As Integer 'Temporary Early Start
Dim TEF(6, 10) As Integer 'Temporary Early Finish
Dim TLS(6, 10) As Integer 'Temporary Early Start
Dim TLF(6, 10) As Integer 'Temporary Early Finish
Dim TTS(6, 10) As Integer 'Temporary Slack
215
'Initialize Variable and Assignments
216
'Time Constrained Solution (TCS)
'Select Priority Order for Projects
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potentia1 NPV prioritized projects
'PP=3 for Random Project Order
'Assign Tasks one at a time
'Assign Resources on at a time
'Try to assign resources sequentially
'Check for Resource Type match
'Check if resource is available during period
217
'If no direct assignment, delay using slack if available
'Assign Resources one at a time
'Check for Resource Type Match
'If m is available in required interval assign tan to i
218
GoTo NEXTTASK 'Redirect to next task
'Complete Sequential Scheduling Method - Time Constrained Solution
'If not resourced, set schedule/value to null
'Otherwise complete the schedule
Next
219
'Compute VE and NPVE for the projects that are scheduled
'Format TCS Variables for printing, this preserves the original solution
'Print only if a single resource set is run
220
: 'Print Results; Time; CONSTRAINED; SOLUTION(TCS)
Row = Resultsrow
Col = Excelcol
Worksheets("Results").Cells(Row, Col).Value = "500 - SEQUENTIAL
SCHEDULING METHOD(SSM)"
Worksheets("Results").Cells(Row + 1, Col).Value = "TIME CONSTRAINED
SOLUTION (TCS)"
'Resource Constrained Solution(RCS)
'Relaxes End Date Constraints and Incorporates Delays in the Schedules with Lags
'Re-Initialize Temporary Variables
221
'Select Project Priority Order, First Time Clears Assignment accross all projects
TP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP-2 for NPVP Potential NPV prioritized projects
'PP-3 for Random Project Order
'Check to see if all tasks are assigned
'If any unassigned tasks A(i,j)=0 reinitialize project
'Identifies projects that are not completely scheduled
AMJ(i, jj) = 0 'reset AMJ on subsequent tasks current project
222
AJT(i, jj, TT) = 0 'reset AJT on subsequent tasks current project
Check all tasks on a project to see if they are assigned
Check All projects
'Select Priority Order for Projects, Completes reassignment one project at a time
'PP-0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP-2 for NPVP Potential NPV prioritized projects
'PP-3 for Random Project Order
'Assign tasks one at a time
'Initialize ST
'Assign Resources one at a time
'Assign resource sequentially one at a time
;leeks for Resource Type match
223
'Checks if resource m is avail during period
224
Next 'try resources at each level of slack
Loop 'End do while loop to utilize slack
'Assign resource sequentially one at a time
'Check for Resource Type match
225
'Checks if resource m is avail during period
'If M still 0 then m is available assign resource m to task i
226
GoTo Delayedtask 'Redirect to next task
'Complete Sequentia1 Scheduling Method - Resource Constrained Solution
227
'Otherwise complete the schedule
'Compute VE and NPVE for the projects that are scheduled
'Format Variables for printing, this preserves the original solution
228
' Print Results of the Resource Constrained Solution(RCS)
229
'If this solution is best, save it
BRCS(MR) = 0 'Since the SSMRCS is first, set to zero as initial best solution
599: 'End 500-599 Sequential Scheduling Method (SSM)
End Sub
Sub Critical_Scheduling_Method()
600: 'Critical Scheduling Method is a multi-pass assignment algorithm.
'The first sequence develops CRITICAL TASK SOLUTION (CTS) without
changing EF.
'The CTS assigns tasks in criticality order 1) critical, 2) near critica1 and 3) non-
critical
'Critical and near critical tasks are assigned assuming no slack.
'Near critical tasks are assigned using slack if available.
230
231
'After 1-3, if a project is not fully resourced then the resources are removed from the
'lower priority projects in reverse priority order and assigned to higher priority
projects.
'The last sequence resets projects not fully scheduled, relaxes end dates
'and sequentially forces an assignment to each task.
'Select Priority Order for Projects
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
'Assign Critical Tasks sequentially one at a time
'Assign resources to critical tasks one at a time
232
'Resource m must be available during period
CT1NEXTTASK:
9 type match FJ=GM
Iterate all m resources
If CT=1
Try directly assigning all critical tasks
All projects
Only Critical CT=1 Set
233
'Near Critical Task Assignment
'Select Priority Order for Projects
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
'Assign Near Critical Tasks
'Check that task is NEAR critical
'Assign resources one at a time
'Check for Resource Type match
'Resource m must be available during period
234
'If m is available in required interval, assign to j
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
'Start Assignment of Non-Critical Tasks
'Check that only non-critica1 and non-near critical
'Direct assigment of resources
'Check Resource Type match
'Resource m must be available
235
'If m is available in required interval, assign to j
'For Non-Critical Tasks, delay and use slack if available
236
'If m is available in required interval, assign to j
AMJ(i, j) = m 'Assign resource m to proj i task j
TAT/• j) 	 TA Kt! \ 1
'Forward Pass to Update TES and TEF
'Complete Schedule
237
'Compute VE and NPVE for the projects that are scheduled
'Print Results Critica1 Scheduling Method(CSM) Method
'Time Constrained Solution (TCS)
'Format Variables for printing, this preserves the original solution
639: If MMR = 0 Then 'Print only if a single resource set is run
238
: 'Print Results of the Critical Task Assignment Methd (CTA-TCS)
Row = Resultsrow
239
'Begin Critical REASSIGNMENT If Projects are not scheduled begin removing
resources
'from lower priority projects and allocate them to higher priority
'projects based on project priorities and critical task status
'Initialize Project Counter, will be decremented as projects become non-critical
'Select Priority Order for Projects, Identify Projects with vacent assignments
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
means higher level projects have sufficient resources
'Test to identify Projects with incomplete assignments
'Check all tasks to see if they are assigned
Then 'If unassigned tasks A(i,j)=0 reinitialize
Yes reschedule project with insufficient resources
es higer level projects have insufficient resources
'CT Reassignment only if a higher level project has insufficient resource
240
'Remove resource assignments from lowest priority project, reset variables
'Remove Assignment on lower priority project
'reset AMJ on tasks in lower priority projects
'Remove Assignment on lower priority project
241
'Decrement lowest priority project
'Assign resources from lowest priority project to higher priority projects
'fill assignments on higher priority projects
'Check if higher priority nroiect is resourced
'Check all tasks
'Try to directly reassign unresourced tasks with no slack
'Try to directly assign a resource if available
'Check for skill level match FJ=GM, check if CT=1 or NC=1
'Checks if resource m is avail during period
242
'If available, assign to task j during required interval
GoTo CT4NEXTTASK 'Redirect to next task
'Try to reassign non-critical tasks with no assignment
'For Non-Critical Tasks, delay and use slack if available
'Checks if resource is avail during period
243
'If m is available in required interval, assign to j
'Forward Pass to Update TES and TEF
constant
Then
GoTo CT4NEXTTASK 'Redirect to next task
'657 End FJ=GM
'656 End try next m resource
'655 End Try until slack on task is used up
'654 End Only if AMJ=0
'649 End Assign all tasks
'648 End Only if RS(i) = 1
'647 End Continue assigning on higer priority projects
'645 End Only if RS=1
'642 End Iteration through projects
244
'Compute VE and NPVE for the projects that are scheduled
'Print Results Critical Scheduling Method (CSM) Method
'Critica1 Constrained Solution (CCS)
'Format Variables for printing, this preserves the original solution
'Print only if a single resource set is run
245
'Print Results of the Critical Task Assignment Methd (CSM-CCS)
Row = Resultsrow
246
'BEGIN SEQUENTIAL REASSIGNMENT
'IF CANNOT SCHEDULE PROJECT USING CRITICAL ASSIGNMENT RULES
'RESET UNSCHEDULED PROJECTS AND RESCHEDULE USING
SEQUENTIAL
'TASK ASSIGNMENT RELAX END DATE CONSTRAINTS, INCORPORATES
'DELAYED SCHEDULE WITH LAGS
'Select Priority Order for Projects
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
For j = 2 To JT - 1 'Check all tasks to see if they are assigned
'If unassigned tasks A(i,j)=0 reinitialize project
247
'Identifies projects with insufficient resources
'Search projects and reschedule those not having task assignments
'Select Priority Order for Projects
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP-2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
1 Then 'Reschedule entire project
'Schedule tasks one at a time
'Directly assign a resource if available in required periods
For m = 1 To MR 'Assign resource sequentially one at a tim
248
'Checks if resource m is avail during period
'If M equals 0 then assign to task j during required intervl
'Assign resource m to prof i task j
Try to assign all resources directly
'If not assigned, use slack if available to delay task
If FJ(i, j) = GM(m, MR) Then' this checks for skill level match
'Checks if resource is avail during period
249
'If m is available in required interval, assign to j
GoTo CT5NEXTTASK 'Redirect to next task
'673 Try resources at each level of slack
'672 End do while loop to utilize slack
'Increment task lag LG by 1 until a resource is fr
Tin While 1 P A AMJ(i,j)=0 it = fl
'Initialize
For m = 1 To MR 'Assign resource sequentially one at a time
'Checks for skill type match
250
'Checks if resource m is avail during period
'If M still 0 then m is available assign resource m to task j
m 'assign m to task k in period t
'Forward Pass to Update TES and TEF
251
GoTo CT5NEXTTASK 'Redirect to next task
'Assign Start and End Dates to Last (Artificial) Task
252
'Compute VE and NPVE for the projects that are scheduled
'Compute Total Net Present Value Expected TNPVE
'Compute Program Schedule Efficiency
'Print Results Critical_Task Scheduling Method (CSM)
'Time Constrained Solution (RCS)
'Format Variables for printing, this preserves the origina1 solution
= 0 Then 'Print only if a single resource set is run
253
254
2: 'Print Results
Row = Resultsrow
Col = Excelcol
Worksheets("Results").Cells(Row, Col).Value = "600 - CRITICAL SCHEDULING
'Determine if this solution is best and save it
'Becomes new best solution
'End 600-699 Critical Scheduling Method
End Sub
Sub Early_Scheduling_Method()
700: 'Early Task Assignment is a multi-pass algorithm that
'assigns and schedules multiple projects according to a
'prioritized list of Early Start (ES) dates.
'After the first pass any project not fully scheduled
'is rescheduled sequentially.
: 'Local Variable Declarations
Dim TES(6, 10) As Integer 'Temp Early Start
Dim TEF(6, 10) As Integer 'Temp Early Finish
Dim TLS(6, 10) As Integer 'Temp Late Start
Dim TLF(6, 10) As Integer 'Temp Late Finish
Dim TTS(6, 10) As Integer 'Temp Tota1 Slack
'Initialize Local Variables
Next
Next
'Initialize Variable and Assignments
255
'Tasks are selected in order of Earliest Start Date
256
'Try to assign resources sequentially one at a time
'Skill level must match in order to consider assignment
'Resource m must be available during period
257
'Compute VE and NPVE for the projects that are scheduled
258
'Compute Total Net Present Value Expected TNPVE
'Compute Program Schedule Efficiency
• PSE  Q1 TA MNPVE / CT SUMNPVP
'Print results of Early_Start Scheduling Method Initial Pass
'Time Constrained Solution (TCS)
'Format Variables for printing, this preserves the original solution
718: If MMR = 0 Then 'Print only if a single resource set is run
PSEO = PSE
719: 'Print Results of the Early_Start Scheduling Methd (ESM-TCS)
Row = Resultsrow
Col = Excelcol
Worksheets("Results").Cells(Row, Col).Value = "700 - EARLY SCHEDULING
METHOD (ESM)"
Worksheets("Results").Cells(Row + 1, Col).Value = "TIME CONSTRAINED
SOLUTION (TCS)"
Row = Row + 2
Call Print Results
End If '718
'Second Pass, Sequential Project Scheduling
'Identify any projects with incomplete assignments
259
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
-1)
'PP=3 for Random Project Order
RSI = 0 'Initialize RSI=0 means projects have sufficient resources
'Identify Projects with vacent assignments, reset variables
For j = 2 To JT - 1 'Check all tasks to see if they are assigned
'If unassigned tasks A(i,j)=0 reinitialize project
RS(i) =1 '1=Yes reschedule project with insufficient resources
260
'Execute Sequentia1 Assignment on Projects RS(i)=1
'PP-0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP-2 for NPVP Potential NPV prioritized projects
)
'PP=3 for Random Project Order
'Reschedule entire project
'Reschedule one task at a time
'Initialize ST
'Directly assign a resource if available in required periods
For m =1 To MR 'Assign resource sequentially one at a time
'Check for skill type match
'Checks if resource m is avail during period
261
'If M equals 0 then m is available, assign to task j
'If not assigned, use slack if available to delay task
262
'Checks if resource is avail during period
'If still not assigned increment lag until a resource is free
'Assign resource sequentially one at a time
1 m	N.,
'Check for resource type match
263
'Checks if resource m is avail during period
'766
'764
'762 Increment to next resource
'760 End lag loop
'748 Iterate to next task
'746 Only reassign projects where RS(i) =1
'745 Iterate next project
264
'Assign Start and End Dates to Last (Artificial) Task
'Compute VE and NPVE for the projects that are scheduled
265
'Print results of Early_Start Scheduling Method
'Resource Constrained Solution (RCS)
'Format Variables for printing, this preserves the origina1 solution
If MMR = 0 Then 'Print only if a single resource set is run
791: Print Results of the Early Scheduling Methd (ESM-RCS)
Row = Resultsrow
Col = Excelcol
Worksheets("Results").Cells(Row, Col).Value = "700 - EARLY SCHEDULING
METHOD (ESM)"
Worksheets("Results").Cells(Row + 1, Col).Value = "RESOURCE
CONSTRAINED SOLUTION (RCS)"
Row = Row + 2
Call Print Results
End Tf 	 '71311
266
'Determine if this solution is best and save it
'Becomes new best solution
267
'End 700-799 Early Scheduling Method
End Sub
Sub Level_Scheduling_Method()
800: 'LEVEL SCHEDULING METHOD(LSM)
'All Constructive Schedules developed to this point assume that
'all resources are Level 2 thus using mean duration to develop
'the robust schedule.
'The Level Scheduling Method applies actual Skill Levels already
'assigned to each task and thus the duration of tasks are modified
'to reflect different work rate parameters of Q1 and Q3.
'An updated Critical Path/Critical Chain pass robust schedule is
'derived using the adjusted duration estimates.
'Once the durations are modified on a task that task essentially
'requires two modes for assignment; 1) Resource Type and 2) Skill level.
'Updated assignments/schedules result in a Level Constrained Solution (LCS).
801: 'Declare Local Variables
Dim TES(6, 10) As Integer 'Temp Early Start
Dim TEF(6, 10) As Integer 'Temp Early Finish
Dim TLS(6, 10) As Integer 'Temp Late Start
Dim TLF(6, 10) As Integer 'Temp Late Finish
Dim TTS(6, 10) As Integer 'Temp Tota1 Slack
802: 'Initialize Variables
SPSE = 0
268
"' For each task compute a new SDM and SDL if resource is a 1 or 3
805: For i = 1 To NP
269
'Critical Path Method
'Forward Pass to Determin SES, SEF
'Initialize SES(1) and SEF(1)
'The earliest start (SES)for any task is equal to the maximum of the
'earliest finish(SEF)of the immediate predecessors
270
'Backward Pass to Determine SLF, SLS
'Initialize
'The latest finish (SLF) for any task is the smallest
'of the latest start(SLS) times of immediate successors
NP
'Compute New Total Slack
'Tota1 Slack of activity j is the difference between 'the latest finish SLF(J)
' and earliest finish SEF(J),or the difference between SLS(J) and SES(J)
'Initialize temporary ES, EF, LS, LF for updates
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'Reschedule all projects using new SES, SEF, STS, and SDM
'Select Priority Order for Projects
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
'Assign tasks one at a time
'Assign resource sequentially one at a time
'Checks for both Resource Type and Skill Level match
'Checks if resource m is avail during period
272
'If M equals 0 then assign to task j during required interval
T C11 A 1: - 	 Then
GoTo LSNEXTTASK 'Redirect to next task
'If not assigned, use slack if available to delay task
'Assign resources one at a time
'Check for both Resource Type and Skill Level match
273
'If m is available in required interval, assign to j
GoTo LSNEXTTASK 'Redirect to next task
'831
'830 FJ=DM
'829 All resources at each level of slack
'828 While slack is available
'If still not assigned increment lag until a resource is free
While c A M 11; 	 =
'Assign resource sequentially one at a time
'Check for both Resource Type and Skill Level match
'Checks if resource m is avail during period
274
'If M still 0 then m is available assign resource m to task j
'Assign resource m to prof i task j
'Forward Pass to Update TES and TEF
'Last node has TES/TEF equal to largest of TEF of predecessors
275
'Complete Start and Finish of last node
'Last node start equals SES (updated)
'Last node finish equals SEF (updated)
Then 'If not completely resourced, set schedule to null
'so that no value is attributed to that project
'Otherwise complete the schedule
276
'Compute Critical Chain Duration, equals expected duration
'Compute VE and NPVE for the projects that are scheduled
'Compute Total Net Present Value Expected TNPVE
'Compute Program Schedule Efficiency
SPSE = SUMNPVE / SUMNPVP
'PRINT SKILL-LEVEL CONSTRAINED SOLUTION (SCS)
'Format Variables for printing, this preserves the origina1 solution
If MMR 0 Then 'Print only if a single resource set is run
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'Print Results of the Level Scheduling Method
Worksheets("Results").Cells(Row, Col).Value = "800 - LEVEL SCHEDULING
METHOD (LSM)"
Worksheets("Results").Cells(Row + 1, Col).Value = "LEVEL CONSTRAINED
SOLUTION (LCS) RESULTS"
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'End 800-899 Early Scheduling Method
Sub Level1 2 Assignment Method()
900: 'SKILL-LEVEL ASSIGNMENT METHOD (SLAM)
'This procedure iteratively completes trial solutions of schedules
'where resources of same type but differing levels are interchanged.
'This procedures specifically interchanges Level 1 and Level 2.
'The procedure identifies pairings, exchanges resources including work
'rates and then reassigns all other resources holding the pairing fixed.
'Trial solution Total NPV is compared with the best SLAM solution and
'updated if the results are improved.
'This procedure is intitialized with the results of the solutions
'from procedure(800) Level Constrained Solution.
901 'Declare Local Variables
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Dim ix As Integer
Dim jx As Integer
Dim iy As Integer
Dim jy As Integer
Dim nz As Integer
Dim hx As Integer
Dim by As Integer
Dim my As Integer
Dim mx As Integer
Dim gy As Integer
Dim gx As Integer
'Index of projects
'Index of tasks
'Index of projects
'Index of tasks
'Index of projects
'Skill level of x
'Skill level of y
'Resource number of x
'Resource number of y
'Resource type of x
'Resource type of y
Dim TPSE As Single
	 'Program Schedule Efficiency
Dim TSUMNPVE As Single 'Tota1 Sum of Program Expected Net Present Value
Dim TCP(6) As Integer	 'Critica1 Path
Dim TBB(6) As Single
	 'Bias Buffer
Dim TBF(6) As Single 	 'Total Buffer
Dim TCC(6) As Integer	 'Critical Chain Duration
Dim TTE(6) As Integer 	 'Expected project duration, equivalent to CCD
Dim TDE(6) As Integer 	 'Expected Delay between potential launch and expected
duration
Dim TSS(6) As Integer 	 'Sum of Square Errors
Dim TVE(6) As Variant 'Expected Value
Dim TNPVE(6) As Single 'Expected Net Present Value
Dim TDM(6, 10) As Integer 'Mean task duration estimates
Dim TDL(6, 10) As Integer 'Low risk task duration estimates
Dim TES(6, 10) As Integer 'Earliest Start Time task j
Dim TEF(6, 10) As Integer 'Earliest Finish Time task j
Dim TLS(6, 10) As Integer 'Late Start Time task j
Dim TLF(6, 10) As Integer 'Late Finish Time task j
Dim TTS(6, 10) As Integer 'Total slack
Dim TWS(6, 10) As Integer 'Working slack
Dim TSC(6, 10) As Integer 'Slack counter
Dim TLG(6, 10) As Integer 'Temporary lag
Dim TCT(6, 10) As Integer 'Critical Path Task Indicator 1/0
Dim TSE(6, 10) As Integer 'Square error
Dim TST(6, 10) As Integer 'Start Time for task j
Dim TFN(6, 10) As Integer 'Finish Time for task j
Dim TAMJ(6, 10) As Integer 'Resource assignment matrix
Dim TAHJ(6, 10) As Integer 'Skill level assignment matrix
Dim TAJT(6, 10, 800) As Integer 'Assignment schedule matrix
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Dim TEMPX As Integer
Dim TEMPY As Integer
Dim TEMPMX As Integer
Dim TEMPMY As Integer
Dim TEMPHX As Integer
Dim TEMPHY As Integer
'Resource x Substitution
'Resource y Substitution
'Resource x id substitution
'Resource y id substitution
'Resource x Skill Level substitution
'Resource y Skill Level Substitution
902: 'Initialize Solution Variables - Equa1 to Level Constrained Solution
UPSE = SPSE
SLAM12(MR) = LCS(MR)
For i = 1 To NP
UCP(i) = SCP(i)
UBF(i) = SBF(i)
UBB(i) = SBB(i)
USS(i) = SSS(i)
UTE(i) = STE(i)
UDE(i) = SDE(i)
UNPVE(i) = SNPVE(i)
UVE(i) = SVE(i)
For j = 1 To JT
UDM(i, j) = SDM(i, j) 'From Skill Level Constrained Solution
UDL(i, j) = SDL(i, j) 'From Skill Level Constrained Solution
UES(i, j) = SES(i, j)
UEF(i, j) = SEF(i, j)
ULS(i, i) = SLS(i, j)
ULF(i, j) = SLF(i, j)
UST(i, j) = SST(i, j)
UFN(i, j) = SFN(i, j)
UTS(i, j) = STS(i, j)
'Initialize Temporary Variables for Substitution Procedure
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'From Skill Level Constrained Solution
'From Skill Level Constrained Solution
'Starting at highest priority project and working to the lower priority projects
'search through tasks sequentially for a level 1 resource assigned to that task
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
'Check resource from task jx
'Check if resource mx has Skill Level hx
'if task ix,jx requires a level 1, then continue search
'Check resources on projects iv
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'Check resources on task jy
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my = UAMJ(iy, jy) 'identify the resource for the task
gy = GM(my, MR)
by = HM(my, MR)
'Consider reassignment of x for y if
'1) Resource Type of x matches Resource Type of y
'2) Skill Level of x is 1 and Skill level of y is 2
'3) Task x and y occur in overlapping periods
' A fourth criteria may be considered later; TDM(x)< TDM(y)
'Trial solution alters durations and substitutes level of x and y tasks
'The earliest start (TES)for any task is equal to the maximum of the
'earliest finish(TEF)of the immediate predecessors
'Backward Pass to Determine TLF, TLS
'Initialize
'The latest finish (TLF) for any task is the smallest
'of the latest start(TLS) times of immediate successors
284
'Compute New Total Slack
'Total Slack of activity j is the difference between 'the latest finish TLF(J)
'and earliest finish EF(J),or the difference between TLS(J) and TES(J)
'Preassignment Process, Substitute and assign to specific tasks
'Initialize TAMJ, clear matrix except resource substituton in x and y
'Select Priority Order for Projects
'PP=0 for Sequentially ordered projects
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
'PP=3 for Random Project Order
285
'Already assigned resource from y
r Then 'Already assigned resource from x
All other tasks to be assigned
'Try to directly assign a resource if available in required periods
'Check for both Resource Type and Skill Level match
'Checks if resource m is avail during period
286
'If M equals 0 then assign to task j during required interva1
'If not assigned, use slack if available to delay task
'Assign resources one at a time
287
'If m is available in required interval, assign to j
GoTo Delayedtask3 'Redirect to next task
'If still not assigned increment lag until a resource is free
'Assign resource sequentially one at a time
'Check for both Resource Type and Skill Level match
288
'Checks if resource m is avail during period
Then
'938
'937 if FJ(i,j)not equal GM(i,j) go to next resource
'936 next resource
'935 End lag loop
'925
'924 Iterate next task
'922 Iterate next project
'Compute Square Root of Sum of Squares
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) 'set it to the max constant
'Complete Sequentia1 Scheduling Method - Resource Constrained Solution
'Last node start equals SES (updated)
'Last node finish equals SEF (updated)
Len 'If not completely resourced, set schedule to null
'so that no value is attributed to that project
290
'Otherwise complete the schedule
'Compute Tota1 Net Present Value Expected TNPVE
'Compute Temporary Program Schedule Efficiency
hen make the switch, else keep the original assignments
E Then
'make substitution of temporary assignments in solution
T, 	i	 1 i_ 1, TT*
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Else ' If no substitution,Set Tria1 solution back for both x and y tasks
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'980 End Trial Condition
'910 End Trial Solution
'909 Try Next task jy
'908 Try Next project iy
'907 End if hx
'906 Try Next task jx
'905 Try Next project ix
'PRINT SKILL-LEVEL ASSIGNMENT METHOD (SLAM) - Level 1 : 2
Substitution
'Format Variables for printing, this preserves the original solution
990: If MMR = 0 Then 'Print only if a single resource set is run
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'Print Results of the Level Scheduling Method
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1000: 'SKILL LEVEL ASSIGNMENT METHOD (SLAM)
'This procedure iteratively completes trial solutions of schedules
'where resources of same type but differing levels are interchanged.
'This procedures specifically interchanges Level 2 and Level 3.
'The procedure identifies pairings, exchanges resources including work
'rates and then reassigns all other resources holding the pairing fixed.
'Trial solution Total NPV is compared with the best SLAM solution and
'updated if the results are improved.
'This procedure is intitialized with the results of the solutions
'from procedure(900) Level12 Assignment Method.
1001 'Declare Local Variables
Dim ix As Integer
	 'Index of projects
Dim jx As Integer	 'Index of tasks
Dim iy As Integer
	 'Index of projects
Dim jy As Integer	 'Index of tasks
Dim nz As Integer	 'Index of projects
Dim hx As Integer
	 'Skill level of x
Dim by As Integer
	 'Skill level of y
Dim my As Integer	 'Resource id of x
Dim mx As Integer	 'Resource id of y
Dim gy As Integer	 'Resource type of x
Dim gx As Integer	 'Resource type of y
Dim TPSE As Single	 'Program Schedule Efficiency
Dim TSUMNPVE As Single 'Tota1 Sum of Program Expected Net Present Value
Dim TCP(6) As Integer 	 'Critica1 Path
Dim TBB(6) As Single	 'Bias Buffer
Dim TBF(6) As Single	 'Total Buffer
Dim TCC(6) As Integer 	 'Critical Chain Duration
Dim TTE(6) As Integer
	 'Expected project duration, equivalent to CCD
Dim TDE(6) As Integer 	 'Expected Delay between potential launch and expected
duration
Dim TSS(6) As Integer 'Sum of Square Errors
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Expected Value
'Expected Net Present Value
'Mean task duration estimates
'Low risk task duration estimates
Earliest Start Time task j
'Earliest Finish Time task j
'Late Start Time task j
'Late Finish Time task j
'Total slack
'Working slack
'Slack counter
'Lag
'Critical Path Task Indicator 1/0
'Square error
'Start Time for task j
'Finish Time for task j
'Resource assignment matrix
'Skill level assignment matrix
eger 'Assignment schedule matrix
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Dim TEMPX As Integer
Dim TEMPY As Integer
Dim TEMPMX As Integer
Dim TEMPMY As Integer
Dim TEMPHX As Integer
Dim TEMPHY As Integer
'Temp Value of X for sorting
'Temp Value of Y for sorting
'Resource x id substitution
'Resource y id for substitution
'Temporary Skill Level substitution
'Temporary Skill Level substitution
1002: 'Initialize Solution Variables V - Equal to Level 1:2 SLAM Solution U
VPSE = UPSE
SLAM23(MR) = SLAM12(MR)
'Initialize Temporary Variables for Substitution Trials
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'Starting at highest priority project and working to the lower priority projects
'search through tasks sequentially for a level 1 resource assigned to that task
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'Check resources on tasks jy
) 'identify the resource for the task
'Consider reassignment of x for y if:
'1) Resource Type of x matches Resource Type of y
'2) Skill Level of x is 1 and Skill level of y is 2
'3) Task x and y occur in overlapping periods
' A fourth criteria may be considered later; TDM(x)< TDM(y)
'Check if Resource Type and Skill Level match, and assigned in overlapping
time period
'Count number of trials
'Trial solution alters durations and substitutes level of x and y tasks
299
The earliest start (TES)for any task is equa1 to the maximum of the
'earliest finish(TEF)of the immediate predecessors
300
'Preassignment Process, Substitute and assign to specific tasks
'Initialize TAMJ, clear matrix except resource substituton in x and y
301
302
'PP=1 for PRI Productivity prioritized projects
'PP=2 for NPVP Potential NPV prioritized projects
)
'PP=3 for Random Project Order
'Already assigned resource from y
'Already assigned resource from x
' All other tasks to be assigned
'Try to directly assign a resource if available in required periods
For m = 1 To MR 'Assign resource sequentially one at a time
'Check for both Resource Type and Skill Level match
Next
GoTo Delayedtask4 'Redirect to next task
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'Assign resources one at a time
'Check for both Resource Type and Skill Level match
'Checks if resource is avail during period
'If m is available in required interval, assign to j
Then
304
'If still not assigned increment lag until a resource is free
'Assign resource sequentially one at a time
'Check for both Resource Type and Skill Level match
'Checks if resource m is avail during period
'If M still 0 then m is available assign resource m to task j
305
'Complete Sequential Scheduling Method - Resource Constrained Solution
'Last node start equals SES (updated)
'Last node finish equals SEF (updated)
Then 'If not completely resourced, set schedule to null
'so that no value is attributed to that project
306
'Otherwise complete the schedule
'Compute VE and NPVE for the projects that are scheduled
'Compute Total Net Present Value Expected TNPVE
'Compute Temporary Program Schedule Efficiency
PSE then make the switch, else keep the original assignments
7 	 VPSE
307
'make substitution of temporary assignments in solution
GoTo STARTOVER23 'Start the search over
Else ' If no substitution,Set Trial solution back for both x and y tasks
308
'1080 End Trial condition, update
'1010 End Trial Solution
'1009 Try Next task jy
'1008 Try Next project iy
'1007 If hx = 2
'1006 Try Next task jx
'1005 Try Next project ix
'PRINT SKILL-LEVEL ASSIGNMENT METHOD (SLAM) - Level 1 : 2
Substitution
'Format Variables for printing, this preserves the original solution
1090: If MMR = 0 Then 'Print only if a single resource set is run
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'Print Results of the Level Scheduling Method
310
Sub Print_ Results()
Dim TT As Integer 'Schedule will only be printed to last task TT
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Worksheets("Results").Cells(Row + 17, Col).Value = "SC"
Worksheets("Results").Cells(Row + 18, Col).Value = "LG"
Worksheets("Results").Cells(Row + 20, Col).Value = "AMJ"
Worksheets("Results").Cells(Row + 21, Col).Value = "Type"
Worksheets("Results").Cells(Row + 22, Col).Value = "Level"
Worksheets("Results").Cells(Row + 24, Col).Value = "CP"
Worksheets("Results").Cells(Row + 25, Col).Value = "BF"
Worksheets("Results").Cells(Row + 26, Col).Value = "TE"
Worksheets("Results").Cells(Row + 27, Col).Value = "DE"
Worksheets("Results").Cells(Row + 28, Col).Value = "NPVE"
Worksheets("Results").Cells(Row + 29, Col).Value = "TOTAL"
Worksheets("Results").Cells(Row + 30, Col).Value = "NPVE"
Worksheets("Results").Cells(Row + 31, Col).Value = "NPVP"
Worksheets("Results").Cells(Row + 32, Col).Value = "PSE"
For i =1 To NP
For j =1 To JT
Worksheets("Results").Cells(Row, Col + 1).Value = i
Worksheets("Results").Cells(Row + 1, Col + 1).Value j
Worksheets("Results").Cells(Row + 2, Col + 1).Value = DMO(i, j)
Worksheets("Results").Cells(Row + 3, Col + 1).Value = DLO(i, j)
Worksheets("Results").Cells(Row + 4, Col + 1).Value 	 j)
Worksheets("Results").Cells(Row + 6, Col + 1).Value = ESO(i, j)
Worksheets("Results").Cells(Row + 7, Col + 1).Value = EFO(i, j)
Worksheets("Results").Cells(Row + 8, Col + 1).Value = LSO(i, j)
Worksheets("Results").Cells(Row + 9, Col + 1).Value LFO(i, j)
Worksheets("Results").Cells(Row + 10, Col + 1).Value = STO(i, j)
Worksheets("Results").Cells(Row + 11, Col + 1).Value = FNO(i, j)
Worksheets("Results").Cells(Row + 13, Col + 1).Value = CTO(i, j)
Worksheets("Results").Cells(Row + 14, Col + 1).Value = TSO(i, j)
Worksheets("Results").Cells(Row + 15, Col + 1).Value = FSO(i, j)
Worksheets("Results").Cells(Row + 16, Col + 1).Value = WSO(i, j)
Worksheets("Results").Cells(Row + 17, Col + 1).Value = SCO(i, j)
Worksheets("Results").Cells(Row + 18, Col + 1).Value = LGO(i, j)
Worksheets("Results").Cells(Row + 20, Col + 1).Value = AMJO(i, j)
Worksheets("Results").Cells(Row + 21, Col + 1).Value = FJO(i, j)
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Worksheets("Results").Cells(Row + 24, Col + 10).Value = CPO(i)
Worksheets("Results").Cells(Row + 25, Col + 10).Value BFO(i)
Worksheets("Results").Cells(Row + 26, Col + 10).Value TEO(i)
Worksheets("Results").Cells(Row + 27, Col + 10).Value = DEO(i)
Worksheets("Results").Cells(Row + 28, Col + 10).Value = NPVEO(i)
Col = Col + 10
Next
Col = Excelcol
Worksheets("Results").Cells(Row + 30, Col + 1).Value = SUMNPVEO
Worksheets("Results").Cells(Row + 31, Col + 1).Value = SUMNPVPO
Worksheets("Results").Cells(Row + 32, Col + 1).Value = PSEO
"" Print Resource Information Each Program
Col = 1
Worksheets("Results").Cells(Row + 35, Col).Value = "RESOURCE SET"
Worksheets("Results").Cells(Row + 36, Col).Value = "SRI - Sequential Resource
Index"
Worksheets("Results").Cells(Row + 37, Col).Value = "GM - Resource Type"
Worksheets("Results").Cells(Row + 38, Col).Value = "HM - Skill Level"
Worksheets("Results").Cells(Row + 39, Col).Value = "LRI - Level Resource Index"
'Worksheets("Results").Cells(Row + 40, Col).Value = "RRI - Random Resource
Index"
Col =10
For m = 1 To MR
Worksheets("Results").Cells(Row + 36, Col + m).Value = m
Worksheets("Results").Cells(Row + 37, Col + m).Value = GM(m, MR)
Worksheets("Results").Cells(Row + 38, Col + m).Value = HM(m, MR)
Worksheets("Results").Cells(Row + 39, Col + m).Value = LRI(m, MR)
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Worksheets("Results").Cells(Row + 41, Col).Value = "GANTT CHART"
Worksheets("Results").Cells(Row + 42, Col).Value = "Project"
Worksheets("Results").Cells(Row + 43, Col).Value = "Task"
Worksheets("Results").Cells(Row + 44, Col).Value = "Day"
Worksheets("Results").Cells(Row + 42, Col + 1).Value = i
Worksheets("Results").Cells(Row + 43, Col + 1).Value = j
'Determine the maximum length project in the program TT
314
"" RESET Variables for printing, this preserves the original solution
Worksheets("Charts").Cells(Row, Col).Value = "MR"
Worksheets("Charts").Cells(Row, Col + 1).Value = "CF"
Worksheets("Charts").Cells(Row, Col + 2).Value = "SSM TCS"
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Worksheets("Charts").Cells(Row, Col + 3).Value = "SSM RCS"
Worksheets("Charts").Cells(Row, Col + 4).Value = "CSM TCS"
Worksheets("Charts").Cells(Row, Col + 5).Value = "CSM RCS"
Worksheets("Charts").Cells(Row, Col + 6).Value = "ESM TCS"
Worksheets("Charts").Cells(Row, Col + 7).Value = "ESM RCS"
Worksheets("Charts").Cells(Row, Col + 8).Value = "BEST RCS"
Worksheets("Charts").Cells(Row, Col + 9).Value = "LSM LCS"
Worksheets("Charts").Cells(Row, Col + 10).Value = "SLAM 1:2"
Worksheets("Charts").Cells(Row, Col + 11).Value = "SLAM 123"
For m = KT To MRMAX
Worksheets("Charts").Cells(Row + 1, Col).Value = m
Worksheets("Charts").Cells(Row + 1, Col + 1).Value = CF(m)
Worksheets("Charts").Cells(Row + 1, Col + 2).Value = SSMTCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 3).Value = SSMRCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 4).Value = CSMTCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 5).Value = CSMRCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 6).Value = ESMTCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 7).Value = ESMRCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 8).Value = BRCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 9).Value = LCS(m)
Worksheets("Charts").Cells(Row + 1, Col + 10).Value = SLAM12(m)
Worksheets("Charts").Cells(Row + 1, Col + 11).Value = SLAM23(m)
Row = Row + 1
Next
End Sub
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